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RURAL INVESTMENT AND SERVICES PROJECT

PROJECT OBJECTIVES
The Program objective, which remains unchanged, is to provide long-term support to

accelerate agricultural recovery and growth so that Moldova’s agricultural and rural sectors

can play their full role in providing the underpinnings for future income growth and poverty

reduction.

Within this program objective, the project’s second phase objective is to continue to foster

post-privatization growth in the agricultural sector by improving access of new private farmers

and rural businesses to what they need to succeed – legal ownership status, knowledge,

know-how and finance, while building capacity of public and private institutions to ensure

sustainability of activities. The Phase II will build on success achieved under the Phase I, by:

(i) strengthening and expanding the rural advisory services; (ii) improving business skills of

the to-be entrepreneurs and assisting with the legal registration of the new businesses; (iii)

upgrading the financial sector environment through a range of risk management measures,

such as supervision capacity building, and introduction of new lending instruments such as

leasing; (iv) increase the commercial banking sector outreach into rural areas; and (v)

developing a practical approach to reducing transaction costs in land markets.

PROJECT COMPONENTS

The project consists of four components and the necessary financing for project

management:

(a) Rural Consulting Services;

Draught adaptation services

(b) Rural Business Development Services;

(c) Rural Finance

Credit Line

Strengthening the SCA industry

(d) Agricultural Land Re-parceling Pilot Projects;

(e) Project Management.

The first two components provide predominantly technical assistance, while the third

component provides investment support along with the necessary technical assistance to

participating financial institutions, and technical assistance for strengthening SCAs system

and their supervision. The first three components are closely linked, operating basing on

synergy principles, with each dependent on the others for successful outcomes.
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PROJECT IMPLEMENTATIONPROGRESS AS OF JUNE 30, 2009

RURAL EXTENSION COMPONENT

ACSA NETWORK OF SERVICE PROVIDERS

The ACSA advisory network was created based on the public contest for the selection of
consultancy Service Providers organized and held by a Selection Committee in the period of
21 November – 11 December 2008. The minutes of the Selection Committee final session
(nr. 24 of January 23, 2009) have been approved by the Observers Council meeting held on
30th of January 2009.

With the purpose of implementing the “Rural Consultancy Services” component of the RISP II
Project, ACSA signed the Rural Advisory Service Agreement with the Ministry of Agriculture
and Food Industry. Eventually, ACSA signed consultancy service contracts for 2009 with 23
Service Providers and extended the existent contracts with 12 Service Providers.

Starting with February 7, 2009, the ACSA network consists of 35 Service Providers. The total
number of ACSA network consultants is 425 people, of which 350 local consultants and 70
regional consultants. Additionally, 5 regional ACSA consultants operate in the agricultural
marketing (PS Soldanesti, PS Edinet, PS Criuleni, PS Hincesti AND PS Calarasi).

During the first half of 2009 a moderate staff flow was recorded outside the network. About 24

local and 4 regional ACSA consultants have quitted due to different reasons, such as moving to a

different job, leaving abroad, personal reasons etc. The Service providers organized consultant’s

selection competitions and completed the vacant positions in a quite short period of time.

TRAINING PROGRAM
The professional training of the regional and local consultants in 2009 remains a priority of

ACSA executive department. The beneficiaries of the rural extension services in agricultural

activities development and implementation of new businesses require more complex services

and facilitation of continuous assistance from ACSA network for the increase of incomes from

the practiced activities and sustainability of their business. To respond more promptly to these

challenges, ACSA executive department implements different training programs aiming at

improving the quality of advisory services and of the professionalism of regional and local

advisors.

During the first half of the year the following training programs were organized:

The Module „ACSA Concept and Contract Arrangements for 2009”

After the signing of contracts with ACSA service providers’ network, the Executive

Department organized a one day seminar for all regional project coordinators. Within this
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seminar, the project coordinators have been explained the ACSA concept, the consultancy

network structure, the activities to be

implemented, the modality of

reporting and planning activities,

monitoring local consultants and

other details necessary according to

the contract for an adequate activity

of a SP in 2009. The seminar was

preceded by the signing of service

provision contracts between 35

Service Providers and the Executive

Department of ACSA in both

Romanian and English.

Representatives of CAPMU and USER/MAFI participated in the seminar.

Training module „Computer use”

This module was designed for local consultants who had not participated in trainings and do

not have adequate knowledge for work with computers. The training started on 20.01.09 and

ended on 13.042009. About 249 local consultants, divided into 23 groups, have been trained in

the field of computer use through the

use of different software. The training

sessions were organized at DAAC

System Integrator training center and

at the Jewish culture center KEDAM.

The duration of the training module is

4 days. The training plan comprises

six parts.

Part  1. Computer structure. Parts of

the computer. The roles and the parts

of the system block. The role of the basic devices. Notions of physical and logical modules.

Duration of this training part – 1 hour.

Part 2. Operational System Windows Vista. Operational systems and software. Windows

operational systems. Graphical interface. Standard software. Storage of information. Creation

of and work with files and folders. Copying, moving, deleting of files. Work with CDs. Icons.

Duration of training session – 8 hours.

Part 3. Text editor Word 2007. Word particularities. Graphical interface. Opening, creation,

saving of documents. Text introduction, editing and formatting. Formatting of paragraphs. Text
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fragments copying and moving. Work with tables. Spell check. Page parameters. Printing

documents. Duration of training session – 10 hours.

Part 4. Tables’ editor Excel 2007. Excel

particularities. Graphical interface.

Opening, creation, saving electronic table.

Work with cells, rows, columns, sheets.

Formulas and use of most simple

functions. Sorting. Duration of training

session – 5 hours.

Part 5 Internet use. Notions of local and

global network. Web-browser. Internet

surfing and search of information. Saving

addresses „Favorites”. Creation of personal mailbox. Composing and sending mail. Duration of

training session – 5 hours.

Part 6. Antivirus

Duration of this part of training is 1 hour, during which the advisors are informed about the

methods of computer and information protection, scanning of documents etc.

At the end of each training programme, the participants filled in a questionnaire for the purpose

of improving the teaching process in the future. An express analysis of the results of evaluation

shows that the great majority of participants mentioned that the duration of the training

programme of 30 hours is insufficient for the beginners to assimilate such a big amount of

information.

ACSA plans to organize specialized trainings for ACSA consultants in the field of plants

protection (July) and rural tourism (September). For this purpose, ACSA started in the first half

of 2009 activities related to elaboration of 2 training modules in the fields mentioned above.

SERVICES PROVIDED AND BENEFICIARIES

The consultancy services are provided by the regional and local consultants according to the

minimal set of services stipulated in the standard agreement signed between ACSA and service

providers. The purpose of consulting services provided by ACSA consultants is to meet the

needs of agricultural producers and rural entrepreneurs in ensuring them with quality advisory

services allowing them to solve the existing needs and problems, as well as to facilitate the

sustainable development of agricultural activities and to increase the incomes generated by the

practiced activity. The detailed information on the provided services and on the number of

beneficiaries is presented in Annexes RAS 1 and RAS 2.
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During the first half of the year the ACSA network consultants provided over 100 000 consultancy

services, of which: about 1730 seminars, over 1000 written consultancies, over 1600 round

tables, 3800 meetings and discussions, about 12000 field trips and over 80 000 oral

consultancies. A Service Provider offered 2900 advisory services in average. During the reporting

period about 192 000 people benefited from ACSA services. A Service Provider assisted in

average over 5400 beneficiaries of consultancy services in the report period.

During the report period, the range of services provided by ACSA network was dominated by

verbal consultancies with a share of 80 per cent. In most cases these consultancies are provided

individually. Oral consultancies are followed by field trips, with 12%, preceded by discussions and

meetings, with 4%, round tables and seminars with 2% each and written consultancies – 1%.

According to the field, the structure of consultancy services is dominated by technological

services - 56% (56770 services), followed by agricultural marketing – 17% (17600 services),

economic services – 14% (13800 services) and legal services – 13%  (13000 services).The

number of beneficiaries and provided services varies from one service provider to another

depending on the number of consultants in the team, their experience and training level and

methods used in provision of services.

MONITORING AND EVALUATION

The monitoring and evaluation of the Service Providers is performed continuously and randomly
with the participation of the staff of ACSA executive unit, the staff of the Rural Extension Service
Unit of the Ministry of Agriculture and Food Industry and the Selection Committee of ACSA
Service Providers. The purpose of monitoring and assessment is to verify the activity of the
regional and local ACSA consultants,
to assess the progress of project
implementation and to provide
necessary assistance in order to
improve the consultancy process
provided by project beneficiaries.

In January-June 2009 the ACSA
Executive Unit, the Rural Extension
Service Unit of MAFI and the
members of the Selection Committee
of ACSA monitored 28 SP from the
following regions: Cimișlia, Comrat,
Ciadîr Lunga, Basarabeasca, Ialoveni, Sîngerei, Criuleni, Anenii Noi, Bălţi, Călărași, Căușeni,
Fălești, Florești, Orhei, Ștefan Vodă, Strășeni, Telenești, Ungheni, Leova, Cahul, Glodeni,
Hîncești, Cantemir, Căinari, Nisporeni, Rîșcani, Soldanesti and Taraclia. Besides, the monitoring
groups visited over 100 consultancy services at the level of village. As result of the monitoring
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visits certain objections regarding the activity of the local and regional advisory centers, as well as
recommendations and terms for their improvement have been defined.

During these monitoring visits discussions regarding the implemented activities and the

provided services have been held with regional and local consultants, representatives of the

local public administration and other town halls employees, as well as directly with the

beneficiaries. At the same time, the condition of the offices, the transparency, the planning and

the methods of activities performance, as well as the state of documentation in general,

implementation of special contracts and demonstration plots have been examined.

At the beginning of 2009 based on the decision of PS Selection commission and of the

Observers Council, a contest for the selection of a new consultant in Micleuşeni village (PS

Străşeni) and to solve the problem of LC Cruglic (PS Criuleni) office within 15 days by SP was

organized, with the monitoring of the execution of decision of Selection Commission by ACSA

Executive Unit. In both villages two new consultants, who already work for ACSA network have

been selected, and after discussions with local authorities the settlement of problems regarding

the placement of local consultants was possible.

The monitoring of 28 centers during the report period showed that all the consultants meet the

contract requirements regarding the consultancy activity, the registration of provided services,

provision of information materials and transparency of the activity itself. The monitoring has

also shown that some agricultural producers’ beneficiaries of rural extension services cannot

access the credit line within RISP II project.

SPECIAL CONTRACTS
To apply the demonstration method in training and information activities of the beneficiaries of

ACSA extension services network, the consultant, in cooperation with researchers and

representatives of agricultural education institutions, MAFI departments, subdivisions and

inspections, companies providing goods and services for the agro-industrial complex developed

and submitted 147 mini-project proposals regarding different agricultural and non-agricultural

activities specific for rural regions.

The majority of Service Providers (SP) submitted 3-5 project proposals in average, while SP

Basarabeasca, SP Călăraşi, SP Leova, SP Orhei, SP Ştefan Vodă, SP Teleneşti submitted 6 – 7

project proposals. Three service providers submitted 1 – 2 proposals only.

Of the total of project proposals, 51 were approved by the evaluation commission with the

beneficiaries of which special services contracts have been signed. Of them, 26 units are related

to growing of vegetables, 20 – to growing of animals, 4 – non-agricultural business in rural areas,

while one was for the evaluation of data on the costs and incomes in agricultural activities. In the

vegetables growing sector, 18 demonstration plots are for the promotion of advanced elements

and technologies in growing of vegetables, berries, grapes and 3 and 5 units respectively
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demonstrate the growing of flowers and mushrooms. The demonstration plots in the growing of

animals sector are used for the demonstration of breeding, keeping and reproduction technologies

of cattle (4 contracts), swine (3 contracts), doves and peacocks (2 contracts), rabbits (2 contracts),

fish (4 contracts) and bees (5 contracts). The projects focused on non-agricultural activities (3

contracts) are related to rural tourism development and one contract to handicraft development.

During the IInd trimester modifications to the list of contracts under implementation have been

made from different reasons. The beneficiary of Contract No. 6, Mircea Svetlana from Medveja

village Briceni rayon gave up the implementation of this project because she was not satisfied with

the prices to corn and wheat stored in the places planned for mushrooms growing activities.

According to the proposal of SP Briceni this beneficiary was replaced by the beneficiary Proţiuc

Regina from Şirăuţi village, the same rayon, the object of the contract remaining unchanged.

Because of the lack of responsibility from the beneficiary of Contract No. 7 from Crihana Veche

village in his relations with the SP Cahul, Olteanu Alexei withdrew from the project and was

replaced by Iovcev Sergiu from Taraclia de Salcie in the same rayon, maintaining the object of the

contract. The beneficiary Caminschii Serghei from  Chircăeştii Noi village, Căuşeni rayon,

renounced to the contract because of the lack of financial sources for personal contribution and as

result of non-observance of contract provisions related to tomatoes cultivation technology with drip

irrigation. He was replaced by Cosovţchi Mihail, resident of the same village, who implements the

same object of the contract.

ACSA executive unit in collaboration with the project coordinators from the rayon extension

centers and local consultants undertook these measures in

order to ensure the successful implementation of the approved

contracts. On the basis of field trips with participation of external

consultants the plan of activity for each sector separately was

approved. The workload, the needs in materials, goods,

services and responsibilities for the corresponding activities

have been defined. Relations with potential suppliers of genetic

material, equipment and other means to be procured from

contract sources and the contribution of project beneficiaries

have been established. For a significant part of contracts the

corresponding goods have already been procured (only genetic

material for swine, cattle and goats breeding sectors still have to

be procured).

The performed activities allowed the objects planned for demonstration to be applied within

training and information activities which, according to the special contracts are planned to be

organized on their basis.
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As of the report day, the SC No. 51 has been implemented completely. Agrex NGO and the

National Agency for Rural Development (ACSA) verified and analyzed 2900 questionnaires

collected on the basis of the study performed by ACSA Service Providers. The final materials were

published in the guide „Situation of incomes and expenses in agricultural activities in 2008”.

This publication describes the gross margin for 12 production sectors practiced in the Republic of

Moldova and was designed for agricultural activities owners for the purpose of:

· Analyzing the results achieved during the agricultural year 2007-2008;

· Planning the activities both in production sectors and in all agricultural undertakings.

This edition is different from the previous ones as the gross margin for the 12 production sectors is

not presented by geographical regions, it is presented by two agricultural activities categories: a)

households the total area of which does not exceed 10 ha; b) households with a total area of over

10 ha.

The guide was distributed to ACSA

network consultants who advised the

farmers in the improvement of decision-

making process regarding production

sectors planning. The use of data on

costs and incomes and of the gross

margin allowed planning and managing

correctly the activities within an

agricultural undertaking. The information

included in the publication is very useful

for the rural entrepreneurs and serves as

a guide for the re-launching of traditional

or new profitable businesses in

agriculture.

The information contained in this edition

is also interesting for the employees of

the rural consultancy centers, micro-

financing institutions, farmers

associations, agricultural education and scientific research institutions, public and governmental

institutions, international assistance projects etc.

It must also be mentioned that, on the date of the report, of 51 of the special contracts approved

for financing, 3 have been finalized, 39 have been executed at 50%, while 9 SC are at the stage of
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preparation of information and training activities. The current state and the expected terms for the

execution of SC give us confidence that the planned activities will be carried out in the nearest

future. 1300 farmers, rural entrepreneurs, consultants and other interested people participated in

44 seminars. The implementation of SC was reflected in 6 TV programmes, 11 radio programmes

and 16 newspaper articles.

ELABORATING AND PUBLISHING INFORMATION MATERIALS
The information materials prepared by ACSA provide informational and advisory support to

agricultural producers and entrepreneurs and aim at facilitating the access of information,

advanced experience and new knowledge for the rural areas. These materials are very demanded

by the beneficiaries of the extension service, the published information materials allow them to

know better the specifics and the methods of implementation and management of production

sector or personal business.

During the report period, ACSA published the information booklet „Forms of support and facilities

granted to agricultural producers in 2009” (4000 copies in Romanian and 1000 copies in Russian

languages) and a practical guide “Breeding of rabbits and fur animals (IInd edition)” (2000

copies).

These booklets were published in cooperation with MAFI departments, the state Agencies

„Moldova Vin” and „Apele Moldovei” for the purpose of informing the agricultural producers and

the rural entrepreneurs from the Republic of Moldova with the regulations of subsidizing priority

agricultural sectors, including granting of state compensations for the creation of vineyards

plantations and energy costs in irrigation, as well as possible ways of obtaining financial means

planned in the State budget for 2009, the tax facilities for this year, the tendencies in agriculture

support.

Both information materials have been distributed to ACSA consultants, to the Ministry of

Agriculture and Food Industry and its subordinated institutions, as well as to Rayonal Agricultural

Directorates, agricultural producers and rural entrepreneurs for free.

“Rabbits and fur animals growing business (IInd edition)” is a revised and completed edition

describing new concepts of rabbits and fur animals reproduction and growing systems, as well

as the updating of capital investments and of production costs in these sectors. This guide was

published after multiple requests from agricultural producers and rural entrepreneurs.

According to the publishing and distribution regulation 1500 copies will be distributed through

ACSA network for the equipment of the regional and local consultancy centers as well as for

the promotion activities.

In the IIrd trimester, ACSA will finalize the preparation and publishing of a new guide „Viticulture

business (IInd edition)” – which is prepared also due to requests from agricultural producers and

ACSA consultants.
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In the IIrd trimester, ACSA will finalize the preparation and publishing of a new guide „Viticulture

business (IInd edition)” – which is prepared also due to requests from agricultural producers and

ACSA consultants.

Distribution of information materials printed in 2008 and at the beginning of 2009

During the Ist semester 1500 information materials (500 copies of „Businesses in vegetable

growing on protected land” and “Forms of support and facilities granted to agricultural

producers in 2009”, 800 in the state language and 200 in Russian) have been distributed for

free to 35 Service Providers for promotion activities. .

Due to donations provided by the Consolidated Agricultural Projects Monitoring Unit (CAPMU)

and Tacis project „Complex Use of Eurasian Steppes”, the service providers received for free

500 copies of information materials „RISP success stories (IInd book) (CAMU) and 500

booklets „Ecological Agriculture – fashion or necessity” (TACIS).

SP have also received for sale 1250 copies of „Businesses in vegetable growing on protected

land”, published at the end of 2008. Incomes from the sale of information materials will be

used for the formation of the renewable ACSA fund – the financial source used exclusively for

the preparation and publishing of new information materials and execution of ACSA

promotion activities.

The access of ACSA consultants to new achievements in science and agriculture

For information about new achievements in science and agriculture information notes on new

species and recently developed hybrids for production in the Republic of Moldova; multiplication of

mushrooms biological material, access to guarantees and investments funds, obtaining of financial

resources from potential financers, national and international projects active in the country etc.

have been prepared and transmitted to Regional Centers (by e-mail).

For information and promotion purposes ACSA SP and beneficiaries have received the

information material „Successful stories (Book II), in 500 copies.

For the purpose of information and facilitation of access to new achievements in the improvement

and genetics of agricultural crops, new species and hybrids, ACSA consultants received for free

450 copies of „Plants species Registry of the Republic of Moldova”, information material provided

by the State Commission for Plants Species Testing. To equip the regional ACSA centers and the

consultants specialized in agricultural marketing, 70 copies of „Agricultural products marketing”

have been purchased and distributed.

PROMOTION ACTIVITIES

A special attention in the daily activities of ACSA Regional and Local Centers is paid to
promotion of the image of rural extension service among beneficiaries and other rural
dwellers. The measures undertaken by rural extension consultants contribute to the
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improvement of transparency and efficiency of the performed activities, increase the
credibility and the accessibility to the provided services.

During the report period, the popularization and dissemination of ACSA services and
activities was performed through the following promotion activities:

At the local level 42 articles were published in local newspapers, 14 feature reports were

broadcasted on local radio and 10 programs on local TV. SP (Cahul, Şoldăneşti, Rîşcani,

Căuşeni, Cantemir, Sîngerei, Glodeni, Criuleni) prepared booklets and flyers about the services

and activities, about the structure of the teams etc.

At the national level ACSA organized 68 promotion activities, among which: 6 articles in

daily national newspapers (Curierul Agricol, Timpul, Moldova Suverană), 14 TV spots within the

programs „Curierul agricol”, „Mesager”, „Bastina”, 28 reports on the National Radio.

Information and news are placed regularly on the web page of ACSA, offers, requests and

market studies are transmitted daily to the web page “Agricultural production” for the

beneficiaries of this online information source.

The ACSA Service Providers (Călăraşi, Căuşeni, Orhei and Balţi) and their beneficiaries

participated with specialized stands in the specialized national and international exhibitions

„Small business Moldova” (May 05-07) and „Food and Drinks” (May 13-17).

AGRICULTURAL MARKETING
ACSA support in the implementation of activities in agricultural marketing, as well as the updating

of the web page  „Agricultural production” in the report period was ensured by 5 regional

consultants from SP Causeni, Hînceşti Călăraşi, Şoldăneşti, Edineţ and the coordinator within

ACSA office.

During the first half of the year, the consultancy services in agricultural marketing had about

3750 beneficiaries, while operative information has been provided to 420 ACSA network

consultants, as well as about 18200 rural producers and entrepreneurs, companies, state and

private companies connected to the Agricultural Marketing Information System. In

cooperation with regional and local consultants  68 seminars, 35 meeting and discussions

with informal and formal marketing group,  76 field trips have been organized, 1087 oral and

111 written consultancies and agricultural market studies have been provided.

The subject of consultancy services was related to: offers (suppliers and distributors) and

requests (agricultural producers and rural entrepreneurs) for procurement of production

means and sale of agricultural products (retail and wholesale markets, as well as processing

markets), requirements towards the seeding materials, markets, prices on the agricultural

markets in the country (including for processing) and ways of promoting agricultural products

in distribution and consumption networks.
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The Structure of mediated agricultural products sale by ACSA
agricultural marketing compartment

Januray – June 2009

The structure of agricultural inputs procurement mediation
performed by ACSA agriculutral marketing department January –

June 2009

The impact of agricultural marketing on ACSA clients

On the basis of the activity performed by Agricultural Market Compartment during the period

January – June the following activities have been performed:

ü 47 informal agricultural marketing groups and one agricultural marketing cooperative have

been created (seasonal groups related to joint acquisition of inputs and joint sale of fruits and

vegetables for processing and wholesale markets);
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ü Agricultural production sale contracts with the value of 7974 thousand lei (including primary

production of plants – 3475,5 thousand lei, horticulture – 1295,4 thousand lei, vegetables –

798,1 thousand lei, animals and products of animal origin – 2315,2 thousand lei, other sales –

89,5 thousand lei) have been mediated;

ü Contracts for procurement of production means in the total value of about 7232 thousand lei

(including seeds – 710,6 thousand. lei, seeding material and seedlings – 829,6 thousand lei,

fertilizers – 794 thousand lei, phyto-sanitary products – 852, 2 thousand lei, animals and birds

– 1226,5 thousand lei, agricultural equipment – 1902,8 thousand lei, fuel and lubricants –

916,3 thousand lei) have been mediated;

ü 315 proposals and 51 requests for the sale or purchase of agricultural equipment and

agricultural products have been placed, viewed and sent to ACSA network by the rural

area beneficiaries and Agricultural Marketing Information System users;

ü 13 market studies for about 128 agricultural products (6 reference agricultural markets from

the Republic of Moldova - Chişinău, Căuşeni, Hînceşti, Calaraşi, Şoldăneşti and Edineţ) have

been performed, the information was placed and viewed online in the Agricultural Marketing

Informational system and sent by e-mail to approx. 850 subscribers.

The subject of consultancy services and operational information in agricultural marketing was

related to: offers and requests for procurement of production means and sale of agricultural

goods, requirements towards the seeding materials, markets, access to investment funds, the

dynamics and the fluctuation of retail and wholesale prices.

At the beginning and during the harvesting campaign the consultants specialized in

agricultural marketing develop different activities (seminars, round tables, meetings and

discussions etc.) aiming at guiding agricultural producers in the signing of long term contracts

with processors and wholesalers for the purpose of meeting their requirements in the sale of

production, as well as diversification of markets.



18

DROUGHT ADAPTATION ADVISORY SERVICES

„Drought Adaptation Consultancy Services” Project is an integral part of the Drought Adaptation

Component, which is an additional financing within Rural Investments and Services Project (RISP

II).

The purpose of the „Drought Adaptation Consultancy Services” Project is to promote different

drought risks mitigation measures in the activity of local agricultural producers. The general

objectives of the sub-component are:

1. To increase the understanding and the practical skills of the farmers as well as their

confidence in adopting drought risks mitigation measures;

2. To promote the concept of community implication in drought risks mitigation;

3. To promote the crediting mechanism designed for investments in small scale irrigation

rehabilitation and/or development;

4. To improve the knowledge and the skills of rural extension consultants in the field of

drought risks mitigation measures.

The activities of the project are performed by the National Rural Development Agency (ACSA) and

by the rural extension network with extensive implication of national experts from specialized

education and research institutions.

During the report period, ACSA and the rural extension network implemented activities according

to the plan.

The Drought Adaptation Services sub-component implies carrying out several activities such

as: training of rural extension consultants; development of training modules and training of

beneficiaries; preparation of handbooks, posters, leaflets and other information materials;

agricultural producers information campaign; identification of potential project beneficiaries;

development of mini-project proposals and their assessment; creation of demonstration plots;

provision of specialized services; promotion campaign in media and organization of field

days; monitoring and evaluation of implemented activities etc.

1. Development of Training Programmes

According to the plan of activities, ACSA developed 7 training modules for demonstration

plots beneficiaries and rural extension services consultants. These modules have been

developed by a group of national experts selected on competition basis. The modules are

focused on the description of drought risks mitigation measures, these modules have

elements of comparison between traditional production measures and those involving

drought mitigation, as well as costs planning and forecasting techniques, legal aspects of
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drought mitigation measures, types of agricultural tools and equipments, types of low

pressure and energy consumption irrigation equipments etc.

Module 1. Agro-technical measures

The „Agro-technical measures” module for drought

impact mitigation comprises information on the

use of crop rotation, soil processing system,

fertilization system and vegetation protection

system, as well as weed control as drought impact

mitigation measure. All these measures aim at

facilitating soil supplying with rain/snowfalls waters

and reducing the direct surface vaporization of

these waters. The module includes scientific and

practical explanations of the so-called agro-

technical measures as surface ploughing and

conservation tillage, seeding at bigger depths and

smaller crops density, water catching using special

measures, reduction of vaporization surface

through plough-land flattening, soil protection

covering, crop rotation, use of organic fertilizers for

retention of water in the soil, weed control using

water provided for crops, use of green fertilizers

etc.

Module 2. Protection belts.

Protection belts are belts of trees and shrubs of

different lengths and quite narrow widths,

placed at a certain distance from an object for

the purpose of protecting it against different

harmful agents.

The module „Protection belts” explains the role

and the importance of protection belts in

drought risks mitigation, through the reduction

of the speed of dominant winds, reduction of

vaporization and plants sweating, increase of

relative soil humidity, which result in yields

increase compared to non-protected crops.

Figure 1

Figure 2
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Also, the module explains the techniques of protection belts creation and maintenance,

species of trees that can be used for protection belts, costs for their creation and

maintenance, direct and indirect costs

forecast etc.

Module 3. Introduction of drought
resistant varieties, species and hybrids.

The module contains information and

explanations on the role and importance of

drought resistant soils and hybrids,

cultivation techniques, production potential

of varieties, species and hybrids in drought

conditions, incomes and expenses

compared to soils and hybrids with

increased requirements towards soil and

air humidity, characteristics of soils and

hybrids of technical crops and drought

resistant vegetables etc.

A special attention is paid to methods and

ways of compensation of negative

consequences of the drought, influence of

deviation from optimal soil and climate

regimes on the yields, use of production

of potential of agricultural drought

resistant species and hybrids with low

requirements towards soil fertility in

combination with other agro-technical

measures in conditions of drought.

Module 4.  Community involvement in
drought combating.

This module describes possible

measures of preparation for, prevention

and mitigation of drought in rural areas,

methods and ways of drought prevention

through the implementation of early

prevention and community mobilization

Figure 3
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measures, as well as identification of

needs and risks faced by the community

regarding the drought. This module

explains the role and the importance of

rural communities and of each particular

citizen in drought combating, as part of

disasters risks management at community

level. The module underlines the

importance of identification, evaluation,

development and strengthening of

communities’ capacities to face the

drought. In line with agricultural and socio-

economic measures, a special attention is

paid to structural measures, such as

creation of fodder and seeding material

stocks, access to risk funds and micro-

credits etc. The module also contains

information on the development of

cooperation relations and mutual help

between all community actors.

Module 5. Creation of Water Users
Associations

The Module „Creation of Water Users

Associations” defines the notion, the goals,

the advantages and the need of creating

water users associations. The Water Users

Association is an institutional measure

facilitating the protection, the rational use

of water and access to water of more

agricultural producers and, as a

consequence, leads to reduction of

negative impact of the drought. The

module contains information and

explanations on the ways of WUA creation,

its registration form and necessary

documents for registration, the business

Figure 5

Figure 6
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plan of WUA, bookkeeping, financial reporting, tax payment, as well as information on

penalties applied in case of violation of legislation.

Module 6. Construction of rainfall waters accumulation lakes.

This module refers to the importance of rainfall waters accumulation lakes for agricultural

crops irrigation, animals watering and soil protection. In addition to that, the module includes

general issues related to lakes and water accumulation lakes, their design, as well as more

detailed information about necessary activities in the process of design, planning and

construction of water accumulation lakes for agricultural fields’ irrigation. It also contains

technical aspects of accumulation lakes planning and construction, the ways the accumulated

irrigation water can be used, the ways the lakes can be used, principles of cooperation

between farmers whose plots are afferent to rainfall waters accumulation lakes etc.

Module 7. Low pressure and energy irrigation systems

The module describes the factors affecting the

needs related to irrigation, the importance of

soil irrigation and environment protection,

irrigation methods and equipments. The

module includes practical information and

explanations about the characteristics of low

pressure irrigations systems with reduced

energy and water consumption, their

construction and principle of work, instructions

on their installation and use, planning of

investments, variable costs and incomes

related to irrigation systems use. It also

explains the specifics of plants growing

technologies with application of irrigation of this

type. A special attention is paid to alternative

energy sources used for irrigation systems,

such as sun, wind etc.

a. Training of extension service consultants

As continuation of rural extension consultants training, which is an important element of sub-

component sustainability, ACSA organized a three days training session at national level for

regional ACSA consultants in „Drought risks mitigation measures”. Following the training of

trainers’ principle, the purpose of the training system was to strengthen the capacities and the

knowledge of the regional project coordinators to ensure a successful implementation of

Figure 7
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„Drought mitigation consultancy services” subcomponent. For the purpose of making the

training process more efficient, the regional project consultants were divided into two groups

of 17 and 18 people. The training was organized in the period 23-25 and 26 – 28 March

2009.

The training programme was offered by the same national experts who developed the

training modules mentioned above. The selected experts have both theoretical knowledge

and practical abilities in the field, as well as practical work experience and specialized

studies. ACSA together with these experts developed the training agenda, which comprises

seven modules and a totalizing conference for the purpose of offering the participants the

possibility to express their opinion about the training and about their individual experience in

the field.

Module 1. Introduction of drought resistant species, types and hybrids

This module was presented by Mikhail Vronschih, PhD, correspondent member of the

Academy of Science of the RM. This module was divided in two modules.

a) Drought, its particularities and influence of the drought on agricultural crops

- General features of the drought;

- Determination of the frequency of annual and seasonal droughts based on the hydro-

thermal coefficient;

- Influence of the deviation of soil-climate conditions on plants productivity;

- Seasonal aspects of the hydro and thermal regime;

b) Implementation of different
species, types and hybrids
depending on the thermal
and hydrological regime of
the vegetation environment

- Methods and ways of

compensation of the negative

effects of the drought;

- Use of drought resistant

species, hybrids and types;

- Results of species, types and

hybrids resistance to the

drought under the conditions existing in the Republic of Moldova.

Figure 8
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Module 2. Agro technical measures for drought impact mitigation

The module was presented by Gheorghe Cainarean, lecturer, ACSA coordinator. The module

was divided into three sub-modules.

a) The soil as the space for plants growing and development

- Notions about the soil, solification and soil fertility;

- Physical particularities of the soil and their use in hydrological regime regulation;

- Soil resources and their rational use depending on soil fertility.

b) Water resources and hydrological regime of the soil

- Water resources of the soil;

- Soil humidity dynamics during the year;

- Hydro-physical indicators and their use in the agricultural practice. Basic water

reserves in the soil;

- Critical phases in plants development depending on soil humidity.

c) Drought mitigation agro-technical measures

- Crops rotation as hydrological

regime regulation measure;

- Soil processing systems as

hydrological regime regulation

method. Conventional and

conservative soil processing

systems. Advantages and

disadvantages;

- Soil fertilization system as a

method of efficient use of water

from the soil;

      -  Weed control as a method of

efficient use of water from the soil.

Figure 9
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Module 3. Protection belts as a measure and object of drought mitigation

The module was presented by Dumitru Galupa, PhD Economy. This module included the

following questions:

- General characteristics and classification of protection belts;

- Influence of protection belts on air and soil temperature and humidity and other

components of the environment;

- Soil preparation, planting and maintenance of protection belts.

Module 4. Low pressure irrigation systems with low energy consumption

The module was presented by Ilie Gherciuc, doctor, lecturer, Chief of Department at the

Academy of Science. The module was divided into two sub-modules.

a) Irrigation as a factor of losses reduction in plant growing: methods and principles

- Agro-ecologic aspects of agricultural crops irrigation;

- Technical methods and means for irrigation;

- Pumping equipment.

b) Low pressure irrigation systems using reduced amount of energy

- Construction and principles of functioning of low energy irrigation systems;

- Metrological – informational systems used in irrigation;

- Use of drip irrigation

systems.

Module 5. Construction of
rainfall waters accumulation
lakes

The module was presented by

Nicolai Sivirenco, hydro-technician

- engineer. This module contained

the following questions:

- Notions about water ponds,

Figure 10
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lakes and other water bodies;

- Investigation of land and water sources for the evaluation of possibilities of water

bodies construction;

- Water bodies design and construction; technological principles and requirements;

- Ensuring efficient use of lakes, ponds and other water bodies;

- Legitimating of water bodies use and of the right of their ownership.

Module 6. Creation of Water Users Associations

This module was presented by Alexandru Omelciuc, agronom, agriculture consultant. This

module included the following questions:

- Advantages, goals and objectives of Water Users Associations for Irrigation (WUA);

- WUA impact on a more efficient use of irrigation sources;

- Legal aspects of water protection, authorization of the rational use of water sources,

as well as creation of water users associations for irrigation purposes.

Module 7. Community involvement in drought mitigation

This module was presented by Anatolie Fala, doctor in biology, MA in Agro-business and

rural development. The module included the following questions:

- Identification of community risks and needs regarding drought mitigation;

- Timely information and preparation of population and agricultural plantations on the

possible impact of the drought;

- Possible mechanisms and measures of drought preparation, prevention and

mitigation at community level;

- Drought prevention through the implementation of Early Prevention Systems and

community mobilization.

Within the training programme, complementary to the training session organized in March,

ACSA organized a seminar with the subject „Agro-technical drought mitigation measures”,

which included a visit to the Field Crops Research Institute „Selecţia” („Selection”) in Balti,

with the participation of two groups of 20 people, formed of ACSA coordinators and regional

consultants. The seminar was organized in two training sessions on June 24 and 27 and

aimed at informing the project beneficiaries about the agro-technical measures of drought

mitigation and agricultural tools used in the implementation of these methods.
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2. Information materials preparation and multiplication

During the implementation period, ACSA developed a specialized guide as informational

support with a detailed description of all drought mitigation techniques and measures. This

guide is the result of compilation and editing of seven training modules developed by ACSA

with the support of the group of national experts, for the purpose of promoting drought

mitigation measures and techniques. This guide will be disseminated through regional and

local offices in order to be used as a guide in consulting demonstration plots beneficiaries,

participants in field days, potential credit

applicants for the procurement of irrigation

systems and other agricultural equipment for

the purpose of reducing the effects of the

drought. At this moment the specialized guide

is finalized and ready for printing.

ACSA is also finalizing the preparation of eight

posters and a leaflet describing in texts and

images in an accessible manner the measures

and techniques of mitigation of the negative

effects caused by the drought. At the same

time these information materials aim at

promoting and informing the agricultural

producers about the need of using and

implementing drought mitigation measures

both at the level of agricultural usage and at

the community level.

3. Agricultural producers information campaign

In addition to the information campaign on the promotion of drought mitigation measures,

activities within which will be performed to a great extent during the implementation of

demonstration plots, a special attention is paid to the information campaign on the

opportunities of crediting investments in the rehabilitation and/or procurement of irrigation or

other agricultural equipments provided within the Financial Services sub-component. For this

purpose the regional and local consultants organized community level meetings with local

producers. As result over ten thousand agricultural producers have been informed about the

opportunities offered by the Financing Services sub-component.

Figura 11
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4. Selection of beneficiaries

The process of selection of demonstration plots beneficiaries comprised the following steps:

a. Identification of potential beneficiaries of demonstration plots

As soon as the information campaign for identification of potential beneficiaries ended, the

rural extension service consultants on the basis of about 435 participation requests from local

agricultural producers selected 120 participation requests for the further development of

project proposals. These requests have been selected based on conditions of eligibility and

technical, ecologic and economic feasibility, so that the regional ACSA consultants can later

assist the potential beneficiaries in the process of mini-project proposals development.

b. Mini-project proposals development and presentation

During the reporting period ACSA consulting network provided consulting and logistical

support in the development of mini-project proposals for 120 eligible potential beneficiaries,

assessed on the basis of participation requests, which were later proposed for final selection.

In average each regional centre submitted more than three mini-project proposals, the

highest number in Balti – with six proposals, while the lowest number of proposals – one –

was submitted by Telenesti center.

The project proposals

were not focused on a

single drought

mitigation measure; the

big majority had a

complex approach to

implementation of

mixed measures

promoted within this

project. Thus, the

classification of project

proposals after drought

mitigation measures

proposed for

implementation has a conventional nature.

The analysis of project proposals submitted for selection shows the structure of these

proposals regarding the field and drought mitigation measures planned for implementation.

Thus, of 120 project proposals, about 41 per cent (49 producers) intend to apply agro-

Diagram 1
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technical measures in growing of drought resistant species and hybrids, while other 35

potential beneficiaries, or 29 per cent of the total number of applicants, plan to use the

financial support provided by the project in the construction and reconstruction of lakes and

rainfall accumulation ponds. Also, 22 per cent of the project proposals included as basic

drought mitigation measures the procurement and use of low pressure irrigation systems of

low energy consumption, two of which will use wind energy as the main source of energy and

a project proposal provides for use of hydraulic energy at the pumping of water in the

irrigation system. At the same time only 6% and 2% planned to use financial sources

provided by the project for creation of protection belts and strengthening of Water Users

Associations correspondingly.

All project proposals have been developed according to ACSA special contract requirements

designed within RISP project.

The project proposals contain the project title, argumentation, place and duration, purpose

and objectives, direct and indirect beneficiaries, expected results, activities, terms of

implementation and responsible people, expected costs, management and responsibilities

regarding the use of resources, declaration of the beneficiary and of project participants.

The project proposals have been submitted by the regional centres to the executive

department of ACSA in writing (in Romanian or Russian language) immediately after having

been finalized.

Evaluation of mini-project proposals

A selection and evaluation commission has been created for the evaluation of mini-project

proposals. Thus, the mini-project proposals received by ACSA executive department have

been assessed by this commission consisting of ACSA executive director as Chairman, four

ACSA representatives, one CAPMU representative, one representative from the Ministry of

Agriculture and Food Industry (MAFI) and one from the Ministry of Finance (MoF). The

structure of the evaluation commission was approved by the Observers Council, the meeting

of which took place on March 10, 2009. The representatives of CAPMU, MAFI and MoF are

appointed by the CAPMU director, MAFI vice-minister and MoF minister correspondingly.

Each member of the selection commission analyzed and assessed each of 120 mini-project

proposals separately, according to the procedure described below, regardless the requested

region, subject or value, on the basis of the following selection and evaluation criteria:

1. Conformity of the proposal with the objectives of drought adaptation sub-component

(project argumentation, purpose and objectives, expected benefits);

2. Applicant’s contribution to the implementation of the mini-project;

3. Rural community benefits from the implementation of the mini-project;
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4. Degree of mini-project proposal feasibility;

5. Mini-project budget realistic planning;

6. Plan quality and terms of performance;

7. The potential of the mini-project to generate increased income;

8. Degree of information and education about the mini-project;

9. Mini-project sustainability after financing etc.

Each member of the selection commission filled in an assessment form, in which it graded

each project for each of the mentioned criteria from 1 to 10. Afterwards the total cumulated

grade was calculated for each mini-project proposal. The results obtained in mini-project

assessment forms were then introduced in a totalizing table for the purpose of calculating the

average grade of each project

proposal granted by the members of

the evaluation and selection

commission.

After the evaluation, its results were

introduced into an excel sheet, where

the information regarding the

evaluation of mini-project proposals

was arranged systematically in tables

according to the principle of

accumulation of maximum number of

grades and according to the origin of

the project proposals. According to

the budget planned for the

implementation of demonstration plots, the evaluation commission selected 50 mini-project

proposals that cumulated the maximal number of points in order to be accepted for co-

financing. Other 20 mini-project proposals following the first 50 formed the waiting list for

completion of the list of accepted mini-project proposals, in case some of the beneficiaries

selected for implementation refuse for any reason or do not have the possibility to participate.

Other mini-project proposals that accumulated the minimal number of grades have been

rejected. (See Annex RAS 4).

Diagrama 2
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In order to have a uniform geographical position of projects accepted for implementation, a

maximum of three mini-project proposals from the region of service providers activity have

been granted and attempts were made to have at least one project per rayon. With regard to

observance of the maximal number of projects, this index did not exceed the provided 3,

regarding the minimal

number of mini-

projects by each

rayon, for such

centres like

Basarabeasca,

Floreşti, Căinari and

Donduşeni none of

the submitted mini-

project proposals has

been accepted.

Thus, of the total of

accepted mini-project

proposals, 34% are

placed in Northern rayons, 38% will be implemented in the centre region and 28% in the

South of the republic (see Diagram 2).

Analyzing the structure of mini-project proposals with regard to drought mitigation measures

that we suggest for application within the project, the low pressure and energy consumption

irrigation holds the largest share – about 40 per cent of the total number of accepted

proposals. The agro-technical measures in growing of drought resistant types and hybrids

hold 30 per cent, followed by construction of lakes and rainfall accumulation lakes with 24 per

cent, while the protection belts account for 4 per cent, followed by the Water Users

Association as a drought mitigation measure. (See diagram 3)

5. Creation of demonstration plots

As soon as the list of beneficiaries has been created and approved by the Evaluation

Commission, ACSA developed and signed contracts with regional service providers, who at

their turn will sign contracts with project beneficiaries. These contracts stipulate the relations,

the obligations and the rights of the parties involved in the project. The contracts also

describe the procedure of procurement of goods financed by the project, according to

CAPMU procurement procedures applied within RISP project. Thus, according to the

provisions of the implementation contract concluded between the regional service provider,
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the beneficiary assisted by the regional

service provider submits to the selection

commission 3 offers from goods

suppliers suggested for selection.

During the collection and selection of

offers 3 beneficiaries of the total of 50

informed ACSA executive department

that from different reasons they would not

be available for project implementation.

Thus, the first beneficiaries on the waiting

list have been asked to inform ACSA

about their availability to be selected for

implementation.

As of today 40 beneficiaries, that account for 85% of the accepted beneficiaries, according to

the procedure of selection and approval of goods procurement have presented offers to

suppliers. Thus the selection and goods procurement commission approved the procurement

on the basis of submitted offers for 14 beneficiaries. Currently the selection and approval

commission works on the approval of procurement for other 26 beneficiaries, who later

submitted offers for goods to be procured within the project.

According to the conditions of goods procurement financing, in order to obtain financial

resources offered within the project, the beneficiaries must present documents certifying

personal contribution. Thus, 23 beneficiaries have submitted documents certifying their

personal contribution and are eligible to receive financing within the project.

6. Specialized consultancy

The beneficiaries of the project have the

possibility in case of need to benefit of

specialized consultancy during the

creation of demonstration plots. Thus,

the beneficiary FH „Ion Lungu”, Hinceşti

rayon, Mereşeni village, which is a part

of the project „Drought mitigation

consulting services”, through the

regional ACSA/Hîncesti center, used the

services of the Field Crops Research

institute „Selecţia” (selection) in Balţi. The activity of FH „Ion Lungu” is the production of milk

Figure 12

Figure 13
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at his own farm, for which an adequate fodder basis is necessary. The purpose of requesting

specialized consultancy is elaboration and implementation of fodder rotation, which would

allow the maintenance of the livestock of 30 cattle on an area of 18 ha he currently holds.

7. Promotion of drought risk mitigation measures

The activities of drought risks mitigation measures promotion will intensify to a great extent in

the period of organization of seminars and practical sessions on the basis of demonstration

plots. But even at the initial stage of the organization of demonstration plots, which includes

training and practical seminars on the basis of training modules in drought effects mitigation

have a major importance in the promotion campaign. Thus, the practical training of the

regional project coordinators organized at the Field Crops Research Institute „Selecţia”

(Selection) in Balti and namely on the demonstration plots, raised an increased interest even

for many ACSA consultants who are much better trained compared to the beneficiaries within

the „Drought mitigation consulting services”.

8. Activities monitoring and evaluation

ACSA maintains an efficient system of monitoring and evaluation of implemented activities

aiming at detecting and correcting the existing gaps and improving the work of the

beneficiaries. In this context, the monitoring team at ACSA central office, during the report

period, performed random and intended trip visits in order to verify and evaluate the progress

of project beneficiaries. At the same time the monitoring team aimed at controlling the

accuracy and conformity of the

beneficiaries with the information and

contents of mini-project proposals

submitted by the beneficiaries. Thus,

during the period March – June 2009,

ACSA monitoring team visited 20

beneficiaries from different regions of the

country, of the total of 50 in the list of

those accepted for project

implementation. All these visits are

documented in the regional centres by

regional project coordinators. Moreover,

after each field trip, the monitoring trip issues a report containing the results of the additional

visit with photos made in the field.

Figura 14
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Regarding the monitoring at the regional level, the regional project coordinators supervise

through local consultants or directly the process of implementation of mini-project proposals,

about which they inform the executive ACSA department, both in writing and verbally,

outlining the registered progresses and the identified problems.

The regional consultants also monitor through visits the use of goods received from

beneficiaries within the projects, the observance of obligations provided in the contract, the

correctitude of the implementation of activities as well as the level of involvement of local

consultants in the successful implementation of mini-projects.

In addition to that, CAPMU monitored and evaluated, during the report period, the activities

implemented at all levels through field trips and through questioning of beneficiaries and

regional and local consultants.

Detailed information and justifying documents (narrative and financial reports of
the regional ACSA centers) on the consulting services provided by the National Rural
Development Agency (ACSA) are available at the central ACSA office and its regional
centers.



RURAL BUISNESS DEVELOPMENT COMPONENT

The activities of the Rural Business Development Component (RBDC) are implemented by

the four DAs that implemented RISP I: Alliance for Cooperation in Agriculture (ACA),

Business Consulting Center (CCA), Rural Development Center (RDC) and Mobile Expert

Group in Agriculture (MEGA) which signed contracts with the Ministry of Agriculture and Food

Industry (MAFI). The contracts contain detailed terms of reference for activities planned

under this component, including budget and financing offered for the period September 2006

– June 2010. According to the Project Document, MAFI is responsible for the implementation

of this component while CAPMU is fully responsible for the coordination of the activities. The

DAs are funded within RISP 2 according to a financial mechanism based on the results

delivered. This mechanism is different from the first phase of RISP based on fixed payments.

Thus DAs are stimulated to a greater extent to establish viable businesses since a part of

their financing is provided for post-creation support.

General information on outcomes of DAs activities for the reporting period is presented in the

table below, while more detailed information on DA activities is presented in Annexes RBD 1-

23.

Table RBD 1. General Information

Indicator Value
Development Agencies 4
Number of villages where promotion took place 754
Number of participants to promotional meetings 14 743
Number of project participation applications 878
Service provision contracts, active 798
Number of business plans developed 739
Businesses starting implementation of investment plan 549
From them:

Agricultural (43%)  237
Non-agricultural (57%) 312

Businesses registered with the support of DAs Loan 45
Loan applications submitted 688
Loans disbursed for rural businesses disbursed for rural 546
Loans approved, but not disbursed 23
Loan applications in processing by PFIs applications 57
Number of businesses benefiting from post-creation support 492
New jobs at start-up 1 551
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PROMOTION CAPMAIGN

In the second quarter of 2009 promotion activities were organized in only 21 villages and

attended by 257 persons (Chart RBD 2). Compared with the previous reporting periods, the

number of promotions is smaller. This is primarily because the targest for the information

campaign have been set so as to have an more intensive campaign at the beginning of the

project. Hence, two out of four DAs have already finished their resources for promotion

campaign, having organized 225 information meetings each.

Thus, the cumulative figures are showing that over 14700 persons from ore than 750 villages

participated in the promotion meetings organized within RISP 2 and have been informed

about the RISP second phase opportunities so far.

 ACA and CCA organised 156 and 148 informational meetings respectively (Chart RBD 1).

Chart RBD 1. Number of promotion activities by DAs

As project foresees that the promotion campaign will be held in a total of 900 villages of

Moldova, 84% of the villages have already been involved in this campaign by 30th of June

2009.

Most promotions were carried out in partnership with local public authorities, ACSA national

extension network consultants and savings and credit associations. These promotions

introduce the goal and objectives of the project, conditions of participation, DAs’ role in

creating and supporting new businesses, funding opportunities of investment projects, etc. All
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promotion meetings are accompanied by distribution of information materials, including RISP

II leaflets containing general information on the project, the list of DAs and their contact

information, the list of project participating financial institutions (PFIs).

RBD Chart 2.  Number of promotion activities in dynamics

In the first quarter of 2009 CAPMU has developed an issued a brochure about successful

stories within RISP. This brochure is intended to serve

as additional informative support during the information

meetings for the promotion of project activities. The

practice of the first phase demonstrates that the

presentation of successful stories to information

campaign participants offers a better understanding

both of the support offered by the DAs and the

development opportunities in the rural sector of the

Republic of Moldova .

The total edition of the “Success stories. Book II” is

1000. These have been distributed free of charge for

the promotion campign to the development agencies,

ACSA network of consultants, as well as MAFI.
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BUSIENSS CREATION

During the second quarter of 2009, the four DAs have managed to assist 54 RBs in

developing their business plans, this totaling to 739 with their final business plans with DA

assistance.

549 businesses established with the support of DAs have started their operational

activity/implementation of investment plan as of 30 June 2009.

Out of them, 537 have received loans from PFIs and 12 started operating only with their own

resources. Overall, 546 RB have received credits from the PFIs of the Republic of Moldova

and 9 of them are still implementing the investment plan, with operational activity to be

started subsequently.

Chart RBD 3. Number of businesses with final business plans with DA assistance

The total business investments of these 549 operational businesses amount about 15,6 mil.

US dollars. Thus, the average investment made by operational businesses by June 30, 2009

is approximately 28 thousand US dollars.

At the same time, if we refer to the total nuber of credits, which is 546, then they represent

9,6 million US dollars, which have been supplemented by the beneficiaries contribution in

amount of approximately 5,9 million US dollars. Thus, the average loan disbursed to RB is 17

600 dollars. This is confirming somehow the status of small business of the RB created with

the support of the RISP, the target group of the project being identified and selected for

participation.
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Chart RBD 4. Number of RB with final business plans by DA assistance

MEGA has assisted in the creation of most of the business plans so far (217), followed by

ACA (212), CCA (175) and CDR (135).

Out of 549 businesses created, 530 are individual businesses, which represents

approximately 97% and only 19 RB are group businesses. To this end, group businesses

were considered businesses with 3 and more founders.

Charter RBD 5. The number of operational businesses



40

The legal form of the businesses that commenced implementation of their business plan is

mostly Limited Liability Company or Peasant Farms (182 RBs each), and Sole Proprietorship

(164 RBs) which cumulatively account for 96 per cent from the total number of operational

RBs. They are followed by Patnet holders (17 RBs) or about 3% from the total. There is one

single stock company, and three production cooperatives.

Chart RBD 6. Number of operational businesses by organizational structure

The structure by the type of business is shown in table RBD 2, which reflects a high share of

non-agricultural businesses (57 per cent), meeting thus one of the project objectives - at least

one third of the businesses created have non-agricultural activities. Thus, from the total

number of 237 agricultural businesses, the biggest share is with the crop production,

representing 177 RBs.

Thus, the businesses created during the second quarter of 2009 are mostly related to fodd

industry (+6 RB), wood processing (+ 3 RB), transportation (+2 RB), processing of metal

products (+ 2 RB), etc.



41

Table RBD 2.  RB Structure by the field of activity

Type of business
Number of
operational
businessesNo. %

Agriculture
Agricultural service activities 24 4.4
Crops production 177 32.2
Livestock production 36 6.6

Sub-total Agriculture 237 43.2
Non-Agriculture

Fishing 3 0.5
Manufacture of food products and beverages 36 6.6
Manufacture of textiles 1 0.2
Manufacture of wearing apparel 4 0.7
Manufacture of wood and wood products 22 4.0
Publishing, printing and reproduction of recorded media 1 0.2
Manufacture of coke, etc. 1 0.2
Manufacture of rubber and plastic products 5 0.9
Manufacture of other non-metallic mineral 15 2.7
Manufacture of fabricated metal products 7 1.3
Manufacture of electrical machinery and apparatus 1 0.2
Waste recilcing 1 0.2
Manufacture of furniture 11 2.0
Construction 2 0.4
Repair of home appliances 1 0.2
Retail trade 54 9.8
Sale, maintenance and repair of motor vehicles 24 4.4
Wholesale trade and commission trade 11 2.0
Hotels and restaurants 22 4.0
Land transport 53 9.7
Post and telecommunications 5 0.9
Supporting and auxiliary transport activities 1 0.2
Other service activities 3 0.5
Real estate 1 0.2
Health and social work 2 0.4
Other services 17 3.3
Recreational, cultural and sporting activities 7 1.3

Sub-total Non-agriculture 312 56.8

Total 549 100.0
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FINANCING OF RURAL BUSINESSES

In the second quarter of 2009, the DAs have signed 61 Service Agreements with the

beneficiaries. So far 688 credit applications were submitted to Financial Institutions and 546

credits have already been disbursed. 239 out of the credits disbursed are provided from the

RISP funds, while 307 projects have been financed from other sources.

As it was mentioned above, 549 beneficiaries from the total number of contracts signed with

DAs have started the implementation of their Business Plans, elaborated in a joint effort with

the DOs. In 12 cases out of 549 the beneficiaries are starting the implementation of their

projects from their own sources.

An important aspect of the activities of the component under the second phase of RISP are

the remittances invested in the activities initiated with DAs support. Thus, according to the

information collected by development officers during the monitoring visits performed to the

RB created with their support, 139 RB or 25% of those  created so far, besides the credits

obtained from the financial institutions invested the money they received from abroad. The

value of these remittances is today of over 7 million Moldovan lei, or it accounts for 7% per

cent of the total value of investments in the activities initiated by project beneficiaries.

All the 549 businesses are located in all rayons of the Republic. The biggest number of

businesses are located in UTAG (63 AR), followed by Riscani (49), Soldanesti (46), Cahul

(39), Hinceşti (26), etc. If comparing regions by value of disbursed credits, then, as of 30

June 2009, the highest cumulative investment made by RISP was in Soldanesti with over

13.5 million lei, followed by Riscani with over 12.8 million lei. UTAG, which leads the list by

the number of businesses created, is on the third palce by the volume of credits (11.4 million

lei).

It should be mentioned that 495 out of 549 operational businesses have already started to

generate revenues, creating thus over 1550 new jobs, which results in an average of 3 jobs

per RB.

The following table is showing the breakdown of the service agreements signed by the

beneficiaries and RB by the level of access to the financial resources:
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Signed cooperation agreements 798
Submitted credit applications 688

Disbursed loans 546
RISP loans 237
Loans from other sources 312

Credit applications still being assessed by PRI 57
Rejected or withdrawn applications 62
Loans approved, but not disbursed 23

It is also to be mentioned that the RISP credit line, that accounted for approximately 12 mln

US dollars has been fully disbursed at the time of reporting. Thus, at the end of 2008,

CAPMU, that is playing a fiduary role in implementing the Rural Investment and Services

Project has informed its Steering Committee and the World Bank Team about the need to

additionally finance the credit line. As a result, on March 30, 2009, negotiations have been

held at the World Bank Office from Chisinau between the Republic of Modlva and World

Bank/IDA concerning a n additional financing for RISP 2 in an amount of 10 mln US dollars.

Untill a new financing agreement will be signed, the Das will continue to work on developing

and supporting the start up of small and medium enterprises either from beneficiaries own

resiursec, or from other microfinance funds. Also, the irrigation credit line is available for the

beneficiaries.

INFORMATION SYSTEM MANAGEMENT AND M&E

The analysis of the progress in the implementation of the RBD Component is managed by

means of the database application. The DAs were provided with the application files from the

beginning of their assignment.

On a monthly basis CAPMU is receiving the updated database files from the DAs and the

information regarding the credits disbursed within the Rural Finance Component from the

Credit Line Directorate (CLD). The functionality of the data basis comprises a system of

validation of information accuracy and generation of progress reports.

Rural businesses established with the assistance of the project are monitored both by DAs

and CAPMU. Development Agencies are in charge of carrying out monitoring visits to verify

the performance of businesses created as compared to a set of indicators, which proved to

be very useful during the first phase of the RISP project and which proved pro be efficient.

Thus, the frequency of monitoring visits depends on the risk category assigned by DAs to
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each business as a result of the last monitoring visit. Therefore, businesses in the low risk

category are monitored after 6 months from the last visit, those in the high risk category – in

two weeks from the last visit, etc. In the annex RBD 4a./2. Business sustainability shows the

structure of businesses by the risk assessed by the DA. As a rule, during the monitoring visits

paid to the development officers, the necessary post-creation assistance is estimated to be

rendered based on specific issues of the beneficiaries.

The set of indicators collected by the DAs comprises data on the number of employees, the

average salary per gender, age group, employer or founder, average salary before the

project etc. (Annex RBD 4a/1.Employees). In case of rural businesses which started profit

generation, DA consultants collect the following financial indicators: Sales, Gross profit, Sales

value, Own capital and Total Assets, as well as indicators of paid taxes: VAT, income taxes,

social fund etc (Annex RBD 4a/3.Taxes).

To provide a more complete image of business development, CAPMU started collecting

some additional indicators: beneficiaries income growth after the project launch (beneficiaries

estimation) and foreign remittances invested in business (Annex RBD 4b).

CAPMU is monitoring DAs by regularly and randomly organizing monitoring visits to RBs

created with the support of all DA consultants, so that all businesses created with DAs

support could be covered. In addition to assessing created businesses, the goal of these

visits is to estimate the quality of assistance provided by DA consultants, especially, post-

creation assistance, but also the accuracy of eligibility criteria for project participation. The

beneficiaries expressed their satisfaction with the services rendered by the development

officers both during the process of business launch and at the post-creation stage.

RB POST - CREATION SUPPORT

All the 4 DA provide post-creation support to the created businesses. The total number of RB

involved in post-creation support since the beginning of RISP second phase is 492 of the

total of 549 RB created, each receiving 1 to 5 days of support depending on the needs. Thus,

about 90% of the Rural Businesses that commenced their operational activity have already

asked for the DA assistance. Most of the support has been provided by MEGA with 724 days

of post-creation so far, followed by CDR with 421 days. CCA have provided 326 days and

ACA 137 days pf post-creation assistance.

The breakdown of the post-creation support delivered to RBs by category as of 30 June 2009

is as follows:
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Category of provided
support

No. days
ACA CCA CDR MEGA TOTAL

Legal aspects 27 147 90 158 422
Finance/accounting 55 76 128 193 452
Management 16 48 102 148 314
Marketing/sales 30 47 44 193 314
Technologies 9 8 57 32 106

Total 137 326 421 724 1608

ENVIRONMENTAL RELATED ACTIVITIES

To ensure compliance of RISP II financed sub-projects with existing environmental

regulations, CAPMU has hired in september 2008 an environmental specialist to provide

guidance on initial project screening and review, review environmental management and

monitoring plans submitted as part of the sub-project appraisal process, and periodically

determine that monitoring is being carried out to appropriate standards.

The objective of the environmental specialist’s assignment is to increase the awareness of

environmental issues and strengthen the capacity of project stakeholders to ensure that

potential environmental impacts could be recognized, avoided or at least minimized through

mitigation.

Main activities performed and results achieved:

- Review of applications for sub-project financing: 71 business plans elaborated by the

Development Agencies in the second quarter of 2009 were reviewed to determine if

the proposed sub-projects fall within one of the Bank categories: A, B or C. Starting

with September 2008, all subprojects prepared with the assistance of development

officers are subject to environmental screening and are assigned a category. For

Category B projects a mandatory environmental chapter is currently included in the

business plans containing a simple environmental assessment with proposed

mitigation measures and a succinct monitoring plan.

- Regular and timely feedback was provided to DAs concerning environmental

assessment issues, in the form of detailed written comments on business plans. An

agreement between DAs and the ES was reached concerning the involvement of the

latter in environmental screening and assessment of sub-projects at earlier stage

(early draft of business plans). Since autumn 2008, a positive trend is to be noted as

regards the quality and consistency of the environmental chapters of the business
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plans.

- Field trips to monitor financed projects: a number of monitoring visits of RISP financed

projects were undertaken during the reporting period, to check compliance with the

environmental requirements and mitigation plans. A few monitoring missions were

undertaken to the central and southern regions of Moldova and several B category

sub-projects were checked, mostly in the livestock and poultry sector, which is one of

the potentially most damaging activities in the RISP-II project portfolio. The sector

also has a significant nuisance potential that is important in terms of acceptance of

RISP-financed projects by the population. Memos on those monitoring visits are

provided in the Annex to this report. In short, the main conclusion that can be drawn

from the monitoring visits is that the environmental impact (if any) of most livestock

businesses is minor. The small scale of most farms prevents significant environmental

damage since their organic waste is mineralized within the natural material cycle,

without provoking much harm. However, one must recognize that, in many cases, the

impact is small not necessarily due to good on-farm environmental management

practices. If those practices do not change the raising number and/or scale of

businesses in the future could make the (cumulative) negative effects of animal

production much more visible. For the time being, one of the factors alleviating

environmental damage is the use by many private entrepreneurs of premises of the

former big state farms that inherited part of the old infrastructure including animal

waste storage capacities and even some primary treatment facilities. Another point is

that the State Ecological Inspectorate is aware of most monitored economic activities;

however, this does not necessarily lead to environmental improvements (e.g. the

Colţa case)

- Support to CLD on environmental assessment of projects: The environmental

specialist established working contacts with CLD and provided them expert backing

on environmental assessment of projects (including irrigation and animal husbandry

projects) that did not seek support from the Development Agencies at the preparation

stage.

- Cooperation with the State Environmental Inspectorate (SEI): establishing an efficient

cooperation between RISP II and SEI is crucial for ensuring implementation of

environmental requirements and mitigation measures. Contacts were established with

environmental inspectors in the Orhei, Hincesti, Stefan Voda, Leova and Cahul

rayons as regards RISP financed subprojects implementation. As a rule, the

inspectors were aware of ongoing businesses and related environmental problems. It

is worth mentioning that the PFI cannot provide financing to credit seekers without an
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environmental permit being issued to them by SEI. This is part of the PFI internal

procedures and is based on the requirements from the RIG. Thus, all information on

RISP financed subprojects is normally available to the national environmental

enforcement authority.

Outline of further activities and proposals for improving the work

The following activities are to be further implemented during the next months in order to best

serve the project purposes:

· Reviewing environmental documentation required from the specific sub-projects, i.e.

environmental assessments, environmental management plans and monitoring plans.

· Provide guidance to sub-project proponents (beneficiaries) on environmental

mitigation measures that can be incorporated into project implementation.

· Undertake the environmental supervision of all subprojects assigned with the

Category B.

· Create a platform for regular contacts and coordination of activities with PFIs and

CLD and agree with them on preparing environmental monitoring progress reports.

· Strengthen cooperation with local environmental inspectors and provide them with

information of category B projects, organizing during the operation phase joint

subprojects supervision.

· Provide guidance and backstopping to PFI loan officers on the application of project

environmental screening procedures to sub-project proposals.

· Provide contribution to the preparation and delivery of trainings for project

stakeholders on irrigation techniques and pest management; coordinate the training

process, including participation, training materials, and follow-up activities.

· Selectively undertake field visits to sub-projects for which environmental clearance

permits were required, to monitor compliance.

· Develop indicators of environmental impacts generated by sub-projects.

In ES’ view, besides bolstering the monitoring of B category projects and enhancing

cooperation with SEI, there is one more factor that could improve the environmental

sustainability of the projects in post-financing period. It consists in extending the current role
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of Development Agencies during the project implementation phase (i.e. consulting the credit

beneficiaries on business issues) by adding a ‘green’ element, namely environmental

compliance promotion based on Environmental Management Plans. Lately the DAs improved

their environmental performance in the preparation phase; their role in environmental

management of projects could be further extended in the post-financing period by providing

general advice on implementation of measures foreseen in EMP. In the same time, DAs are

not supposed to substitute ACSA (still providing technical advice on good practices etc) or

IES (who will remain the enforcing entity).

Second, currently there are no (financial) levers to sanction the RISP beneficiaries for non-

compliance (e.g. credits are provided in one tranche thus making difficult, if not impossible,

any non-compliance response from the PFI). For the additional irrigation financing line the

provision of the 20% grant portion could become such an incentive: thus, only the

beneficiaries fully compliant with environmental requirements assumed in the project

documentation could be granted (however, the DCL showed a great deal of reticence

towards this proposal made by the ES). The alternative is to count on cooperation with the

SEI and to leave non-compliance response to the enforcement agency, exclusively.
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RURAL FINANCE COMPONENT

CREDIT LINE IMPLEMENTATION PROGRESS

Cumulative beginning August 2006 from the Credit Line were refinanced and disbursed

subsidiary loans amounting to 114.99 millions lei and 2.00 thousands US Dollars.  These

funds were allocated to finance 286 eligible sub-loans approved in the total amount of 143.74
millions lei and 2.54 thousands US Dollars.

According to the PFI’s information, the contribution of the beneficiaries for the implementation

of the sub-loans constitutes about 186.36 millions lei or 46.73% to the total amount of the

sub-loans minimum requirement being up to 20%.  The total estimative cost of the approved

sub-loans that includes the beneficiary’s contribution, co-financing of the PFI and the loan

from CLD from the LC resources constitutes 399.21 millions lei.

The total principal amount reimbursed as advanced payment by PFIs constitutes 4244.13

thousands lei and 120.72 thousands US Dollars that constitutes 3.69% and 6.03% of the

disbursed amount respectively, which are directed for creation of the working capital of the

revolving funds.

One of the project objectives is to increase access to finance rural areas, thus, it is required

that minimum 30% of the Credit Line resources are provided to the first-time borrowers that

didn’t benefit from the formal financial sector. According to the information of the PFIs

presented so far, 42.56% of the credit line recourses are provided to the first-time borrowers,

which have no previous experience of borrowing from the formal financial sector.

Thanks to financing offered within the Project, at the moment about 1875 new working places

will be created with the help of the disbursed funds.  It is important to mention that the

participation of women in the establishment of the business in the rural area remains to be

essential; therefore, 28.03% of the managers of sub-loans financed are women.

Interest rates for financing.  The CLD interest rates for the Credit Line’s resources for PFIs

for the interest rate periods described below include MF margins for administrative and

operating costs and cover the exchange rate risks.  These interest rates for Subsidiary Loan

denominated in lei will be a variable (i.e., floating) interest rate based on the reference rate

which shall be equal to (i) for the revision at the beginning of each calendar year, the average

between the annual inflation rate projected by NBM for the current year and the actual

inflation rate of the preceding year; (ii) for the revision at the second half of the year, the

actual inflation during the first six months of the calendar year, plus the revised projection for

the remaining six months of the calendar year; for the loans denominated in US Dollars the
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interest will be floating, equal to the reference rate of 6-month LIBOR US Dollar rate and

MF’s margins. Thus, the interest rates are the following:

Interest period MDL USD

01.02.06 –30.07.06
01.08.06 – 31.01.07
01.02.07 – 31.07.07
01.08.07 – 31.01.08
01.02.08 – 31.07.08
01.08.08 – 31.01.09
01.02.09 – 31.07.09

12,45 %
11,00 %
14,05 %
11,77 %
13,55 %
11,80 %
10,65 %

6,55 %
6,37 %
6,38 %
4,15 %
4,12 %
2,69 %

The average commercial interest rate for financing the final beneficiaries applied by PFIs to

the sub-loans in lei including the banks commercial margin for credit risks constitutes 17.70%

having a range from 15% to 22%, and for the USD - 10.95% having a range between 10.5%

and 13.0% respectively.

Participating Financial Institutions.  The following 7 local intermediary banks activate

within the Project, which are assuming all the credit risk regarding the on-lending of the funds

to the private beneficiaries:

1. MoldovaAgroindbank,

2. Fincombank,

3. Moldindconbank,

4. Victoriabank,

5. Mobiasbancă,

6. Banca Socială,

7. Banca de Economii.

The banks mentioned above are Participating Financial Institutions for the revolving

resources; as well, Energbank was selected and added to the list.
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Information regarding the sub-loans approved, disbursements and the share of the
amount disbursed from the Credit Line – in the schedule:

PFI Number of the

approved loans

Disbursed in

million lei

The share of the

amount disbursed,

%

MoldovaAgroindbank 116 40.29 29.30
Fincombank 81 46.64 33.92
Moldindconbank 40 23.69 17.23
Victoriabank 26 13.12 9.54
Mobiasbancă 18 9.89 7.19
Banca Socială 8 3.88 2.82
Banca de Economii 0 0.00 0

Total 289 137.51* 100
*the amount includes the equivalent of the sub-loans disbursed in US Dollars

MoldovaAgroindbank (MAIB) is the most active bank that approved 116 sub-loans and

disbursed, being followed by Fincombank (FCB) with 81 sub-loans approved and disbursed.

Victoriabank (VB) approved and disbursed 26 sub-loans, Moldindconbank (MICB) –  40 sub-

loans approved and disbursed, Mobiasbancă - 18 sub-loans approved and disbursed, Banca

Socială - 8 sub-loans approved and disbursed.

Fincombank has the largest share of the disbursed resources in the total amount of 46.64

millions lei (equivalent of the 4.151 millions US Dollars), followed by MoldovaAgroindbank in

the total amount of 40.29 millions lei (3.58 millions US Dollars).  In turn, Moldindconbank

disbursed 23.69 millions lei (2.11 millions US Dollars), Mobiasbancă - 9.89 millions lei (0.88

million US Dollars), Victoriabank – 13.12 millions lei (1.17 million US Dollars) and Banca

Socială – 3.88 millions lei (0.35 million US Dollars).   The exchange rate US$/ MDL is

11,2435.

Out of the total number of 289 sub-loans approved, 263 sub-loans were approved in lei and

just 26 sub-loans in US Dollars; this fact denotes a prudent approach of the foreign exchange

rate risk by the beneficiaries, who, as a rule, does not have incomes in foreign currency from

the export of products.

1 Exchange rate US$ / MDL 11,2435
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The structure of PFIs disbursed sub-loans by size:

Value Nr. of loans
Amount disbursed

(mil. lei)
< 50,000 lei 7 0.27
50,001 – 250,000 lei 93 13.63
250,001 – 500,000 lei 77 28.71
500,001 – 1,000,000 lei 87 67.26
> 1,000,000 lei 23 27.65

The average sub-loan size approved constitutes about 594,5 thousands lei (or equivalent of

52.9 thousands US Dollars), but the average sub-loan size disbursed constitutes about 471.9

thousands lei (equivalent of 42 thousands US Dollars).

The structure of subloans disbursed by size

≤ 50,000 lei
0.27 mil.lei

0, 20%
50,001-250,000 lei;

13.63 mil.lei
9.91%≥ 1,000,001 lei

27.65 mil.lei
20.11%

500,001-1,000,000 lei;
67.26 mil.lei

 48.91%

250,001 - 500,000 lei
 28.71 mil.lei

20.88%

The average loan size provided by MoldovaAgroindbank constitutes 335,8 thousands lei

(29.87 thousands US Dollars), which is the lowest one as compared to the average loans

size of other participating banks, demonstrating the bank’s efforts in reaching the Project’s

target to finance small beneficiaries. Fincombank shows an average of 570,25 thousands

MDL that constitutes (50,72 thousands US Dollars), Victoriabank – 453 thousands lei (40,29

thousands US Dollars), Mobiasbancă – 549,6 thousands lei (48,88 thousands US Dollars),

Moldindconbank – 634 thousands lei (56.4 thousands US Dollars), Banca Socială – 535,6

thousands lei (47,6 thousands US Dollars).
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The distribution by the branches of national economy:

Branches of the national economy Number of sub-loans
Amount disbursed

(mil. lei)
The share of the

amount disbursed %
Trade 61 25.11 18.26
Services 89 47.86 34.81
Agriculture 62 27.83 20.24
Food processing 25 10.82 7.87
Trade and services 9 4.89 3.56
Production of construction materials 13 6.29 4.57
Production and processing of wood 15 6.31 4.59
Other 15 8.40 6.11

Total 289 137.51 100

The maturity of sub-loans granted to beneficiaries:

Maturity of sub-loans Number of sub-loans
approved

Amount disbursed (mil.
lei)

The share of the amount
disbursed %

≤ 1year 0 0.00 0
1 – 3 years 39 7.95 5.78
3 – 5 years 179 80.92 58.84
5 – 7 years 49 36.20 26.33
≥ 7 years 22 12.44 9.05

The biggest share of sub-loans – 58.84% are provided by PFIs for medium term (MT) of 3 - 5

years, 26.33% of sub-loans - for long term (LT) having maturity between 5 - 7 years, 9.05%

of sub-loans - for long term (LT) with maturity higher than 7 years (i.e., from 7 to 15 years).

Just 5.78% of sub-loans granted for short term (ST) from 1 to 3 years, the fact that shows the

availability of PFIs own credit resources for short term.

The distribution of sub-loans by the country region2. Owing to the large network of

branches of PFIs the sub-loans financed cover all the country regions, with a relatively

uniform distribution by number of sub-loans financed.  The most active is the northern region

of the country having a share of 41%  (56.7 millions lei) out of the total number of sub-loans.

The central part of the country covers 33% out of the total number of sub-loans (44.9 millions

lei), and 26% of sub-loans are financed in the southern region of the country (35.9 millions

lei).

2 Distribution of rayons by region is as follows: North: Riscani, Rezina, Drochia, Donduseni, Edinet, Soroca,
Glodeni, Telenesti, Briceni, Balti, Singerei, Soldanesti, Floresti; Center: Orhei, Ungheni, Nisporeni, Anenii-Noi,
Dubasari, Criuleni: South: Cahul, Vulcanesti, Taraclia, Comrat, Ceadir-Lunga, Hincesti, Leova, Causeni, Stefan-
Voda, Cantemir, Cimislia.
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The structure of sub-loans disbursed by the country regions
 in mil lei and %

South
35.9 mil. lei

26% North
56.7 mil. lei

41%

Center
44.9 mil. lei

33%

Distribution of sub-loans by rayons:

Nr. Name of rayon Number of sub-
loans

Amount of sub-loans
 disbursed (thousand lei)

1 Anenii-Noi 7 2,326.46
2 Basarabeasca - -
3 Briceni 5 4,301.92
4 Cahul 8 4,215.48
5 Cantemir 2 828.80
6 Călăraş 5 2,852.00
7 Cauşeni 3 2,112.80
8 Cimişlia 4 1,516.00
9 Criuleni 2 1,728.00

10 Donduşeni 5 3,667.48
11 Drochia 14 7,245.55
12 Dubăsari 2 345
13 Edineţ 11 5,609.79
14 Făleşti 8 3,860.41
15 Floreşti 5 1,996.27
16 Glodeni 4 1,123.30
17 Hânceşti 3 1,512.00
18 Ialoveni 15 9,135.20
19 Leova 5 2,420.00
20 Nisporeni 4 954
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21 Ocniţa 9 6,502.25
22 Orhei 7 2,508.64
23 Rezina 10 3,338.10
24 Rîşcani 25 8,569.40
25 Sângerei 11 4,636.82
26 Soroca 2 1,669.22
27 Străşeni 10 4,613.36
28 Şoldăneşti 12 3,797.43
29 Ştefan Vodă 1 132
30 Taraclia 18 4,450.15
31 Teleneşti 3 760
32 Ungheni 26 15,979.70
33 Mun. Chişinău 4 2,509.64
34 UTA Gagauzia 39 20,297.10

Total 289 137,514.65*
* the amount includes the equivalent of the sub-loans disbursed in US Dollars

Loan records and reports elaboration. With a view of ensuring the fulfillment of the

requirements stipulated by the Law of the Republic of Moldova nr. 419-XVI dated 22.12.2006

„On the public debt, guarantees and public on-lending”, for maintenance of the State Register

on the public on-lending ensuring monitoring and control of the participating parties in on-

lending from the public loan funds, likewise the organization of the evidence of reflow loans

granted to the financial intermediaries, CLD makes accounting in separate analytical

accounts opened in accordance with our Accounting Policies for the year 2008.  In order to

avoid the risks and servicing costs, CLD accounts are maintained in the National Bank of

Moldova.

Daily records are made for all the entrances and withdrawals in and out of the analytical

accounts (with the distribution by loan currency); also monitoring of the availability of MDL

and foreign currencies amounts in CLD’s accounts.  At the end of each quarter the

generalization of all the economical-financial operations is made by CLD for all the operations

that were made during the quarter in the synthetic accounts by creating all the reports related

to the CLD’s activity (including the balance sheet) in accordance with the National Accounting

Standards.

The reports on the on-lending resources of the CL and the balance of the PFIs debt are

presented quarterly to the Ministry of Finance, as well as other necessary information to infill

the “State Register on the state on-lending”.
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Information regarding the disbursements and balance of PFIs within the RISP II
cumulative balance as of 31.03.09

Name of PFI Currency
Amount

approved
Amount

disbursed
Amount

reimbursed
%

reimb. Balance (debt)
MoldovaAgroindbank MDL 50,368,529.00 40,294,823.00 0.00 0.00 40,294,823.00
Fincombank MDL 45,361,389.00 36,289,111.00 555,997.83 1.53 35,733,113.17

$ 1,151,075.00 920,860.00 56,719.67 6.16 864,140.33
Victoriabank MDL 11,335,000.00 9,068,000.00 1,863,176.00 20.55 7,204,824.00

$ 450,000.00 360,000.00 0.00 0.00 360,000.00
Banca Sociala MDL 3,220,800.00 2,576,640.00 222,800.00 8.65 2,353,840.00

$ 145,000.00 116,000.00 0.00 0.00 116,000.00
Moldindconbank MDL 21,986,500.00 17,589,000.00 0.00 0.00 17,589,000.00

$ 678,000.00 542,400.00 0.00 0.00 542,400.00
Mobiasbanca MDL 11,466,773.00 9,173,418.00 1,602,160.00 17.47 7,571,258.00

$ 80,000.00 64,000.00 64,000.00 100.00 0.00
Banca de Economii MDL 0.00 0.00 0.00 0.00 0.00

143,738,991.00 114,990,992.00 4,244,133.83 3.69 110,746,858.17
30.06.2009 2,504,075.00 2,003,260.00 120,719.67 6.03 1,882,540.33

In accordance with the conditions of the Rural Investments Guidelines, PFIs present to the

CLD quarterly progress reports: (i) Report regarding the Quality of the sub-loans Portfolio, (ii)

Report regarding the Entrance and Use of the funds from the roll-over account, (iii) Report

regarding the financing of new eligible sub-loans from the roll-over account in accordance

with the reporting forms established by CLD and approved by the World Bank.

Furthermore, CLD elaborated a number of analytical reports regarding the use of funds within

the Project.

Drought Adaptation Component

According to the Credit No. 4416 MD dated June 2, 2008, the Drought Adaptation

Component within the Rural Investment and Services Project II entered into force.

Corresponding to the Additional Financing Credit Line, the International Development

Association (IDA) allocated an additional financing in the amount of 3.2 millions SDR

equivalent of 52.26 millions lei financing about 48 sub-loans as targeted investments for

small-scale on-farm irrigation rehabilitation and modernization and the provision of technical

assistance to farmers on drought adaptation, having its closing date on 30.06.2010.  On

31.07.2008 the Addendums to the Subsidiary Loan Agreements were signed by PFIs within

the RISP II with regard to the Draught Adaptation Component.

Beginning February 27, 2009 under the Draught Adaptation Component by

MoldovaAgroindbank was approved 1 loan in the total amount of 450 thousands lei and

disbursed 288 thousands lei sub-loan and 72 thousands lei grant.  The maturity of the loan is

59 month; the interest rate applied by the PFIs to the final beneficiaries constitutes 16.80%.
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including MF exchange and operating costs and the bank’s commercial margin.  The loan is

financed in the northern region of the country – Falesti region.

Financing of revolving funds accumulated from the principal amount and interest
reimbursement.

In the condition of the lack of internal funds for co-financing loans for long term at the

intermediary banks, and with a view to ensure the continuity of the durable realizations of the

Project, following the accumulation of the interest and the reimbursement of the principal

amount by PFIs, after deduction of the necessary amounts for the Ministry of Finance, the

revolving funds were formed and accumulated at the CLD accounts in the NBM.  Refinancing

of the accumulated funds is done at similar conditions of the Project’s CL.  Exception being

the financing share of a sub-loan is 100% of the eligible expenses (direct resources 80%),

the maximum amount to one beneficiary shall not exceed 250 000 US Dollars (direct

resources up to 100 000 US Dollars), and the Ministry of Finance margin was reduced from

1.5% to 1.4% (the margin for direct Loan resources constitutes 2%) due to decrease of the

CLD margin from 0.5% to 0.4%.   Beginning October 26, 2007 from the revolving funds were

financed 24 sub-loans amounting to 19 525.9 thousands lei and 85.1 thousands US Dollars

out of which Moldindconbank financed 7 sub-loans amounting to 10375 thousands lei and

46.3 thousands US Dollars, Fincombank -  5 sub-loans in the total amount of 1903 thousands

lei and 38.8 thousands US Dollars, Mobiasbanca financed 3 sub-loans amounting to 871.1

thousands lei, MoldovaAgroindbank  - 7 sub-loans amounting to 3897.2 thousands lei, and

Banca de Economii – 2 sub-loans amounting to 2569.6 thousands lei.

The average maturity of the granted loans is 71 month.  The average interest rate applied by

the PFIs to the final beneficiaries constitutes 16.24% including MF exchange and operating

costs and the bank’s commercial margin.

The distribution by the branches of national economy:

Branches of the national economy Number of sub-loans
Amount disbursed

(mil. lei)
The share of the

amount disbursed, %
Trade 3 1,494.13 7.29
Services 12 9,400.22 45.89
Agriculture 4 3,387.98 16.54
Food processing 2 1,600.00 7.81
Trade and services 0.00
Production of construction materials 1 1,000.00 4.88
Production and processing of wood 0.00
Other 2 3,600.00 17.58

Total 24 20,482.33* 100
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Out of 24 sub-loans, 10 sub-loans financed from the revolving funds are situated in the

southern part of the country amounting to 10.02 millions lei (48.93%), 6 sub-loans are

financed in the northern part of the country amounting to 7.01 million lei  (34.22%) and 6 sub-

loans in the central part of the country amounting to 3.45 million lei (16.85%).  Out of 24 sub-

loans, 7 are disbursed to first time borrowers.  Due to the implementation of the refinancing of

revolving funds 182 new working places will be created.  The participation of women-

managers in the establishment of the business in the rural area from the revolving resources

constitutes 20.84%.

Youth Socio-Economic Empowerment Project II (YSEEP II)

With the view to support the implementation of the second phase of the YSEEP II financed by

USAID, UNICEF and World Bank (Grant No. 121-G-00-08-00701-00 dated May 7, 2008),

CLD will organize allocation of the funds through the intermediary banks that activate within

RISP II by using the RISP II direct resources to finance the loan portion.  YSEEP II will be

provided to young adults being 18-30 years old.  The grant portion financed by UNICEF

constitutes 50% from the total loan amount.  The loan portion in the value of 40% of the loan

will be financed by CLD from the RISP 2 revolving resources and 10 % will represent the

beneficiary’s contribution.  There is forecasted the creation of at least 61 new micro-

enterprises within the project in rural areas.  The economic activities that will be financed are

the following: increase in agricultural production, processing, storage, packing, trading and

other activities related to agriculture, as well as other non-agricultural activities in the rural

area, including trade, tourism, handicraft, etc.  The potential beneficiaries are helped by the

Development Agencies (DA) in preparing the loan files.  According to the UNICEF Grant

loan, the grant portion constitutes 340 thousands US Dollars.  The closing date on

31.12.2009.

Within the project , beginning February 18, 2009, 1 856.9 thousands lei were allocated out of

which the loan amount disbursed constitutes 826.16 thousands lei and 1 030.7 thousands lei

constitutes the amount of the UNICEF grant.  These resources were allocated for 20

subloans, out of which 15 were disbursed by MoldovaAgroindbank in the total amount of 1

404.9 thousands lei out of which 625.3 thousands lei constitutes the amount of the disbursed

loan and 779.6 thousands lei the grant amount, Fincombank disbursed 4 sub-loans  in the

total amount of 362 thousands lei out of which 160.9 thousands constitutes the amount of the

disbursed loan and 201.1 thousands lei the amount of the grant, Moldindconbank disbursed 1

loan in the total amount of 90 thousands lei out of which the loan portion constitutes 40

thousands lei and the grant portion 50 thousands lei.  The average maturity of the financed

loans is 40.25 months.  The average interest rate applied by the PFIs to the final
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beneficiaries constitutes 14.55% including MF exchange and operating costs and the bank’s

commercial margin.

The distribution by the branches of national economy:

Branches of the national economy Number of sub-loans
Amount disbursed

(mil. lei)
The share of the

amount disbursed, %
Trade 1 94.67 5.10
Services 7 648.42 34.92
Agriculture and food processing 6 551.59 29.71
Industry 6 562.22 30.28
Other 0 0.00 0

Total 20 1,856.89 100.00

Out of 20 sub-loans, 12 sub-loans financed situated in the central part of the country

amounting to 1 133 thousands lei (61%), 6 sub-loans are financed in the northern part of the

country amounting to 546.5 thousands lei  (29.4%) and 2 sub-loans in the southern part of

the country amounting to 117.5 thousands lei (9.6%).

Information regarding the refinancing of the funds within RISP1 project.

With a view to ensure the continuity and further management of the Project RISP 1, CLD took

over from the CAPMU the balances of the sub-loans in the total amount of 179.87 millions lei

and 50 thousands US Dollars, granted at the initial phase of the Project implementation.

From the direct resources of the project 1388 beneficiaries were financed.  The sub-loans

financed initially through CAPMU were partially disbursed with 20 % grant portion.   The

information regarding the allocated and accepted grants is in the table below.

Nr. PFI Allocated Grant by  Accepted Grant to Reimbursed
grant

Grant
balancePFI beneficiaries

1 CFR 11,624,385 10,374,603 1,249,782

2 Victoriabank 743,600 743,600 0

3 Banca Sociala 638,652 499,460 87,192 52,000

4 Fincombank 465,074 381,074 84,000

5 Moldindconbank 770,236 710,236 60,000

6 MoldovaAgroindbank 1,770,414 1,519,861 250,553

Total 16,012,361 14,316,026 87,192 1,696,335

In total, from credit resources within the RISP 1 project (direct and revolving resources) were

allocated through the PFIs 337.94 millions lei and 50 thousands US Dollars, including the

revolving funds amounting to 158.07 millions lei (319 sub-loans were financed by CLD from
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the revolving funds available after deductions and transfers of the debt service payments

needed for the Loan in favor of MF).

On 30.06.09 the principal amount reimbursed by the PFIs constitutes 59.90 millions lei and

50.00 thousands US Dollars that constitutes 17.73% and 100.00% of the disbursed amounts

respectively.  The balance of the PFIs principal amount on 30.06.09 constitutes 278.06

millions lei, the repayment period being extended respectively to the repayment schedule and

payment dates until the year 2022 (that includes the sub-loans disbursed from direct and

revolving resources of CLD).

Information regarding the amounts disbursed and reimbursed within the RISP 1 and RISP 2
projects

 Project

Currency
of the

sub-loans

The total
amount of
sub-loans
approved

The total
amount of
sub-loans
disbursed

Allocated
grant

The total
amount of
sub-loans

reimbursed
by PFIs,
principal

The PFIs
balance,
principal

Grant
Balance

The
number
of sub-
loans

financed

RISP 1
direct
resources

lei 179,874,954.0 179,874,954.0 16,012,361.0 49,050,733.6 130,824,221.1 1,696,335.0 1387

$ 50,000.0 50,000.0 50,000.00 0.00 1

RISP 1
revolving lei 158,323,187.0 158,066,962.0 10,831,554.09 147,235,407.9 319

RISP 2
direct
resources

lei 143,738,991.0 114,990,992.0 4,244,133.83 110,746,858.2 263

$ 2,504,075.0 2,003,260.0 120,719.67 1,882,540.33 26

RISP 2
revolving

lei 20,132,889.0 19,525,889.0 160,915.52 19,364,973.48 22

$ 85,066.0 85,066.0 807.63 84,258.37 2
RISP 2
irrigation lei 288,000.0 288,000.0 72,000.0 0.00 288,000.0 72,000.0 1

YSEEP 2 lei 826,162.0 826,162.0 1,030,727.0 0.00 826,162.0 1,030,727.0 20

In spite of the fact that the project’s closing date is June 30, 2010 the resources were fully

disbursed in April, 2009.  Following the discussions with the PFIs, DLC ascertained the

beneficiaries’ high necessity in additional funds within the RISP II, which could ameliorate the

banks competitiveness regarding the long term investments in national economy.
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STRENGTHNING THE SAVINGS AND CREDIT ASSOCIATIONS INDUSTRY

The National Commission on Financial Market (NCFM) has continuously benefited from the

technical assistance provided by international (Mss Diane Martel, Development International

Desjardins and Mr Alan Curd, Canada) and local consultants (Mr Sergiu Luchiţa) on

regulation legislation, on-site and off-site supervision, management information system (MIS),

accounting and reporting, Central Association’s (CA) activity and other fields.

Legislation. Draft regulations and specific procedures on SCA Stabilization Fund and

Liquidity Fund have bee improved and finalized (within the actual wording of the SCA Law),

draft amendments to the SCA Law relating to a unique CA’s activity (draft by-laws,

recommendations to establishment of the CA), draft agreement between NCFM and CA.

Also, draft National Accounting Standard 63 and draft Instruction on SCA reporting (including

development of the new Income statement report) are in progress, an intention related to

which is to make them in-line with International Financial Reporting Standards. The draft

Regulation on reorganization of SCAs was finalized and approved by the NCFM. The draft is

following a legal expertise of the Ministry of Justice, with whom it’s been working together

towards finalization and state registration. A large pool of issues has been discussed,

amongst which are institutional capital, branches and representative offices, establishment

and licensing of the CA.

Management Information System (MIS). Recommendations, financial ratios and

procedures have been developed towards for the MIS (which will be developed under the

EBRD financed project), which is vitally necessary for an efficient off-site supervision of

SCAs.

Off-site (monitoring) and on-site (inspections) supervision. Recommendations towards

off-site supervision based on financial ratios, calculated from the quarterly / monthly reports

submitted by SCAs were developed. Monthly reporting was initiated for the B licensed SCAs,

starting with April 2009. Monitoring of financial position of the whole system is being carried

out quarterly and monthly of the B licensed SCAs. Special attention is given to monitoring of

B SCAs’ loan portfolio, which similarly to A SCAs were affected at some extent by the global

and local economic crisis (lower remittances and agricultural income (fallen prices and lower

sales) and other causes). NCFM and World Bank (WB) representatives were informed about

the monitoring findings. Investigations of non-performing loan portfolios of B SCAs with the

largest delinquency in April have been initiated, as well as complex on-site inspections of

SCA, according to the NCFM approved Inspection Plan.

SCA Licensing. Recommendations on improvement of business-plan evaluation procedures

and licensing were developed. 67 B type and 266 A type licenses were issued by June 30.
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The licensing procedure is under continuous monitoring. Weekly monitoring results were

submitted to the WB representatives.

Training of NCFM staff. Consultants offered training and consultations to NCFM’s MCPD

(Microfinance and Collective Placements Department) related to provisions of Regulation on

requirements towards SCA administrators, Financial Prudential Norms (classification of loans

and creation of loan loss provisions, member shares, loan prolongation documentation etc.),

as well monitoring of financial ratios, reported by SCAs as tools for off-site supervision. Also,

advices were given to inspection teams on procedures and documentation of inspections and

practical implementation of the SCA Law and regulations.

Improvement of SCA regulation and supervision mechanism. NCFM was informed about

all activities mentioned above. Proposals on evaluation of situations and/or improvement of

continuous supervision were made when relevant. Special attention was given to proposals

resulted from analysis of the actual situation of domestic economy in order to control financial

risks of SCAs.

Miscellaneous. Information visits were performed on 2 merger processes of 2 and

respectively 3 SCAs, which are waiting for the Regulation on SCA reorganization to come in

force. Also, consultants met with representatives of SCA creditors (RFC, Microinvest and

Moldova Agroindbank) for information purposes on the current situation within the sector and

especially, on the loan portfolio quality.

While performing contractual terms of references, both international consultants benefited of

continuous assistance from the local consultant.
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LAND RE-PARCELING PILOT PROJECT IN 40 VILLAGES

On 7 May 2009 the Ministry of Agriculture and Food Industry and the National Agency for

Rural Development (ACSA) signed a contract on implementation of Land re-parceling project

in 40 villages. The project has duration of 14 months and will finalize by 1 July 2010.

Concept and methodology of the project are similar to Land re-parceling pilot project

implemented in 6 villages during August 2007 - February 2010.

Unlike the pilot project, where the selection of participating communities was conducted

within the project, the 40 communities have been selected through a separate exercise.

Selection of villages was conducted by MAIA with support from International consultant Mr.

Morten Hartvigsen from Danish company Orbicon A/S.

Land re-parceling project in 40 villages was officially launched on 30 June 2009 during the

Inception seminar which took place in Chisinau. The purpose of the inception seminar was to

present the concept of the project, to familiarize audience with expected results as well as to

officially launch the project. Amongst the participants at the seminar were representatives of

the Ministry of Agriculture and Food Industry, Ministry of Justice, Agency for Land Relations

and Cadastre, representatives of other government institutions, heads of 21 Raional

Agricultural Directorates participating in the project, regional ACSA consultants, regional

specialists in land planning (regional project coordinators) and members of central project

team. The seminar had about 130 participants including representatives of mass- media.

During the Inception seminar have been signed Agreements on cooperation between the

Project and participating mayoralties. By signing Agreements on cooperation local public

authorities have assumed the following obligations: to provide local team of the project with

separate office and telephone number, to delegate cadastral engineer in the local re-

parceling team, to participate in the awareness campaign in accordance with project

requirements, to ensure that Local council’s secretary will authenticate alienation contracts

(buying - selling, exchange and donation) with reduced price, to present authenticated

contracts to Territorial Cadastral Office’s for registration of new property rights.

ACSA in its turn assumed obligation to provide comprehensive assistance within

implementation of the Land re-parceling project, to assist local public authorities in preparing

and conducting awareness campaign, to participate in developing and conducting training

seminars for local teams and other stakeholders; to elaborate model contracts and make

them available to Secretary of the local council, to provide local offices with equipment and
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necessary consumables, to assist land owners and project team to sign land re-parceling

agreements, to bear the costs of land transactions including contract authentication, state

tax, cost of land registry extract and costs of registration of new property rights in the land

registry.

Order of Minister of Agriculture and Food Industry approved structure of Technical

Committee, which main objective is to facilitate project implementation in fair and transparent

way and resolve problems that might occur within the Land re-parceling project

implementation. Among the members of Technical Committee are 3 representatives of the

Ministry of Agriculture, 2 representatives of the Contractor, 2 CAPMU representatives, 1

representative of the SI "Cadastre", 1 representative of the Ministry of Justice and

International expert.

In the reporting period members of Technical Committee had several meetings in order to

coordinate and supervise the project implementation. The following topics were discussed:

selection of specialists for the project, organizational structure of the project, procedure of

substitution of the participating communities, changes in the initial list of participating

communities, training program and first training seminar, etc.

Considering the terms of reference of the project, list of participating communities and their

geographical location, as well as costs of project implementation there have been created 5

regional offices in Balti, Cantemir, Nisporeni, Orhei and Chisinau. Central project office was

open in Chisinau. Each regional center will manage and monitor project implementation in

about 8 communities.  Proposal concerning organizational structure of the project was

approved by the Technical Committee and documented in the minute’s no. 1 from 11 June

2009.

To ensure project team with most qualified personnel, the Contractor announced a public

tender for employment of Land re-parceling planners at national and regional levels. On 20

May 2009 in the newspaper “Moldova Suverana” advertisement concerning employment

possibility was posted. Deadline for the applications was set on 27 May 2009. After the

deadline, Selection Committee constituted by the Contractor examined all submitted CV’s

and selected those persons who best satisfy the selection criteria.

At village level selection of land planers began in second half of June 2009. Regional project

coordinators visited all participating villages in order to inform Mayors about selection

procedure and criteria, and place advertisement concerning employment opportunity. Land

planners have been selected by the Selection Committees, created for this purpose within
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regional project offices. The committees were composed of three members and headed by

the Regional project coordinator. Decisions on the selection of specialists have been

documented in minutes which were sent to Central project office in order to confirm

correctness of selection made.

The Contractor has provided all the methodological support and consultation to create 40

local and 5 regional project offices. Most regional offices have been created on the basis of

existing ACSA offices. Regional centers have been outfitted with computer, printer,

telephone, fax, etc. and a car which was foreseen in the contract.

In the reference period in all 40 communities have begun activities related to creation of local

project teams. All 40 local offices will be created by the mid-July, 2009.

Members of local project teams are:

• Land planner engaged by ACSA;

• Land specialist from Raional Agricultural Directorates;

• Cadastral engineer of Mayoralty as a contribution to the project.

Agricultural Directorates from raions participating in the project have to appoint Land

specialists into the local teams and decision to be approved by an order of Minister of

Agriculture and Food Industry.

ACSA will provide local offices with necessary equipment (computer, printer, phone / fax) and

will provide local teams’ with specialized software and cadastral information (the graphics

and legal part) so that each villager, farmer or owner can obtain necessary information from

the local project team.

Local teams in their work will be supported and coordinated by regional coordinators, central

team, as well as specialists from the Ministry of Agriculture and Food Industry.

Since July 13 a training of local re-parceling teams will begin. Because of big number of

participants, it was decided to conduct training seminar for each regional center apart. Thus,

the first training seminar will last five days - one day for local teams under the responsibility of

each regional center. Within the project there are envisaged 5 training seminars.

Also on 20 July 2009 a course on computer basis is planned, having an expected duration of

5 days. The course will be hold at ASEM.
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AVIAN INFLUENZA CONTROL AND HUMAN PANDEMIC
PREPAREDNESS AND RESPONSE (AIHP)

ANIMAL HEALTH COMPONENT
Outbreaks of Highly Pathogenic Avian Influenza (HPAI) began in several Southeast Asian

countries in 2003 and spread to Europe in 2005. Significantly for Moldova, outbreaks in the

neighboring Danube delta region of Romania and in the Crimea peninsula of the Ukraine in

2005 obliged governments to cull poultry.

In November 2005, concerned governments, technical agencies, and donors met in Geneva

to plan an international response to the risks that Avian Influenza will harm human health and

cause large-scale economic losses. In January 12, 2006, the World Bank’s Board of

Directors approved up to $US 500 million in financing for the Global Program for Avian

Influenza (GPAI) that will assist eligible countries. The GPAI is an Adapted Program Loan

(APL) that operates horizontally, across countries. Also in January, governments and donors

met in Beijing, China and pledged $US 1.9 billion to the fight against Avian Influenza.

From this sum, Republic of Moldova benefits of $US 10.6 mln ($US 3.6 mln for Animal Health

Component).

All activities during April-June 2009 are divided in accordance with the Operational Book and

Procurement Plan as follows:

b1i: In-house computer training for DVM

The tender for IT consultant selection took place and there were received three offers.

Selected IT specialist is Tutunaru Sergiu, director of  Microsoft IT Academy of Moldova and

associate professor of the Academy of Economic Studies of the Republic of Moldova.

On June 11 – July 02, it was organized the computer training for central veterinary staff. It

took place at the State Agrarian University of Moldova, Veterinary Faculty.

It was selected the logistical company (“TATRA bis”) for the organization of Excel training

course and Applied Epidemiology course.
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3d1: Equipment for Central and Regional Laboratories (separate lots)

The offers received at the tender organized on March, 31st were not complete and it was

necessary to repeat the tender. The second activity was planned for May, 4th. The winning

company is “Balnis Grup” (contract amount: 14 055 EUR). There were purchased:

• 3 microwave ovens,

• 3 electric hermetic containers,

• 50 hermetic containers ,

• 5 gas stoves,

• 3 electric stoves,

• 10 refrigerators / freezers

3b: North regional lab rehabilitation

North regional laboratory is in the process of construction.

1o: Consumables

There were elaborated Technical Specifications for Consumables and the tender was

launched, but because there were not received any offers it was canceled. Technical

Specifications will be revised and a new tender will be re-launched.

1d: Disinfection installations at border crossings

It was finished the work on the disinfection installations at the border crossing points. All the

disinfection installations were installed and officially opened.

A2a: Capacity building, veterinary epidemiology, law & decision making support tools

It was established the period for the second visit of the international veterinary specialist in

applied epidemiology, Carsten J. Potzsch (July 6-17, 2009).

1f: IT and office equipment for Central and Regional laboratories

There were purchased and delivered 12 computers at Veterinary Medicine Faculty of the

State Agrarian University (8 computers) and Central Laboratory (4 computers); these

computers were also used for IT training of the public veterinary specialists;
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B1k: International seminars

On April 21-24, Vsevolod Stamati, Head of the Veterinary Medicine Department and Eugen

Voinitchi, Animal Health Component Coordinator of AIHP Project had a working visit to

Moscow, at the 5th  International Poultry Congress, one of the largest forums in the field of

veterinary medicine.

On May 25-26, Sergiu Cebotari, Head of the Virusological Diagnostic Disease Department,

Republican Center of Veterinary Diagnosis and Eugen Voinitchi, Animal Health Component

Coordinator of AIH Project participated at the International Training Courses on “Shipping
Guidelines for Infectious Substances”, in Ankara, TURKEY. The participants were trained

in labeling, documentation, handling and emergency procedures for Infectious Substances.

Additional  activities

On June 15-19, in collaboration with the United States Agency for International Development

(USAID), Avian Influenza Control and human pandemic Preparedness and Response

Project, the USAID Stamping Out Pandemic and Avian Influenza (STOP AI) Project

organised a training course on Biosecurity and Outbreak Response for Avian Influenza
for veterinary personnel from Transnistria. The event was held at the Odiseu Conference

Center in Vadul lui Voda.
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HUMAN HEALTH COMPONENT
GENERAL CONTEXT

For successful implementation of the project, taking into consideration its complexity, the

World Bank mission took place on 17-20 March 2009. The objectives of this mission were the

following: to carry out project supervision and to assist the project management and

implementing institutions in moving the implementation agenda forward. Nedim Jaganjac,

Public Health Specialist met with Oleg Lozan, Deputy-minister, representatives of UNICEF

and all national counterparts.

Detailed technical notes was prepared by the mission and provided to the Ministy of Health,

the project managing and implementing institutions.

HUMAN HEALTH CAPACITY BUILDING SUB-COMPONENT

REVIEW OF REGULATORY SYSTEM

All documents for adequate response of the health care system to the threat of HPAI

elaborated by the national counterparts and revised, and updated by the international

consultant Simon Mardel were approved by the Ministry of Health. They are going to be

printed with the support of UNICEF and distributed in all rayons. Before that, the national

counterparts are updating the documents with the latest data provided by WHO regarding the

incidence and prevalence of human cases of avian influenza etc.

During the reporting period 2 training courses for clinicians were conducted in Chisinau: one

for central region and the second for Transnistria region. The main objective of this training

course was to strengthen the health care workers capacity in clinical management of avian

influenza and infection control in medical facilities.

In general, about 280 persons were trained within 4 training courses for rayon’s rapid

response teams in case of avian influenza in human population and 4 training courses for

medical staff in clinical management of possible human cases of H5N1 and infection control

practices.

Simon Mardel, the international consultant for reviewing the draft form of standard operating

procedures for adequate response of the health care system to the threat of HPAI with focus

on clinical management and infection control practices in healthcare facilities didn’t submit

the third visit report.
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INFORMATION TECHNOLOGY SYSTEM FOR SURVEILLANCE

For the successful achievement of interaction between the Information System for Improved

Surveillance of Avian Influenza and other Infectious Diseases and the information system

SITA, the representatives of Ministry of Agriculture and Food Industry and MoH had a

meeting on 28 January. During the meeting they identified the issues which must to be

solved in order to move the implementation agenda forward. The meeting regarding the

progress made in the "Information technology system for surveillance" component (training

sub-component) took place in February 5.

The list of health care workers and IT operators who should be trained in using of new

Software was elaborated and approved by the Ministry of Health. After detailed reviewing of

conditions specified in the contract signed between CAPMU and "DAAC SYSTEM Integrator

SRL" regarding the conducting of these trainings (number of participants and the amount of

money budgeted), Dr.O.Benes, General Director of NCPM suggested to explore the

possibility to increase: 1) the number of participants who would attend them: a) the Basic OS

and office tools training - from 50 to 126; b) the System Usage Training - from 101 to 161. He

explained, that initially it was agreed to train only the rayon epidemiologist and infectious

diseases specialist, but later in accordance with the order issued by the MoH, it was

emphasized the necessity to train the IT operators from each rayon as well; 2) the budget for

these activities (transportation cost, lodging, per diem, coffee-breaks). The expenses for

participant's accommodation, transport and per diem were not budgeted in the contract with

"DAAC SYSTEM Integrator SRL". The approximate amount needed to cover these expanses

- 16000 $ USA. The National counterparts approached Mr. L. Gumovschi, Executiv Director

of CAPMU with an official request to explore the possibility to increase this amount. Following

this request to the contractor, "DAAC System Integrator" has prepared change proposal for

additional services under training component of Improved Surveillance System (meal,

housing, per diem, transportation costs) as well as for increase the number of people to be

trained. According to the change proposal obtained, the contractor accepted to provide all

additional services requested.

The “Basic OS and office tools series of training courses” took place during the February-

March 2009 period. In general, 120 persons were trained within these series of training

courses. The second series of training courses started in June 2009.

The national counterparts together with the "DAAC System Integrator" started to test the new

Software in March 2009.

In accordance with the order of the MoH nr.308-d from 18.05.2009 the following medical

institutions: the hospitals and centers of preventive medicine from Hincesty, Straseny,
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Ungheni, and Republican Hospital for Infectious diseases “T. Ciorba” and Children Hospital

for Infectious Diseases from Chisinau were selected as pilot institutions to test the new

Software.

Because the “Information technology system for surveillance” sub-component is financed

from the European Grant which expires 31 July, the Ministry of Health (MoH) approached the

Ministry of Finance to explore the possibility to prolong this grant till 31 December 2009.

HUMAN HPAI TESTING SUB-COMPONENT

For upgrading the institutional and staff capacity of the National Viral Laboratory the

component coordinator together with the national counterparts updated the ToRs for an

international laboratory consultant. The ToRs were sent to Nedim Jaganjac, Public Health

Specialist, WB, for reviewing. The CAPMU organized the selection process. The dead line for

submitting the expressions of interest was March 5, 2009. Four candidates applied for this

position. The selection committee evaluated the files and after a detailed review the

consideration has been given to Travis Taylor who according to the documentation presented

was the most experienced applicant. The CAPMU initiated the negotiations for engaging.

The construction company Oztor S.R.L. deviated the high voltage lines which were specified

in the map. Besides these lines one heating system line, one canalization line and one high

voltage line were discovered during the digging. The construction company finished to build

the base, walls and roof. The company is building the interior walls. In parallel the company is

renovating the National Viral Laboratory for seasonal influenza. During the refurbishment

works of the National Viral Laboratory some electric lines were damaged. The national

counterparts met with Mr. I. Raileanu and construction company representatives and

discussed the created situation. They agreed that the best solution would be to change this

old electric system in order to be in compliance with the technological and antifire safety

requirements. In addition, the possibility of installing a new ventilation system and an anti-fire

system was discussed with Nedim Jaganjac, Public Health Specialist during the WB mission.

The national counterparts approached the WB and CAPMU with an official request to explore

the possibility to find some financial resources to cover these expenses.

The CAPMU re-announced the bidding process for procurement of laboratory consumables

and reagents in January. The dead line for submitting proposals was 19 February 2009.

Unfortunately, only two companies presented the files in accordance with the TSs for

consumables and reagents. The next step and options to solve this situation were discussed

during the WB mission in March 2009. The national counterparts is revising the list and

elaborating new TSs for consumables and reagents.
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Taking into consideration MB mission recommendation to strengthen the laboratory capacity

Dr. Radu Cojocaru, Head of the laboratory of highly pathogenic infectious diseases and

control of bioterrorism made a study visit at the National Research Institute for Epidemiology

from Russian Federation, Moscow. The dates of the visit have been coordinated and agreed

upon by the General Director of the National Centre of Preventive Medicine, Dr. Oleg Benes

and the Vice-director of the National Research Institute for Epidemiology from Russian

Federation Dr.Gherman Chipulin. Dr. Cojocaru participated in a comprehensive briefing

organized by the National Research Institute for Epidemiology on the following topics: 1)

Staged approach for the external quality assessment project (EQAP) for the detection of

influenza virus subtype A by RT-PCR; 2) Laboratory Quality Assurance Plan; 3)

Implementation of national EQAP and inter-laboratories comparing of the results; performed

the diagnostic of influenza virus subtype A by RT-PCR; got acquainted with the Standard

Operation Procedures of the Laboratory and techniques in use for molecular typing of H5N1

virus. The National Research Institute for Epidemiology from Russian Federation provided

the diagnostic RT-PCR kit for Influenza A virus produced by institute. This allowed Moldova

to participate in the WHO external quality assessment project (EQAP) for the detection of

influenza virus subtype A by testing the simulated samples of RNA including H1, H3 and H5

in parallel with Russian ones using the diagnostic RT-PCR kit for Influenza A virus. The

National Laboratory tested the simulated samples. WHO confirmed the accuracy of the

obtained results.

Taking into considerations the WB mission recommendations to strengthen the national

laboratory capacity, the NCPM issued an order with regard to laboratory testing using

classical and molecular techniques. In accordance with this order, a working group was

established, that is responsible for virus isolation and virus identification and typing by mean

of classical and molecular techniques. It comprises:

1. Dr. Petru Scoferta, MD, Head of the National Viral Laboratory for seasonal influenza;

2. Dr. Elena Romancenco, Scientific Researcher, National Viral Laboratory for seasonal

influenza

3. Dr. Radu Cojocaru, MD, Head of the laboratory of highly pathogenic infectious

diseases and control of bioterrorism;

4. Dr. Igor Spinu, Scientific Researcher, National Viral Laboratory;

5. Dr. Ala Halacu, Head of the Reference Laboratory for HIV/AIDS and viral hepatitis;

6. Dr. Mariana Apostol, virologist, National Reference Laboratory for Poliomyelitis and

Entero-viruses.
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Until the module for avian influenza diagnosis is ready, the testing is performed in the

National Reference Laboratory for Poliomyelitis and Entero-viruses and Reference

Laboratory for HIV/AIDS and viral hepatitis.

The working group managed to isolate a virus and to identify its type using PCR technique.

The virus isolated was H3N2. The National Viral Laboratory conducted the shipment of the

samples to the WHO Reference Laboratory in order to pilot again the possible Avian

Influenza Shipment, confirmation and for quality control assurance of laboratory testing. The

WHO Reference Laboratory confirmed the accuracy of the results obtained by the national

counterparts.

As a result of WB mission recommendations aimed at enhancing the national capacity in

international shipment of Infectious Substances in accordance with IATA Dangerous Good

Regulation, the following 3 participants: Dr. Cojocaru Radu, Director of the laboratory,

Division for Surveillance of special dangerous infections and bioterrorism riposte, NCPM; Dr.

Romancenco Elena, Scientific Researcher, National Viral Laboratory, NCPM; Dr. Vranceanu-

Benes Angela, Scientific Researcher, National Reference Laboratory for Viral Hepatitis

Diseases, NCPM attended  the International Training Courses on “Shipping Guidelines for

Infectious Substances”, which took place in May, 25-26 2009, Ankara, TURKEY. The training

course has been developed by departments of “International Air Transport Association (IATA)

Training and Development Institute”. The course was delivered by the collaboration of

“Turkish Institute of Health” as a host institution and “International Air Transport Association

(IATA) Training and Development Institute”. The participants were trained in labeling,

documentation, handling and emergency procedures for Infectious Substances. They are

able to complete the “Shipper’s Declaration for Infectious Substances to ensure shipment

compliance with Dangerous Goods Legislation” and “Application of the current edition of the

Infectious Substances Shipping Guidelines manual”.

The national counterparts begin to elaborate the TSs for laboratory furniture.

HUMAN HEALTH SYSTEM RESPONSE SUB-COMPONENT

REPUBLICAN HOSPITAL FOR INFECTIOUS DISEASES

The construction company Oztor S.R.L. consolidated the base and walls of the building,

which was one of the most complicated tasks and built the roof and interior walls.

The national counterparts together with the component coordinator elaborated the TSs of

equipment for ICU. The CAPMU initiated the procurement process. Four companies

presented their offers. The selection committee is evaluating the offers.
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PUBLIC INFORMATION AND AWARENESS COMPONENT
STATEMENT OF PROBLEM

The rapidly spreading outbreaks of Avian Influenza among wild and domestic birds and the

increasing cases of bird flu among people at global level are alarming. Since 2003 there are

globally 436 confirmed human cases of avian influenza with 262 deaths.

Geographically situated in the path of migratory birds, the Republic of Moldova is at high risk

for an outbreak of avian influenza (AI). This situation is aggravated by the importance of

domestic fowl in the country, a lack of knowledge of safe breeding techniques, widespread

consuming and selling of poultry and poor general hygiene. To date, Moldova has not

suffered an outbreak of Avian Influenza, though it is at significant risk, since two nations on

its borders, Ukraine and Romania, suffered outbreaks.

In 2007 the World Bank started together with the Government of Moldova a project on Avian

Influenza Control and Human Pandemic Preparedness and Response. The overall objective

of the Project is to minimize the threat posed to humans by Human Pandemic Avian

Influenza (HPAI). The project has three main components:

- Component 1. Animal Health

- Component 2. Human Health

- Component 3. Public Information and Awareness.

The Public awareness and information component of the Project is implemented by the

Ministry of Health and UNICEF, based on the National Strategy and Communication Plan on

Prevention of Avian and Human Influenza in the Republic of Moldova. The plan was

approved by the Ministry of Health on July 4, 2006, and focuses on communication and other

supportive measures that inform, educate and enable families and communities to protect

themselves from illness and death caused by avian and pandemic influenza or its

consequences.

Since the start of this project,  a new type of influenza has emerged. Influenza A (H1N1) is

spreading rapidly, with over 130,000 cases and 816 deaths to date.  Moldova’s first case was

confirmed in late July 2009.

PROJECT OBJECTIVES

The objective of this Project is to implement the Component 3: Public Information and
Awareness, of the Avian Influenza Control and Human Pandemic Preparedness and

Response (AIHP) Project.
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The overall objective of this component is to minimize the risk of avian influenza spreading

throughout the Republic of Moldova by ensuring that citizens are aware of the symptoms,

understand the threat and are willing and able to engage in behaviours that will protect

themselves and their communities.

COMMUNICATION STRATEGY

The communication response has three planned stages:

I.  A pre-outbreak campaign to promote safe and responsible behaviour to reduce risks to

children, families, households and communities; and to promote responsible media

reporting to avoid panic and misinformation.

II. An intensive communication campaign during a pandemic, to begin immediately if and

when human infection is confirmed.

III. Post pandemic communication support to promote recovery and help those who need

it.

The present Project addresses the first and second stage at the time of reporting.

The pre-outbreak campaign in 2009 was focused on activities to counteract social denial in

case of an outbreak and increasing trust in the capacity of the health authorities to respond to

an eventual pandemic.

The second stage was initiated in June with the H1N1 pandemic becoming a threat

worldwide. Even though the first case of H1N1 was confirmed on the 29th of July, UNICEF

has provided already in April full support to the Ministry of Health to develop a communication

strategy and plan to enable specialists and general public correctly respond to the pandemic

situation. The communication strategy and plan was presented and approved by the Prime-

minister on April 30, 2009.

The strategy and plan foresees two intervention phases:

1. communication / information activities when there are no confirmed cases in the country

2. communication / information activities starting with the first confirmed case

As a result of this effort UNICEF together with the experts from the Ministry of Health and

National Centre for Preventive Medicine has developed and approved within the working

group the communication materials addressed to general population distributed to every

household followed by communication interventions through mass media.
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PLANNED ACTIVITIES AND ACHIEVED RESULTS

The project activities undertaken were developed to ensure:

· capacity building in communications in the priority ministries (MOH and MAFI);

· mobilization of community resources, with particular reference to grassroots

support for control and containment actions;

· a communication mechanism to assist the Government in building trust and

credibility around HPAI issues, as well as facilitate reporting and feedback

mechanisms using information and communication technologies exists;

· the media is trained in professional reporting on HPAI and ensuring that HPAI

issues remain on the public’s agenda.

The current activities of the project reflect the recommendations listed in the Aide Memoir of

the September 2008 World Bank Mission which undertook a mid-term review of the project.

This included further emphasis on using communication activities to (a) facilitate behavioural

change in target audiences, (b) create demand for products and services needed to prevent

or control transmission and (c) ensure rapid reporting of suspected cases of HPAI, and

community support for containment and control activities.

The main achievements during the reporting period are described below.

Target 1.1: MOH and MAFI have the capacity to communicate effectively in times of

emergencies related to Avian Influenza and Human Pandemic

Building communication skills of Governmental decision makers: To prevent social

denial in case of an outbreak, it is important to select and train spokespersons from the

health sector in behaviour change communication (BCC) and risk communications (RC). It is

also important that all the actors involved in a potential risk communication will speak with

one voice and in a timely and professional manner about standard operational procedures to

be implemented by clearly identified actors. All the communication activities undertaken in

case of outbreaks should be backed by firm political support.

Implementing partner: State University of Medicine and Pharmacy

Capacity building of family doctors at community level: Family doctors are one of the

most important and most credible sources of information on health matters. KAP studies

reveal that over 40 % of the population trust the health workers in matters related to avian
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and pandemic flu. Given the low coverage of the mainstream printed media in the rural areas,

the health workers remain an extremely valuable and credible information channel.

Implementing partner: National Centre for Preventive Medicine

Achievements:

· BCC and RC module integrated in the Medical University curricula to ensure

sustainability and government ownership

· 1,919 family doctors (100 %) have increased their knowledge and skills in inter-

personal communication techniques for behavioural change and communication

in health emergencies related to influenza

· 105 training sessions provided in all medical settings of the country

Target 1.2: Population has trust in the authorities preparedness and response

capacity related to AI and HP epidemics

Community events with children and youth: Children and youth are the most open minded

and mobile population groups; they do usually report to adults various incidents, including the

ones related to dead and sick birds, and they are important for ensuring the rapid reporting of

suspected cases of HPAI. Through peer-to-peer networks trained children can empower

others and mobilize the communities.

Implementing partner: The Association of Medical Students and Residents

Improvement of communication capacities of local veterinarians from 70 communities
in Moldova: Creating a demand for products and animal health services is essential for

enforcing control and containment activities. Veterinarians in 70 communities will provide free

of charge consultations to birds and animal breeders; monitoring at the same time the

epizootological situation in the selected communities through keeping a bird registry.

Implementing partner: National Agency for Rural Development (ACSA)

Achievements:

· 600 young people from 20 communities learned about prevention, protection

and threat regarding the influenza (seasonal, new type, avian, swine flu)
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· 90 most active youth identified and selected to organise peer-to-peer activities in

their own communities

· 20 training sessions for youth organised in the selected communities

· 110 veterinarians and 24 ACSA consultants trained in interpersonal

communication techniques

· A birds’ registry developed and approved by MAFI.

See a human interest story about community events with children and youth in AnnexAIHP 1.

Target 1.4: Media trained in professional reporting on AI and HP and ensuring

that HPAI issues remain on public agenda

Building media skills in emergency reporting, especially related to avian
influenza (AI) epidemics: Since crisis situations became top subjects, the need has

emerged to train the journalists from printed and electronic press about how to report in

emergencies, including pandemic. UNICEF worked with the faculty of journalism at the

State University of Moldova to introduce a module on pandemic emergencies

communication in the university curriculum.

Implementing partner: Moldova State University

Young journalists promoting healthy lifestyle: Youth is learning about the

importance of reporting of suspect sickness or death cases of birds and adopting a

responsible behaviour in pandemic situations by producing a “Live healthy” program at

the national TV and radio. The TV programme is broadcasted on a monthly basis and

the Radio programme -on a weekly basis. Both programs have national coverage and

are produced entirely by youth, aged 16-18.

Implementing partner: National public company “Teleradio Moldova”

Development and update of www.gripa.md website: Inconsistent messages have led to a

widespread sense among the general public that there is no HPAI threat.  The website on

pandemic and avian flu is a focal point of credible and consistent information to the general

public, but also journalists, doctors and veterinarians. The website www.gripa.md will also

serve as a knowledge management tool and a point of reference for the most up to date

information in all matters related to pandemic and avian flu. The website is regularly updated

http://www.gripa.md/
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with news and relevant press releases, interviews, Q&A, guidelines for population and

specialists.

Work with the media: Society at large needs to know that the Government is implementing

preparedness plans and modernizing its human and animal health management capabilities.

Media coverage has been given information about the upgrading of medical and veterinary

facilities, including service capabilities, the availability of medicines, ambulances and trained

staff to deal with possible outbreaks.

Video, animation, and audio spots to encourage reporting in case of outbreaks: Video

and audio spots are an important behaviour change communication tool, as the TV is the

main source of information for over 2/3 of the population, followed by radio. The broadcasting

of video and audio spots in prime time is an important communication channel for the rural

population, having no access to alternative sources of information.

Achievements:

· Communicating/reporting in pandemic emergencies integrated in the curriculum

of the Journalism and Communication Sciences Department of the State

University of Moldova:

· 160 young journalists trained at the TV and Radio in May and June on

producing videos on emergency preparedness in pandemic situation.

· Since its launch in April, the web-page had over 44 thousand clicks, with over 13

thousand unique visitors: http://www.gripa.md/statistika/

· 4 (four) TV programs and 13 radio programs broadcasted from April to June

· 25 articles, programs, interviews etc were produced based as a result of the

events organised by the project.

· 2 new spots “Avian Influenza symptoms in birds” and “Reporting sick or dead

birds to local authorities and veterinarians” to encourage reporting produced.

See the complete list of media coverage in Annex AIHP 2. The press cuttings and

records of the programs are available at UNICEF office.

http://www.gripa.md/statistika/


80

Target 1.5:  The stakeholders are able to draw lessons and make adjustments to their

future emergency preparedness and response plans

Evaluate the project by measuring knowledge, attitudes and practices regarding AI
prevention and response: Evaluating the impact of the communication interventions and

understanding the trends is essential for the project. UNICEF is in process of conducting a

KAP study to assess changes in public awareness including the level of trust the population

has in the public spokespersons.

Monitor the activities of the project: UNICEF team is continuously monitoring the activities

of the project. Regular visits are organised to check the progress and provide guidance and

advise on as needed basis.

Communication emergency response in A(H1N1) pandemic: On June 11, 2009 the WHO

has decided to raise the level of influenza pandemic alert to phase 6. As of July 28, 2009

there are over 150 thousand of confirmed cases and over 1,000 deaths. At the time of writing

the present report, the first case of H1N1 was confirmed in Moldova. UNICEF used the

opportunity to support the Ministry of Health to make adjustments to its emergency

communication plans and produce some related communication materials.

Achievements:

· A communication strategy developed to support the H1N1 response activities of

the Ministry of Health approved by the National Antiepidemic Commission

chaired by the Prime-minister;

· A series of printed communication materials developed and distributed nation

wide, other country offices have asked the permission to use them for their own

H1N1 awareness raising campaigns.:

o Info flyer for travellers (210,000 copies)

o Info flyers for general population (1,500,000 copies)

o Posters for general population (15,000 copies)

· Video and audio spots:

o Four audio spots with specific messages of Symptoms of A (H1N1),

o Video spot on personal hygiene and protection

· 10 monitoring visits organised
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· Independent research company selected through a competitive process to

conduct the KAP studies

Video spots produced in the previous years were adjusted to reflect the new pandemic

situation.

See the Communication strategy and plan developed in Annex AIHP 3.

ACTIVITIES PLANNED FOR NEXT SEMESTER

Building communication skills of Governmental decision makers and family
doctors will continue in the second semester of 2009. As the BCC and RC modules

were integrated in the Medical University curricula, 160 residents in family medicine and

family doctors will be trained in BCC and RC in 2009-2010. Also, 23 civil servants and

health specialists to be trained in risk communication techniques, and 8 high level

officials will be trained individually in risk communication.

Support the quarterly meetings of the Intersectorial Working Group: The effective

coordination between the various actors in the area of health is crucial for the success of the

project. An Intersectorial Working Group in Communication was established through an

internal decision of the Minister of Health and Social Protection in 2006 and stopped

functioning after a number of resignations and new appointments of key decision makers in

the Ministry of Health. The group members met on an ad hoc basis in 2009. After the new

round of elections in July 2009 the political situation will allow the Regular meetings of the

Intersectorial Working Group in Communication, which will be supported in the second half of

2009.

Mobilization of community groups to ensure grassroots support for control and

containment surveillance activities could be achieved by equipping various groups with

knowledge and skills. Following the trainings for children and youth in 70 selected

communities, the identified most active 90 young people from 20 communities will organise

peer-to-peer activities in their own communities. Additionally, 200 scouts from two summer

camps will learn about prevention, protection and threat regarding the influenza

Creating a demand for products and animal health services is essential for enforcing

control and containment activities. Public meetings with human and animal health specialists

organised will take place in selected 70 communities. The church leaders are powerful

opinion leaders in the rural areas: according to BOP, the church enjoys the trust of nearly 80
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per cent of the population. 300 church leaders will be trained to disseminate to the general

population information about avian and pandemic flu

The development of information and response system of the Ministry of Health is

essential to secure the social response to manage, control and contain an epidemic, through

a feedback-hot-line mechanism that promotes and encourages rapid reporting, facilitates

community-based surveillance. The Ministry acknowledges the need of having an early

warning early action system (hot line) that will serve as a communication and response

channel between the various public authorities, at different levels. Hot line for general public

and early warning system and response to prevent and control hazards to public health

according to the international standards will be established and functional in the second half

of 2009.  The National Strategy in health promotion and diseases prevention for 2010-2015

will be developed and the National Program on promotion of healthy lifestyle will be revised

and submitted to Government for approval.

Building media skills in pandemic emergency will gain importance as the outbreak

of the H1N1 became top subjects. 100 future journalists and 35 future communicators

will benefit from training at the University in 2009-2010. At least 10 students have their

BA and MA course projects in emergency communication each year. Four TV and 23

Radio shows will be produced and broadcasted during July to December, and at least

20 more articles, programs, interviews will highlight the health sector response

preparedness and capability.

The H1N1 influenza outbreak is a constraint for the regular project activities but also

an opportunity to keep the pandemic preparedness and response high on the public

agenda. The broadcasting of the new spots will begin in the autumn of 2009. There is

much interest and commitment from the government to have a communication strategy,

related materials and support to address the issue. For the first time UNICEF managed

to get the free of charge distribution of printed materials and broadcasting of video and

audio spots. It saved up to 100 thousand USD, which will be used for other activities.

Measuring the continuously changing public perception and awareness, including

the perception of “institutional readiness” to respond to an emergency is important for a

successful communication campaign. An independent evaluation company will carry out

a KAP study, to assess any changes, but also give a baseline about public awareness

related to H1N1. The monitoring activities and field visits will take place on a regular

basis, and contact with partners to ensure progress and delivery of quality results will

be maintained. Meetings with project managers of the human and animal health

coordinate activities requiring visibility will be organised.
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CONSTRAINTS

1. Elections and following political crisis

The activities related directly to the Ministry of Health and National Centre for Preventive

Medicine suffered long implementation delays, related to the change of the key people in the

ministries, followed by electoral campaign and the political crisis that occurred after the April

2009 parliamentary elections.

Frequent changes in the Ministry of Health and the Centre for Preventive Medicine in the

period preceding the elections have also caused delays in implementation. The institutional

memory of the Ministry of Health is low, and the resignation of the key decision makers of the

Ministry of Health and the Centre for Preventive Medicine, including the ones directly

involved in the project, slowed down most of the project activities.

2. Low reach of the media

TV is the main source of information for over 2/3 of the population, according to the

Barometer of Public Opinion. Printed media, both regional and national, has very limited

circulation and rarely reaches the rural area. There are up to 10 mainstream newspapers in

Moldova and 3 TV station with national coverage. Rural population especially has little or no

access to information channels, alternative to Moldova 1 public TV.

Media has very little understanding about the need to communicate about pandemic

preparedness and response, as well as about health issues in general. It has as well very

little capacity to respond to the needs of the emerging pandemic threats.

3. Emergency situation caused by new pandemic flu

Another delay of some initially planned activities was caused by the emergency situation

related to H1N1 pandemic. A lot of time and effort was invested, at the request of the Ministry

of Health, in emergency communication. At the same time, the H1N1 pandemic is an

opportunity to work with our counterparts on their further systematic efforts to communicate

about health issues, including threats related to avian and pandemic flu.
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AGRICULTURAL POLLUTION CONTROL PROJECT

STRATEGIC PROJECT DEVELOPMENT CONTEXT

SECTOR-RELATED COUNTRY ASSISTANCE STRATEGY (CAS) GOAL SUPPORTED BY THE
PROJECT

Document number: 18896-MD Date of latest CAS discussion: 04/07/99

The proposed project is consistent with the Bank's Country Assistance Strategy (CAS), as

set forth in the IBRD, IDA and IFC joint memorandum dated April 17, 1999. The CAS

identifies three priorities for assistance in order to improve economic growth and thereby

improve prospects for reducing poverty and social hardship in Moldova: macroeconomic

stability and growth; private sector development; and public sector reform. Towards this, the

CAS envisages "support for reforms in agriculture and enterprise to stimulate a supply

response and promote private sector-led growth" (CAS Progress Report, May 3, 2002). The

proposed GEF-funded APCP supports the agriculture and private sector development

objective of the CAS by directly addressing the major development challenge of protecting

and enhancing the environment as privatization of the agricultural sector proceeds in the

country. The project will seek to promote low-cost, high-yielding agricultural technologies,

enforcement of existing legislation covering agro-industry and environment, development of

the legal framework to address the EU Nitrates Directive as well as assistance to prepare a

Code of Good Agricultural Practices. The mitigating measures to reduce nutrient loads in

water bodies will also include investment and policy/institutional support for organic farming,

thereby promoting the production of ecologically sound agricultural products which will help

boost the country's volume of agricultural exports, regain traditional export markets and tap

lucrative new markets in western Europe.

Moreover, as articulated in Government’s Interim Poverty Reduction Strategy Paper (I-PRSP)

of April 2002, one of the three pillars of the government's poverty reduction strategy is

"sustainable and inclusive economic growth that will provide the population with productive

employment". In Moldova, poverty is especially prevalent in rural areas where agriculture is

the dominant means of livelihood. The political and economic upheavals of the transitional

years impacted the agricultural sector resulting in decreased productivity and loss of

traditional markets. Since agriculture is the most important revenue source for the rural poor

population, the I-PRSP accords high priority to agricultural and rural development. The

proposed project will promote sustainable growth in agriculture by encouraging the adoption

of environmentally friendly practices (in both agricultural production and agro-processing)
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which will help increase rural incomes and living standards by promoting rural

entrepreneurship, agricultural production, economic diversification, and trade, especially in

rural areas.

GLOBAL OPERATIONAL STRATEGY/PROGRAM OBJECTIVE ADDRESSED BY THE PROJECT

The Project will implement priority actions identified in the Black Sea/Danube Strategic

Partnership - Nutrient Reduction Investment Fund, Black Sea Strategic Action Plan, Danube

River Strategic Action Plan and Danube River Basin Pollution Reduction Program supported

by GEF. The Project’s objective of reducing non-point source nutrient pollution from

agriculture is consistent with GEF Operational Program Number 8, Waterbody Based

Operational Program, which focuses “mainly on seriously threatened

water-bodies and the most important trans-boundary threats to their ecosystems.” Under the

Program, priority is accorded to projects that are aimed at “changing sectoral policies and

activities responsible for the most serious root causes or needed to solve the top priority

trans-boundary environmental concerns.”

The project's approach of combining good agricultural practices with ecologically sustainable

use of natural resources identified under the Danube River Pollution Reduction Program, also

makes it consistent with several additional GEF Operational Programs, including program

number 3 “Forest Ecosystems”, program number 12 “Integrated Ecosystem Management”

and program number 9 “Integrated Land and

Water Multiple Focal Areas Operational Program” which supports "more comprehensive

approaches for restoring and protecting the international waters environment". Rehabilitation

and improved management of degraded watersheds, in combination with improved nutrient

and manure management will also reduce

threats to biodiversity and promote increased carbon sequestration.

The project will provide an opportunity for the GEF to be a catalyst for actions to bring about

the successful integration of improved land and water resource management practices. GEF

support will help reduce costs and barriers to farmers adopting improved and sustainable

agricultural practices. It will help develop mechanisms to move from demonstration level

activities to operational projects that reduce non-point nutrient pollution to the Danube River

and Black Sea.
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 GOVERNMENT STRATEGY

Agricultural pollution control and wetland ecosystem protection are considered priorities by

the Government of Moldova as documented in the following: (i) National Program of Strategic

Actions for the Environmental Protection for 1995-2020 (1995); (ii) National Environmental

Action Plan for 1996-1998 (1996), which included a program of activities to reduce or prevent

pollution through better environmental management and sustainable use of natural

resources; (iii) Governmental Strategy of Sustainable Development of the Republic of

Moldova (2000) which emphasized sound agricultural practices, restoration and rational use

of natural resources, elimination of pollution sources, water quality

control, and waste management as national priorities, and (iv) Biodiversity Conservation

Strategy and Action Plan (2001).

In line with its strategy of reducing nutrient loads to the Danube River and Black Sea, the

government of Moldova has signed the Convention on Co-operation for the Protection and

Sustainable Use of the Danube River (Sofia, 1994) and is a member of the International

Commission for the Protection of the Danube River (Danube Commission). Moldova is also

party to the: (i) Statement on Lower Danube Green Corridor signed by Bulgaria, Romania,

Ukraine and Moldova, on 5 June, 2000, in Bucharest, Romania; and (ii) Protocol on the

Establishing of the Trans-boundary Biosphere Reserve of Danube Delta and Scientific

Reserve “Prutul de Jos,” signed on 27 July, 2000 between Romania and Moldova. The

government has also signed a number of international conventions on environmental

protection and biodiversity conservation, including the Convention on Protection and Use of

Trans-boundary Water Courses and International Lakes (Helsinki, 1992), the Convention on

Wetlands of International Importance

especially as a habitat of aquatic birds (Ramsar, 1971), the Convention on Biological

Diversity (Rio de Janeiro, 1992), the Convention on the Conservation of Migratory Species of

Wild Animals (CMS) (Bonn, 1979) and the Convention on Environmental Impact Assessment

in Trans-boundary Context (Espoo, 1991), the Convention on Conservation of European

Wildlife and Natural Habitats (Bern, 1997) and the Convention on International Trade in

Endangered Species of wild Fauna and Flora (CITES), Washington, March 3, 1973.

A key element of the government’s overall strategy for agriculture is the revitalization of the

agricultural sector through accelerated recovery and growth which in turn will reduce rural

poverty. It aims to promote post-privatization agricultural support services as well as on-farm

environmental management to create an enabling environment to fully realize the sector’s

potential. The main objective of the Government’s program is to implement a model of

development based on private sector growth and the development of export industries in
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areas in which Moldova has a comparative advantage. In the near term, the Government's

main priorities are to: (a) overcome the general crisis in the agriculture and processing

industry; (b) improve national food security; (c) increase the production of competitive high,

value-added agricultural and food exports; and (d) promote rural area development as a

natural, social and cultural

framework for the revitalization of the economy. In order to achieve this, the Government is

committed, with support under SAC III and the RISP, to implementing reform oriented

agricultural policies while correcting problems of the past decade. The Ministry of Ecology,

Construction and Territorial Development (MECTD) and the Ministry of Agriculture and Food

Industries (MAFI) support the APCP as strongly complementing the Rural Investment

Services Project (RISP). The combined program of grants (APCP) & credits (RISP credit

lines) will allow the Government of Moldova to mainstream environmental and public health

considerations into its agricultural sector which has significant economic and social

implications for the recovery of the economy.

PROJECT DESCRIPTION SUMMARY

PROJECT OBJECTIVES

The overall project development objective is to increase significantly the use of mitigation

measures by agro-industry and farmers and thereby reduce nutrient (N&P) discharge from

agricultural sources in Moldova to the Danube River and Black Sea.  In support of this

objective, the project has assisted the Government of Moldova to: (i) promote the adoption of

mitigating measures by farmers and agro-industry for reducing the nutrient loads entering the

water bodies – these measures would include better management of household and livestock

wastes in the villages, crop nutrient management, planting of buffer strips and conservation

tillage, as well as dealing with wastewaters from agro-processing units; (ii) strengthen

national policy, regulatory enforcement and institutional capacity for agricultural nutrient

pollution control and organic farming; and (iii) promote a broad public awareness campaign

and replication strategy.

The APCP has provided a mix of investments and policy related activities to mainstream

environmental concerns in the agriculture sector.  The Project has been implemented in close

association with the US$40 million IDA-funded Rural Investment and Services Project
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(RISP) 3 , assisting farmer and agro-industry beneficiaries of RISP to put in place the

mitigating measures necessary to reduce nutrient discharge.

Project Global Environmental Objectives: The ultimate goal is to reduce the discharge of

nutrients into the Danube River and Black Sea through integrated land and water

management. Project activities have been directly linked to the “Strategic Action Plan for the

Protection and Rehabilitation of the Black Sea" (BSSAP), formulated with the assistance of

the Global Environment Facility (GEF). BSSAP has identified nutrient discharge from

agricultural sources as the most serious problem facing the Black Sea. The Project's

objective of reducing non-point source pollution is consistent with OP No. 8, Water-body

based Operational Program, which focuses mainly on threatened water bodies and the most

important trans-boundary threats to their ecosystems.

The project has assisted Moldova in meeting its international commitments to reduce nutrient

loads to the Danube River and the Black Sea from its territory.  It is a signatory to the

Convention on Co-operation for the Protection and Sustainable Use of the Danube River

(Sofia, 1994) and a member of the International Commission for the Protection of the Danube

River (Danube Commission).  Moldova has also signed a number of international

conventions on environmental protection and biodiversity conservation, including the

Convention on Protection and Use of Trans-boundary Water Courses and International Lakes

(Helsinki, 1992), the Convention on Wetlands of International Importance especially as a

habitat of aquatic birds (Ramsar, 1971), the Convention on Biological Diversity (Rio de

Janeiro, 1992), the Convention on the Conservation of Migratory Species of Wild Animals

(CMS) (Bonn, 1979) and the Convention on Environmental Impact Assessment in Trans-

boundary Context (Espoo, 1991), the Convention on Conservation of European Wildlife and

Natural Habitats (Bern, 1997) and the Convention on International Trade in Endangered

Species of wild Fauna and Flora (CITES), Washington, March 3, 1973.  In terms of regional

agreements, Moldova is party to (i) Statement on Lower Danube Green Corridor signed by

Bulgaria, Romania, Ukraine and Moldova, on 5 June, 2000, in Bucharest, Romania; (ii)

Protocol on the Establishing of the Trans-boundary Biosphere Reserve of Danube Delta and

Scientific Reserve “Prutul de Jos”, signed on 27 July, 2000 between Romania and Moldova.

The Project has developed priority actions identified in the Black Sea/Danube Strategic

Partnership - Nutrient Reduction Investment Fund, Black Sea Strategic Action Plan, Danube

River Strategic Action Plan and Danube River Basin Pollution Reduction Program supported

by GEF. The Project’s objective of reducing non-point source nutrient pollution from

agriculture is consistent with GEF Operational Program Number 8, Waterbody Based

3 Negotiations between the Government of Moldova and the World Bank for an IDA credit of US25 million were completed
May 3, 2002.
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Operational Program, which focuses “mainly on seriously threatened water-bodies and the

most important trans-boundary threats to their ecosystems.” Under the Program, priority is

accorded to projects that are aimed at “changing sector policies and activities responsible for

the most serious root causes or needed to solve the top priority trans-boundary

environmental concerns.”

The Project has provided an opportunity for the GEF to be a catalyst for actions to bring

about the successful integration of improved land and rational use of water resources. GEF

support has contributed to the reduction of costs and barriers to farmers and agro-processors

through promotion of improved and sustainable agricultural practices.

PROJECT COMPONENTS

The project comprised four components:

(i) Promotion of mitigation measures for reducing nutrient loads in water bodies;

(ii) Strengthening National Policy and Regulatory Enforcement and National

Capacity;

(iii) Public Awareness and Replication Strategy; and

(iv) Project Management Unit.

The first component has supported activities at two levels:

(i). At country level, the program “Activities under RISP” was developed in close association

with the IDA credit-financed Rural Investment and Services Project (RISP), which provides

post privatization support to increase rural incomes and living standards by promoting rural

entrepreneurship, agricultural production, economic diversification, and trade in the rural

area. These objectives have been achieved by providing two credit lines: (a) General

Commercial Credit Line opened to a broad range of rural entrepreneurs at commercial terms

and conditions through commercial banks; and (b) a Special Credit Line with a matching

grant targeted for newly formed farmer organizations and co-operatives, to support “new

clients” without past credit history to access commercial credits and to be implemented

through commercial banks.

The APCP has provided the entrepreneurs/enterprises (individual farmers, farmer

associations, co-operatives and agricultural processors) who borrowed under RISP with a

GEF-funded environmental addition to offset the incremental cost of mitigation measures for

nutrient reduction. The eligibility criteria for the beneficiaries from GEF funds are specified in

an Operational Manual for APCP/RISP synergy.
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APCP has also supported the promotion of environment-friendly agricultural practices

through developing of a countrywide public awareness and replication strategy that primarily

included organization of national and regional workshops, field trips, visits, training,

publication in international agriculture and environmental journals and other such activities as

well as will assisted the Government of the Republic of Moldova in harmonizing its legislative

framework with relevant European Union (EU) directives, in particular Nitrate Directive, and in

honouring its international commitments to reduce nutrient loads to the Danube River and

Black Sea

(ii) At a selected pilot watershed  area in the Hincesti Raion and Leova Raion (County level)

APCP interventions included:

(a) provision of grants on a cost-sharing basis for the installation of improved manure

storage facilities and equipment for manure collection and application in communes

Negrea, Carpineni and Lapusna from the Raion Hincesti;

(b) testing/demonstration of environment-friendly agricultural practicesi;

(c) shrub and tree planting program, including protective belts along the Lapusna River

as well as shelterbelts, windbreaks, buffer strips, etc;

(d) integrated management program for the Tochile Raducami wetland area from the

Raion Leova;

(e) the strengthening of capacity in Hincesti and Leova Rions for monitoring water and

soil quality and environmental requirements.

KEY PERFORMANCE INDICATORS

Key indicators to measure project impact will include the following:

1. Increased awareness of environmental issues in agro-industry and among farmers.

2. Increased number of agro-processors adopting mitigation measures and increased

area of agricultural land with resources conservative technologies and increased

production of organically-certified products.

3. Demand for project interventions by farmers outside pilot watershed area and from

other riparian countries.

4. Eight commune/village stores constructed together with 1 200 household stores.

5. Equipment provided for manure handling and field application.
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6. Two embankments reinforced in wetland area; 3 concrete and 10 wooden bridges

installed to provide access.

7. A monitoring system to determine the impact of project interventions on soil quality

installed. Relevant laboratory staff trained.

8. Policy framework for non-source pollution meeting EU criteria in place.

9. Adoption of Code of Good Agricultural Practices.

10. Public and farmers aware of the potential to improve income while protecting the

environment.

PROJECT ACHIEVEMENTS AND OUTPUTS

Agricultural Pollution Control Project includes four main components:

1. Promotion of mitigation measures for reducing nutrient loads in water bodies, including

activities under RISP, including (a) Activities under RISP; (b) Promotion of improved

watershed management practices; (c) Manure management practices; (d) Promotion of

environmentally-friendly agricultural practices; (e) shrub and tree planting; (f) Wetland

restoration and promotion of sustainable management practices; (g) monitoring of soil and

water quality and environmental impacts.

2. Strengthening of the National Policy and Regulatory Capacity which has supported the

Government in two main areas: (a) strengthening the institutional and regulatory capacity

for agricultural nutrient pollution control promotion in the line with EU Nitrates Directive;

and (b) development of the Code of Good Agricultural Practices

3. Public Awareness and Replication Strategy, including activities developed at the

national and project pilot area level.

4. Project Management.

Component 1 – Promotion of mitigation measures for reducing nutrient loads in water

bodies

Component 1(a): Activities under RISP.

This sub-component has been implemented accordingly with the Program Guidelines

“Environmental Mitigation Grant” approved in 2003, within the project preparation stage. The

Program was prepared by a mix team comprised by Mr. Ion Raileanu, local civil engineer and
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Ph. Dr. Adel Shirmohammadi and Ph. Dr. Robert L. Hill, University of Maryland, USA. This

document lays down a set of criteria and indicators which served as main guidance for grant

approval and its subsequent implementation. The major changes of the program are

documented and registered, amendments

Accordingly with the Program Guidelines, five categories of agro-business developed in rural

area were eligible for APCP Grant: (i) livestock farming; (ii) crop production, including

individual farms as well as farm associations; (iii) agro-processing industry; (iv) irrigation

systems; and (v) green house farming.

Since the project started, 100 RISP borrowers have benefited from APCP Grants, including:

(a) 59 livestock farms for installing manure storage facilities; (b) 7 agro-processing

enterprises for water waste treatment facilities; (c) 25 crop farms for irrigation and soil

protection; and (d) 9 crop farms for mitigation measures to reduce soil erosion and water

pollution. The total invested APCP fund under this sub-component is of 31,025,112 MDL

($US 2,540,490 equivalent).

Table 1
Investment by Category

Category
Committed

Grant
(MDL)

Disbursed
Grant
(MDL

Beneficiary’s
Contribution

(MDL)

Total Project
Cost

(MDL)
Livestock farms 20,676,429 20,676,429 2,667,067 23,343,496
Crop production (tree/grass
planting) 299,038 299,038 56,6 355,638
Irrigation 6,583,217 6,583,217 3,023,477 9,606,694
Agro-industry 3,466,428 3,466,428 3,082,678 6,549,106
Total: 31,025,112 31,025,112 8,829,822 39,854,934

Up to 67 % of APCP fund was granted for the mitigation facilities developed at the livestock

farms which consist in construction of 57 surface concrete storage platforms for the solid

manure (the capacity ranges from 84 m3 to 1,750 m3) and two in ground concrete basins for

the farms with manure washing system in place.  The APCP/RISP beneficiaries contributed

with 9 mlln MDL (or 22%) to the total investment cost of the facilities installed. That mostly

included power and water supply, labor, road access to the platform as well as price increase

with construction materials and cervices since the date of grant commitment and works

completion. The cost per m3 of the platforms constructed increased wit 70 % (from 540 Lei in

2004 to 801 Lei in 2008) while the cost of construction materials like cement, steel, isolation

as well as services provided by the construction companies increased in overage with 100 %

in overage. According to the Grant Agreement there was no change of bill of quantities,
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consequently the grant initially committed therefore the beneficiary was to cover both the

price fluctuation and other kind of additional cost.

The largest share of beneficiary’s contribution 47 % belongs to the waste water treatment

stations and 31 % to the irrigation systems respectively. This is explained by the high cost of

certain facilities and fixed threshold of the grant provided (not exceeding $US 50,000). As an

example, the total investment cost of the drip irrigation system for 100 ha of orchards

procured by the   Ltd. “Terra Tiana” in 2007 was 1,474,897 MDL. The APCP grant was

6032,765 MDL (41%) and the beneficiary’s contribution 871,132 MDL (59%) respectively.

Table 2
Committed Fund by Year

Category
APCP Grant (MDL)

2004 2005 2006 2007 2008 Total
Livestock farms 2,474,517 4,704,688 10,818,499 2,680,725 - 20,678,429
Crop production
(tree/grass planting)

- 299,038 - - - 299,038

Irrigation - - 1,648,618 4,044,388 890,211 6,583,217
Agro-industry - - 3,466,428 - - 3,466,428
Total: 2,474,517 5,003,726 15,933,545 6,725,113 890,211 31,027,112

The activities under RISP were launched in 2004 starting with first nine livestock farms (See

Attachment 4).  The capacity of platform ranges from 84 m3 installed at a sheep individual

farm, “Dumitru Axenti” in Rion Falesti and 1,750 m3 at the dairy cattle farm “Vitagroteh” in

Rion Telenesti. The number of grants approved increased to 15 farms in 2005 and to 28 in

2007, mainly due to the large transparency of grant approval and its management as well as

replication activities carried out by the PMU and public awareness campaign at the whole.

The deadline use of the APCP funds for the activities under RISP was envisaged for the year

of 2006. Nevertheless, the a last set of the grantee was approved in the year of 2007 due to

funds reallocated from the manure management system at commune level.
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Table 3
Manure Stored

Manure Stored (tn.)
Livestock Total Animals 2006 2007 2008 Total
Cows, including: 1,654 11,715 12,145 19,579 43,439

Dairy 454
Beef 994
Calf 202

Pigs, including: 6,197 3,145 6,777 6,595 16,517
Sows 624
Fattening 4033
Piglet 1540
Poultry 1,001,483 4,870 4,530 6,340 15,740
Sheep 4,129 1,661 2,325 1,204 5,190
Horses 26
Other 6,220 60 690 894 1,644

Total: 1,019,709 21,451 26,467 34,612 82,530

The total quantity of manure stored at the platforms is of 82,530 tn which represent 794 tn of

nutriets reduced. The highest share (53 %) belongs to the cattle farms mostly because they

produce the largest quantity of the solid manure. However, the sheep and poultry manure

have a higher nutrient content therefore it share of  ____% from the total nutrient reduction.

Table 4
Use of Manure

Manure Used (tn)
Livestock Total Animals 2006 2007 2008 Total
Cows, including: 1,654 10,515 11,915 16,626 30,056

Dairy 454
Beef 994
Calf 202

Pigs, including: 6,197 2,505 6,346 4,703 13,554
Sows 624
Fattening 4033
Piglet 1540
Poultry 1,001,483 4,210 4,935 5,700 14,845
Sheep 4,129 1,396 2,125 768 4,289
Horses 26
Other 6,220 20 700 670 1,390

Total: 1,019,709 18,646 26,021 28,467 73,134
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Up to 91% of the manure stored at the platforms was composted and applied as organic

fertilizer on a total surface area of 2,718 ha cultivated land. The ratio between the quantity

stored and used differs dependently by the type of manure: poultry – 89%; cattle-84%; and

pigs-71%.  This is explained by the storage (or composting) period as well as applying

practices (consequently the applying equipment) for solids and liquids.

Table 5
Use of Manure by Crop

Crops 2006-2007 2008 Total
Area
(ha)

Quantity
(tn.)

Area
(ha)

Quantity
(tn.)

Area
(ha)

Quantity
(tn.)

Technical/Industrial, including: 409 12893 298 12088 884 24981
Corn 409 12893 298 12088 884 24981
Sunflower
Sugar beet

Cereals, including: 963 30259 353 13929 1727 44188
Wheat 753 23254 322 12539 1426 35793
Barley 210 7005 31 1390 301 8395
Pie 10 300 20 300
Alfalfa 15 295 30 1825 45 2120
Vegetables 19 695 22 695
Orchard 8 225 12 625 20 850
Vineyard
Other

Total: 1419 44667 693 28467 2718 73134

Most of the compost was applied under the cereals - 44,188 tn and corn - 24,981 tn.

According to the Independent Project Impact Assessment, the Benefit/Cost Ration (B/C

Ratio) for the manure (nutrient) management practices without irrigation was 1.14-5.34 while

internal rate of return (IRR) was 16-335%. The cost/benefit ration for the manure

management practices under irrigation was 1.57-4.08 while the internal rate of return was 52-

124 %. The 25 irrigation systems procured with the APCP support allowed the irrigation of

718 ha. As example, the “Cibotari Feodor Farm: the B/C Ratio was 2.49 and IRR 73.39%

respectively. These assumptions show a high efficiency of the interventions developed under

the APCP/RISP synergy.

Component 1(b): Promotion of improved watershed management practices

This component was developed in the watershed project pilot area (Rion Hincesti and Leova),

which comprises about 46,603 hectares of agricultural land and a population of about 43,238
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inhabitants and 14,413 households. The APCP has provided investments in: (i) manure

management practices; (ii) promotion of environmentally-friendly agricultural practices; (iii)

shrub and tree planting; (iv) wetlands restoration and promotion of sustainable management

practices; (v) monitoring of soil and water quality and environmental impacts.

(i) Manure Management Practices. This program provided funds for the installation of

improved manure storage facilities and equipment for manure collection and handling in three

communes of the Lapusnita project pilot area. The investment program for the commune

/village level manure management consisted in construction of 3 platforms in the communes

Negrea, Carpineni and Lapusna with a total coapacity of  7,600 m3, including: 2,800 t - in

Negrea; 2,400 t - in Carpineni; and 2,400 t – in Lapusna. Each village-level platform was

equipped with a shredder, vacuum tank, tractor with a trailer and a spreader.  The APCP has

additionally supported the construction of 450 individual household platforms in the three

villages. The investments provided under this program totals $US 686,300.

Table 6
Investment by Commune Platform

Commune Capacity,
m3

Civil Works,
MDL

Equipment,
$USA

Plastic Basket,
MDL

Negrea 2,800 2,098,835 41,000 14,760
Carpineni 2,400 2,658,450 45,390
Lapusna 2,400 1,878,534 45,390
Total:` 7,600 6,635,819 131,780 14,760

Civil works was carried out by the local construction farms tendered in compliance with the

WB rule as well as national legislation in the area. Grants were provided on a cost-sharing

basis, including the contribution of local authorities (commune Mayoralty) which consist in:

electricity and water supply; operating costs (transport and fuel necessary for the collection,

storage and handling of the manure; small house for the personal engaged and its

remuneration; improved access to the platform; etc.).

The total quantity collected and stored on the village platforms is 18,000 t, 67% of which was

partially sold (in commune Negrea) and applied as organic fertilizer on individual as well as

farmer associations in the area. Around 50% from 6,700 t of manure e stored on household

platforms was transported to the village platforms the rest half being applied as organic

fertilizer on the farmers own land.

(ii) Promotion of Environment-Friendly Agricultural Practices

The Soil Institute was contracted to implement the testing/demonstration of environment-friendly

agricultural practices program which established and maintained during the project lifetime twelve
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testing/demo sites on 146 ha of land in 2 communes of the Lapusnita watershed (8 in commune

Negrea and 4 in commune Pascani).  The demonstrated practices included nutrient management,

conservation tillage, strip cropping, crop rotation, grassed waterways, anti-erosion measures in

vineyards and orchards and buffer strips. To support the demonstrations, the project provided to the

necessary planting materials and the specialized equipment for soil loss measurements.

In addition, under this program twelve training sessions and field visits were carried out

nation-wide with the participation of about 291 local farmers and specialists. As a result up to

3,000 farmers have applied at least one environmentally-friendly agricultural practice on a

total area of 6,600 ha. The Study, performed by “OPINIA” in December 2008 showed that the

level of application of some environmentally friendly agricultural practices by farmers is high.

The level of applied environmentally friendly agricultural practices in the pilot area is higher

than in other communities of the country and has increased as compared to 2003. Farmers

apply more organic fertilizers (by 13%), forest belts (10%), strip cropping (9%) and less

mineral fertilizers (17%). The environmentally friendly agricultural practices are used on

larger surfaces in LPA in comparison with other localities of the country. This clearly reflects

project’s impact.

Training and replication: In addition to the activities for promotion of environment –friendly

agricultural practices implemented by the Soil Institute the Agency for Rural Development (ACSA)

established three demonstration sites in three regions of Moldova (south, center and north). The

objective of the training program was to organize seminars for farmers and leaders of farmers’

associations who consequently would adopt and use good agricultural practices on their land.

Around 2,700 people had participated in the training sessions with field visits included which

resulted in 12,000 farmers adopting at least one environment-friendly agricultural practice. The total

area on which these were applied amounts to 21,600 ha. According to the signed contracts, the two

agencies will ensure continuity of project interventions using the training basis established with the

APCP support during the 5 years of the project implementation.

(iii) Shrub and Tree Planting

Under the agro-forestry program a total of 680 hectares was planted, including: 156 ha of

commune land; 26 ha in the wetland area; and 498 ha of degraded land in collaboration with

the State Forestry Service “Moldsilva”.  The degraded lands were planted with acacia.

Species of poplar and willows was used for planting forest belts along the Lapusnita river as

well as for the ecological restoration of the wetland area. Walnut was planted in shelterbelts

on arable land. The total area of reconstructed forest is 424 ha as opposed to 255 ha

envisaged. The communes are extremely happy with these plantations, the farmers plant the

wind breaks themselves, and the seedling nurseries provide the saplings.
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(iv) Wetland restoration and promotion of sustainable management practices

The envisaged integrated management program for the wetland area was successfully

implemented, including: (a) delineation of the zone by marks and  landmarks; (b) ecological

reconstruction of the forest on a total area of 26 ha, using high saplings; (b) two concrete

bridges with outflow system; (b) ten wood bridges to improve public access to the area.

The wetland is administrated by the Leova Forestry Enterprise under terms established in the

Forestry Code and Law on Natural Resources. However, the PIU has supported the forestry

agency and local authorities in developing an integrated action plan in order to ensure

biodiversity conservation and sustainable use of natural resources by the local population. In

this context, the APCP played a decisive role in solving the conflict between land owners and

the forestry agency emerged with the reconstruction of a drainage system on 200 ha of

arable land close to the wetland.  PIU has conducted frequent consultations with the Ministry

of Ecology and Natural Resources (MENR), forestry agency, Mayoralty of Sarata Razesi, and

villagers seeking a common solution to prevent the adverse impact of drainage works on the

wetland area. The last two WB Missions were also actively involved in that process.

Consequently the recommendation to reallocate $US 40,000 from the APCP fund for hydro-

technical works were commonly approved. These include: (a) partial redirection of water flow

from Lapusna River through the wetland through an underground pipe system; and (b)

consolidation of the dam which would control water regime inside the area. The certain works

have prevented misbalancing of hydrological regime in the area, nevertheless, additional

interventions to ensure proper wetland functioning, particularly in dry season are to be further

developed.

(v) Monitoring of soil and water quality and environmental impacts.

The project strengthened the capacity of the State Hydrometeorological Center (SHC) and of

the Soil Institute to monitor water and soil quality, as well as the impact on nutrient reduction

of specific project actions (manure management, tree planting, application of the Code of

Good Agricultural Practices, etc). Towards this, it supported the incremental costs for

selecting and maintaining the monitoring sites and equipment upgrading.

The Hydrometeo selected the integrated water quality monitoring program which served as a

tool for training of students, scientific people and local population. In this regard, the “paired

watersheds” and “upstream-downstream” monitoring strategy was applied. As to the surface

water, as many as 8 monitoring stations were installed, 6 along the river and 2 on the main

tributaries. If referring to the underground water, 17 shallow wells were selected for the

monitoring purpose. All samples were analyzed against 9 chemical parameters and 2

microbiological.
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The analyses have proven that following project interventions ammonium concentrations

have decreased at most of the monitoring sections in the last 2 years as well as nitrates

concentrations. It is well known that ammonium pollution is due to random manure dumping

which have been removed in the pilot area. Therefore ammonium pollution is decreasing.

High ammonium and nitrates concentrations continue to be recorded at the Balceana and

Negrea tributaries. As to underground waters, nitrates pollution have been registered in 4

shallow wells of the Lapusnita watershed and ammonium pollution in three. This is due to the

fact that livestock have access to shallow wells for watering purpose and faeces and urine

percolate into the soil and reach underground water.

The soil monitoring program was carried out by the Soil Institute which found out that for

example under strip cropping soil loss is 7 time less and crop rotation with alfalfa in the

rotation reduces soil loss by 90%. Nevertheless, the given environment-friendly agricultural

practices didn’t diminish soil loss to the allowed level, therefore it is recommended to use

earthing, fissuring, and continuous furrowing.

As to nutrient loss, these two measures reduce nitrogen loss 6.7-8.6 times and phosphorus

loss 7.8-10.1 times. Cover cropping has a special role in erosion fighting. Nurse crops reduce

nitrogen and phosphorus losses in vineyards by 24% and 23% respectively. As to the

economic benefit, the yield increase is 83-121% for field crops under conservation farming

compared to convention one (for more on this please see the Soil Institute’ report for 2008).

APCP contribution to nutrients discharge reduction constituted 1024 tons during the period

2004-2008, which contributed substantially to reducing water pollution.

Component II - Strengthening of the National Policy and Regulatory Capacity

The project supported the MAFI and the MENR in two main areas: (i) promotion of the Law

on Ecological Farming and the Law on Soil Conservation, particularly as regards their

harmonizing with the EU Nitrates Directive; and (ii) the development of the Code of Good

Agricultural Practices published and disseminated in 500 copies. The PIU has contracted

ACSA for an assignment on promotion of organic farming which mainly includes: training

seminars for farmers and leaders of farm associations; support to the MAFI in capacity

building for certification; publication and dissemination of brochures, leaflets and other

specific works.

Component III - Public Awareness and Replication Strategy

The main goal of the Component was to inform, transfer the knowledge and know-how,

teach, increase awareness and sensitivity of the local communities in the Lapusnita pilot

area, as well as of the Moldovan farmers and population in terms of environmental and



100

economic benefits of using environment-friendly agricultural practices that reduce nutrient

pollution.

The complex activities of the public awareness team were focused on meetings with project

beneficiaries (authorities, farmers, priests, schools, local NGOs etc), involvement of the

population in environmental, tree planting and sanitation activities, preparation and

distribution of materials written in a simple and accessible language, lessons and practices

on nutrients reduction, environment-friendly agricultural practices and the impact of the water

quality and environment on health. The issues of the supplement “Lapusnita” distributed

throughout the entire territory of the country (31 issues with a circulation of over 200,000

copies ) and the TV and radio broadcasts at both local and national level helped establish a

favorable public opinion toward APCP, which generated an increased interest in APCP

activities and leading to the pilot area being visited by several delegations of mayors from

various regions (Orhei, Criuleni, Calarasi, Comrat, Cimisila etc), in order to see the works and

replicate the pattern in their localities. As a result of this favorable public opinion, the central

stakeholder paid more attention to the project and called 2007 the year of sanitation.

The following were carried out to increase the public awareness in the pilot area: meetings

with the population, mayors, owners of household platforms, landowners – 69; instructions,

lessons and courses with participation of farmers and mayors – 31; study visits – 36; working

meetings with the local public administration – 20; ecological expeditions, with the

involvement of the young people from the localities of Lapusnita River Basin – 2; Green

Caravans, organization of ecological activities and contests in the schools of project area –

24; Photo exhibitions at the events carried out in the pilot area – 10; surveys on project

activities and identification of environmental issues– 3; environmental lessons conducted in

the education institutions– 15; local events, participation in the Village Holidays, general

meetings of the population from these villages – 25; „round tables” for presenting the results,

successes and advantages of the project – 16; Contests for farmers and pupils with the

theme „The cleanest locality”, „The best taken care of well”, „The greenest street”, etc – 6;

Lapusnita River Basin Forum – 1; installation of the road signs to the communal platforms.

As to the replication  activities the following were made: participation in the national and

international forums – 6; national and regional meetings with participation of the mayors and

farmers from other regions of Moldova outside the pilot area– 50; teaching farmers interested

in APCP – 18; working visits to the localities of Moldova – 36; photo exhibits  with

presentation of project results, the joint meeting for implementation of the trans-boundary

project Romania-Moldova in the village of Branza, Cahul district, the Environment NGOs’

Forum, the National Conference of EMM and other national forums – 18; regional seminars

that took place in Stefan-Voda, Balti, Edinet, Falesti, Comrat, Soroca, Chisinau – 10;
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environmental lessons at the national level with the topic „Nutrient management” and „Waste

management” – 2; small Green Caravans of APCP in the schools of the country – 20; travels

for project promotion – organization of mayors’ visit to Negrea and demo sites from Orhei,

Glodeni, Stefan-Voda, Calarasi, Nisporeni, Cahul, etc – 4; holding regional forums – 3;

national forum – 1; and Web-page updating;

In addition, the documentary “Lapusnita- a clean river” and the following video&radio spots

were prepared and broadcast: Water – the source of life (Lapusnita model)”, “Waste

management”, “Environment-friendly agricultural practices”, “Love and care for the land of

your village”. As many as 67 radio programs and 65 articles in the printed press were

developed at the national level and 107 radio programs and 80 articles at the project pilot

area.

While the change is not easily measurable, its effects may be pursued in many ways,

including: observation of improved ecological culture of rural people in the pilot area, greater

awareness regarding major ecological problems of the country and of own community,

decreased tolerance towards pollution and polluting activity noticeable by project partners

and by inhabitants of the pilot zones themselves.

 The project provided considerable support to the Government of Moldova in developing a

new project based on the experience gained - the Project on Biogas Catchments from the

animal waste. The APCP provided local information, and significant technical assistance in

developing this new project to replicate its experience throughout the country and to assist

the Republic of Moldova in meeting its obligations regarding the Kyoto Protocol on reduction

of greenhouse gas emission.

Component IV - Project Management

Project Administration:   Project Implementation Unit (PIU) has been fully staffed before

project effectiveness and the structure of personnel and the specialists initially hired

remained unchanged during the Project implementation. The PIU provided effective technical

leadership and efficient project administration, with the result that project development

objectives have been achieved, expected project outputs in many cases exceeded, and

funds fully disbursed.



102

YOUTH SOCIO-ECONOMIC EMPOWERMENT PROJECT

The YSEEP aims at promoting and supporting participation of the most vulnerable young

people (14-30 year-old), in the socio-economic life of the community and in activities that will

contribute to their empowerment, through an integrated package of services and

opportunities for the young people in selected regions.

YSEEP specific objectives

(i) increase the number of isolated and vulnerable youth (14-30) who adopt positive

social practices as a result of innovative social service delivery;

(ii) strengthen the capacity of local public and private (NGOs/CBOs) youth-serving

providers and decision makers to reach out to the most vulnerable young women/girls

and men/boys and to address their needs and interests in a participatory and

integrated manner;

(iii) increase the number of viable micro-enterprises own by youth (18-30) who initially

faced both a lack of business development skills and exclusion from credit due to lack

of material assets for collateral.

Direct beneficiaries

Teenagers and young adults (14-30) from project selected regions, with a particular focus on

the most disadvantaged: youth from rural and small towns; youth from poor and vulnerable

households (including young parents); unemployed youth; youth who did not complete

secondary education (grade 9).

Indirect beneficiaries

- Families of youth (e.g. teenagers’ parents);

- Communities (through less incentives for youth to engage in violent and risky

behaviours);

- Central and local government (through potentials for economic returns - e.g. more self

employment opportunities for young people; potentials for reducing expenditures -
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e.g. linked to juvenile delinquency, public health issues including the prevention of

youth alcoholism);

- Civil society at local and community level working for and with youth

Note: The World Bank has extended the deadline for implementation of the JSDF Grant

„Youth Socio-Economic Empowerment through Business Development and Provision of

Innovative Social Services” (TF054222) and the reallocation of funds under this Grant.

Further to the letter of 30 July 2008, whereby the International Development Association was

requested to extend the deadline of the above-mentioned grant, the Bank set 31 December

2009 as a final date for purposes mentioned in Section 4.03 of the Grant Agreement between

the Republic of Moldova and the World Bank of 6 December 2004, countersigned on 16

December 2004.

The project extension was possible due to the launch of the UNICEF project „Businesses

Development for Youth Economic Empowerment in the Republic of Moldova” (phase IE,

YSEEP). This project aims at supporting young people aged between 18 and 30 years from

all rural areas and small towns of the country  (except for Chisinau and Balti) in activities that

would empower them socially and economically by setting up a business and providing

services in the communities.

This project has the following objectives:

(i) 61 businesses, managed by young people, to be operational by the end of 2008;

(ii) The institutional and human capacities on gender equality will be strengthened,

providing thus equal opportunities for setting up businesses both for girls/women

and boys/men;

(iii) A concept on the establishment of a revolving fund for the development of

businesses for young people will be developed by 2008 on the basis of the

experiences accumulated during the implementation of other projects in this area.

Component A. Support to Civil Society Initiatives and Outreach Activities

The following activities are carried out within this component:

(i) a competitive grants program which for the Local Youth Councils;

During the 2Q 2009, 47 LYCs, small grant beneficiaries, have been consulted in the process

of organizing their planned activities, conducted procurement, development of financial and
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progress reports, final reports, as well as filling in all relevant annexes. From the total number

of beneficiaries, 40 LYCs completed all activities according to contractual provisions, out of

which 30 have already submitted their final reports. Adult coordinators and young councilors

have been guided throughout the implementation process and were helped to address

encountered difficulties. In this way, it should be mentioned that major difficulties related to:

procurement of seedling material (identification of licensed economic entities); delivery of

radio equipment (imported equipment, purchased by order); unfavorable weather conditions

(environmental projects).

Based on submitted final reports and implemented projects, LYCs capitalized 316 221 MDL

(JSDF grant) and 153 707,44 MDL (local contribution). The local contribution provided by

LPA represented 102 779 MDL (66,86 %) whereas civil society and economic entities’

contribution constituted 50 928,48 MDL which is (33,14 %). Beyond financial contribution,

members of beneficiary communities and local actors supported projects with in kind

contribution (facilities for conducting activities, construction materials, technical equipment,

food products), qualified human resources, communication services (telephone, Internet,

Xerox, Scanner, Fax), transportation services, joint responsibility (volunteer work, fundraising

campaigns, charity events).

The majority of LYCs have proven their capacity for projects’ financial administration, have

set up sustainable collaboration relations with local actors, have acquired reporting skills, as

well as learned to conduct local media events to make known the community about their

achieved results. Young people learned to show solidarity with their peers. By the means of

conducted activities and achieved results young people gained self confidence, therefore

they have become more communicative with adults.

The most eloquent results are obvious in projects related to environment protection, sport

and communication. These were the priority fields of intervention within the Small Grants

Competitive Program for LYCs.

The results of 23 LYCs that implemented and are currently implementing environmental

projects or projects that aim environmental protection as an essential prerequisite for a

healthy life style, reflects considerable growth of awareness and responsibility towards

environment protection. The initiative groups succeeded in renovating and fitting out parks,

public gardens and get rid of waste as well as contribute to purifying territorial and drinking

water sources.

Consequitevely from 47 LYCs, 16 conduct activities oriented towards promotion of a healthy

life style throughout sport activities. LYCs’ members suplimented sport halls from academic

institutions with new sport equipment, conducted minor refurbishments in sport halls,
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chaging-rooms, successfully organised trainings in footbal, voleyball, basketball, boxing,

draughts, chess and sport competitions, as well as stressed the sport impact in the context of

promoting a healthy life style.

Projects related to media events and application of information technologies represents

36% from the total number of implemented projects. Thus, from the 17 projects focused on

communication and media activities, 9 have installed school radios. All radio stations

launched their activities and are continuing to broadcast radio programs during summer time:

teachers’ working sessions, state and bachelor exams. Beneficiaries have mentioned that

radio is the most efficient and the most attractive communication tool where pupils, teachers

and parents interact and communicate. Project beneficiaries purchased high performance

radio equipment with grant support. Academic institutions hosting radio stations have created

all necessary conditions to ensure technical security and adequate maintenance.

Negative aspects:

During the internal monitoring process of the LYCs’ activity, the project identified the faulty

activity of a LYC from Orhei town. In this case it was obvious that the failure of project

implementation was caused by the inefficiency of the adult coordinator, incorrect application

of procurement procedures. Therefore, activities planned within the project „Expression of

personality by destroying communication barriers” have been discontinued due considerable

delays in project implementation.

(ii) outreach, promotion and communication:

LYCs activities were promoted on the project link activated on the Ministry of Education and

Youth site www.edu.md. During the reporting period 4 success stories on LYC Văsieni,

Ialoveni, LYC Sîngerei, LYC. Floreşti and LYC

Petrunea, Glodeni were placed. The success

stories describe the youth active involvement

in environment activities (LYC Sîngerei: „Youth

Avenue – avenue of fulfilled dream”), sport

activities (LYC Văsieni: „In a healhy boby – a

healhy mind”) and communication (LYC

Floreşti: „Who wants searches possibilities,

those who don’t look for excuses”, LYC

Petrunea: „School radio – access to

information and communication for all”).

LYC Văsieni: Project title „In a healhy boby – a healhy mind”, has been implemented by

young councellors from Vasieni in the period February - April 2009, in partnership with a local

LYC Văsieni – sport uniforms for girls’ team
playing basketball purchased from grant funds

http://www.edu.md/
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NGO „Youth aspires towards supreme” and with financial support of YSEEP. During the

conducted sport activities, project beneficiaries, who are school pupils, as well as young

people from locality that attend sport sections enjoyed the newly purchased equipment with

JSDF support and the local contribution. Basket and volleyball amateurs, girls and boys,

received uniforms to represent them as teams at local and regional sport competitions.

Total project cost, constituted 10 938 MDL, out of which 7 178 MDL represented JSDF
contribution and 3 760 MDL local contribution (LPA and Rayon Concil).

LYC Singerei: The most visible results within the project „Youth Avenue – avenue of
fulfilled dream” have been attained during the

event „Green day”, organized at the beginning

of April. Therefore, 50 volunteers (pupils,

teachers, and young councilors) were divided

into small working groups and put their effort in

reviving the central park of the town. Youngsters

collected waste, dried leaves, having given back

the esthetic and clean aspect of the park. Being

asked by the passers by who forced them to

renovate the park, youth answered: „We are

doing this on volunteer basis, as we care about

the environment we live in”. People that

witnessed this interactive process could not say

anything else but encourage all community members to take active part in ecological

activities.

LYC Floreşti: During the 2Q of 2009 the LYC from the Theoretical Lyceum "Ion Creangă”

installed a radio station in the high school having as purpose to fill in school life with useful

news for pupils and teachers. This initiative has been fulfilled within the project "Who wants
searches possibilities, those who don’t look for excuses" implemented in partnership

with Parents and Teachers’ Association „Lyceum”. The launch of the radio station has been

promoted at the local television Flor-TV; therefore it raised big interest and enthusiasm from

other LYCs and youth initiative groups from Floresti rayon to follow the same idea. The only

disadvantage of this project lies on the unconstructive partnership of the LYC and the LPA

and the Rayon Council, as local actors could not identify mechanisms to financially support

the LYC in their activity.

LYC Sîngerei – young councilors are dying
the banks in the recently renovated park
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LYC Petrunea: Recently, in the middle of May 2009 young councilors from Petrunea

Theoretical Lyceum broadcasted the first radio program, dedicated to the launch of the

school radio entitled „Youth”. During the

program, reporters described the context of

opening the radio station, having expressed

their gratitude to local partners. The

broadcast program has been presented.

The preparation of the first radio program

has been facilitated by a representative form

the local radio of Glodeni town. On daily

basis, during the academic year 363 pupils,

27 teachers, and 8 school personnel will be

informed on the events that take place in

lyceum and community, as a result of the implemented project „School radio – access to
information and communication for all!” All young people from the lyceum were offered

an open space to express and find out new things. In this way young people have become

more open to communicate, and the radio represents an efficient channel to dialogue with

teachers and parents. At the end of the project 15 young councilors learned to use the radio

equipment as well as acquired skills to collect, systematize and present the information.

The results of these projects have been appreciated as „lessons worth to be followed”

based on assessment of the following performance criteria: youth involvement in decision

making process; insurance of projects transparency  at community level; adult coordinator’s

involvement; insurance of local contribution; presentation of visible results.

CLT Petrunea – radio equipment purchased from
JSDF grant
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COMPONENT B: BUSINESS DEVELOPMENT FOR YOUTH ECONOMIC
EMPOWERMENT

I. Activities conducted during the reporting period

During April - June 2009 a series of activities have been implemented in the view of youth

economic empowerment in Moldova. Beneficiaries filled in 37 new project application forms

and signed 37 contracts for provision of technical assistance: feasibility studies, business

plans development as well as credit intermediation with Participating Financial Institutions. 38

new business plans have been developed, out of which 34 have been submitted to PFIs.

Beneficiaries were assisted in the process of filling in loan application forms and collaboration

with banks in the view of receiving loans.

During the reporting period 17 bank loans have been disbursed with grant portion for 17

young entrepreneurs, project beneficiaries. They have received assistance and counseling in

the process of organizing businesses, procurement of equipment, implementation of

business plans, and cooperation with local actors. 11 businesses have already started their

operational activity, out of which 5 started their sales. Two enterprises benefited of post

creation assistance in the field of management, finance, and accounting.

Table no. 1.General situation on project results

INDICATORS
June –

September
2008

IV Q
2008

I Q
2009

IE Q
2009

IEI Q 2009
IV Q
2009

TOTAL

Young people

subscribed to hot line
267 202 46 - 515

Number of

awareness

campaigns

conducted

203 88 - 291

Number of delivered

trainings
18 11 - 29

Application forms for

project participation
79 59 37 175

Collaboration

agreements
12 48 37 97
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Business Plans

developed
5 49 38 92

Businesses

registered with

project support

8 42 14 64

Loan application

forms
3 40 36 79

Disbursed loans 0 3 17 20

Operational

Businesses
0 3 11

14

Businesses that

started their sales
0 5 5

II. Business planning, registration, administrative support and consultancy

During the reporting period project beneficiaries received assistance in developing business

plans, being prepared in total 38 business plans. These young entrepreneurs represent 19

rayons of the Republic of Moldova. Central zone remains to be the most active according to

the number of received project application forms with 15 business plans developed. The most

active young people were from Anenii Noi and Ialoveni rayons. Twelve business plans have

been developed for young people from the Southern Development Zone. The most active

young people were from Cahul rayon, followed by those Stefan Voda, Leova and Hincesti.

Eleven business plans were developed for young people from the Northern Development

Zone.

From 38 young entrepreneurs that benefited of project technical assistance, 36 filled in and

submitted bank loan application forms with business plans to PFIs. Two entrepreneurs will be

submitting the package of documents to PFIs during July.
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Table 2. Technical assistance provided for business plans development – 2Q, 2009

DA RAYON

BUSINESS PLANS

Business plans

developed

Loan application

forms

A
C

A

Teleneşti 2 2

Ialoveni 4 4

Anenii Noi 3 3

Orhei 2 2

Rezina 1 1

Străşeni 1 1

Şoldăneşti 2 2

Sub-total, IE Q 2009 15 15

C
C

A

Făleşti 2 2

Sîngerei 1 1

Ungheni 1 1

Nisporeni 1 1

Sub-total, IE Q 2009 5 5

M
EG

A

Hînceşti, 2 2

Leova 2 2

Cahul 4 4

Comrat 1 1

Sub-total, IE Q 2009 9 9
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C
D

R

Soroca 4 3

Stefan Voda 3 2

Ocniţa 1 1

Briceni 1 1

Sub-total, IE Q 2009 9 7

TOTAL, IE Q 2009 38 36

III. General information on business plans developed during the reporting period

During the 2nd Quarter 2009, 38 young entrepreneurs benefited of project assistance in

conducting feasibility studies and developing business plans with the purpose of getting

financed and launch their businesses. Having preliminarily analyzed the field of activity of

developed business plans, it could be stated that production and services are mainly

preferred by young entrepreneurs (19 BP developed in the field of service provision) and (18

BP in the field of production).

Looking at the services provision, the following economic activities could be specified:

entertainment centers for youth and families (4); mechanized services (5); auto repairs

services (2); beauty salons (2); auto laundry (1); tailoring and cloths repair (2); public

alimentation (2); mill (1); photo services (1).

As regards the production field, this could be characterized by the following economic

activities: vegetable production in greenhouses (2), vegetable production in open field (4);

production of sunflower seeds (2); drip irrigation systems (2); planting of peach orchard (1);

production of salty fish (1); dumplings production (1); beekeeping (1); production of pellets (1)

swine and cattle production (2). Two beneficiaries plan to practice trade activities (one

grocery store and a furniture salon).

Taking into account the range of economic activities described above, 21 entrepreneurs plan

to carry out agribusiness activities and 17 belong to non-agricultural field. Having assessed

the gender segment, it could be stated that from 38 potential entrepreneurs subscribed

during the 2nd Quarter, 12 are girls, representing 31,6% from the total number of project

beneficiaries. As regards boys involvement, they actively continue to participate at the

project, representing 68,4%.
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Table 3. Business Plans developed during 2Q 2009

# DA Rayon
Village /

community
Beneficiary

Gen-

der

Name of

enterprise

No of

founders
Type of activity

1 ACA Orhei Minzeşti
Popov

Cristina
F

FH „Popov

Cristina Isidor”
1

Vegetable

production in

greenhouses

2 ACA
Şoldăneş

ti
Olişcani Untilă Andrei M IE „Untilă Andrei” 1

Entertainment

center

3 ACA Telenesti Suhuluceni
Stegărescu

Igor
M

FH „ Stegărescu

Igor IacoM”
1

Planting of peach

orchard

4 ACA Teleneşti Mihălaşa
Iliescu

Cristina
F

IE „ Iliescu

Cristina”
1

Production of salty

fish

5 ACA Ialoveni Suruceni
Plămădeală

Vladimir
M

LTD. „Bioterm -

Sistem”
1 Pellets production

6 ACA Orhei Isacova
Burlescu

Doina
F

FH „Burlescu

Doina”
1

Mechanized

services

7 ACA Ialoveni Puhoi
Palade

Daniela
F LTD. „VIDANCO” 1

Vegetable

production in

greenhouses

8 ACA Ialoveni Puhoi
Parfene

Victor
M

FH „Parfene

Victor”
1

Mechanized

services

9 ACA
Anenii

Noi
Anenii Noi Mălai Galina F

LTD. „ARCAIM

PLUS”
1 Disco

10 ACA
Anenii

Noi
Anenii Noi

Simonov

Tatiana
F LTD. „ Pro Elis” 1

Entertainment

center

11 ACA Ialoveni Mileştii Mici
Graur

Vladimir
M

FH „Graur

Vladimir”
1

Mechanized

services

12 ACA
Anenii

Noi
Anenii Noi

Baranov

Mihail
M

IE „Baranov

Mihail”
1

Entertainment

center

13 ACA Rezina Rezina Palii Iurie M
LTD. „Copturi

Delicioase”
1

Pastry and cake

shop

14 ACA Străşeni Străşeni Priguza M LTD. 1 Auto laundry
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Constantin „PRICOSTIN”

15 ACA
Şoldăneş

ti
Şoldăneşti

Volciuc

Andrei
M

ÎE „Volciuc

Andrei”
1 Auto service

16 CCA Făleşti Răuţel Burlacu Irina F ÎE „Burlacu Irina” 1 Beauty salon

17 CCA Sîngerei Sîngerei
Rîhlov

Ludmila
F

ÎE „Rîhlov

Ludmila”
1 Massage salon

18 CCA Făleşti Făleşti
Vasian

Nicolae
M

LTD. „Trimobil

Grup”
1 Furniture salon

19 CCA Nisporeni Marinici
Croitoru

Gheorghe M

FH "Croitoru

Gheorghe”
1

Vegetable

production / mini

van

20 CCA Ungheni Ungheni Paluţă Victor M LTD."Vicpal-Art” 1 Photo services

21 MEGA Cahul Pelinei
Matcas

Constantin
M

IE „Matcas

Constantin”
1

Production of

sunflower seeds

22 MEGA Cahul Paşcani
Cubreacov

Olesea
F

IE „Cubreacov

Olesea
1 Tailoring services

23 MEGA or. Leova Vlah Oleg M IE „Vlah Oleg” 1 Public alimentation

24 MEGA Cahul Giurgiulesti Ghidu Vasile M IE „Ghidu Vasile” 1
Dumplings

production

25 MEGA
or.

Hincesti

Gusanu

Alexandru
M

IE „Gusanu

Alexandru”
1

Auto repairs

services

26 MEGA or. Leova Gavril Vasile M
FH „Gavril Vasile

Vasile”
1 Mill

27 MEGA or. Cahul
Lorchin

Denis
M

IE „Lorchin

Denis”
1

Mechanized

services / crane

28 MEGA Comrat Congaz
Buzadji

Denis
M

LTD.

„Electroden”
1

Production of

sunflower seeds

29 MEGA Cimişlia Satul Nou
Bumbu

Violeta
F

IE „Bumbu

Violeta”
1 Beekeeping

30 CDR Soroca Badiceni
Ciumac

Victor
M

FH „Ciumac

Victor Victor”
1

Drip irrigation

system
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31 CDR
Ştefan

Vodă
Caplani

Molozan

Sergiu
M

IE „Molozan

Sergiu”
1

Tailoring and cloths

repair

32 CDR or. Ocniţa
Gabibulaev

Eldiniz
M

IE „Gabibulaev

Eldiniz”
1 Swine production

33 CDR  Soroca
Tătărăuca-

nouă

Domentiuc

Ruslan
M

FH ,,Domentiuc

Ruslan Vasile’’
1

Vegetable

production in

greenhouses

34 CDR Soroca Şolcani
Butmalai

Ivan
M

FH ,,Butmalai

Ivan’’
1 Cattle Breeding

35 CDR
Ştefan

Vodă
Căplani Grosu Elena F

FH „Colina-

Grosu”
2

Vegetable

production

36 CDR Briceni Mărcăuţi
Flocea

Marina
F

FH „Flocea

Marina”
1

Vegetable

production

37 CDR
Ştefan

Vodă
Volintiri

Topor

Dumitru
M

LTD. „Topor &

Co”
1 Grocery store

38 CDR Soroca
Cainarii

Vechi

Erimenco

Serghei
M

FH „Erimenco

Serghei”
1

Mechanized

services

From the total number of developed business plans, 36 young people managed to register

their businesses. The legal form has been selected based on planned economic activity.

Thus, 14 young entrepreneurs have chosen as legal form „Individual enterprise”. Ten young

people plan to provide various services in the non-agricultural field and 4 business plans are

in the field of agribusiness production. 13 entrepreneurs have registered their businesses as

Farmers Households given their planed agricultural activities both in production and services

field. Nine entrepreneurs have chosen Limited Liability Companies, as this legal form will

offer them possibility to extend the range of economic activity. Companies registered under

this legal form belong to trade activities, production in the filed of agriculture and services.
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Table nr. 4. Assessment of preferences of the legal form (based on total number of signed

collaboration agreements)

DA Rayons Total
contracts

Legal registration Group
businesses

Individual
businessesLTD ÎE FH PAT

 A
C

A

Teleneşti 2 1 1 2

Ialoveni 4 2 2 4

Anenii Noi 3 2 1 3

Orhei 2 2 2

Şoldăneşti 2 2 2

Rezina 1 1 1

Străşeni 1 1 1

Sub-total 2Q
2009

15 6 4 5 0 15

C
C

A

Făleşti 1 1 1

Nisporeni 1 1 1

Ungheni 1 1 1

Sub-total 2Q
2009

3 1 1 1 0 0 3

M
EG

A

Hinceşti 1 1 1

Cimişlia 1 1 1

Leova 2 1 1 2

Comtrat 1 1 1

Cahul 4 4 4

Sub-total 2Q
2009

9 1 7 1 0 0 9
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C
D

R

Briceni 1 1 1

Ştefan Vodă 3 1 1 1 3

Soroca 4 4 4

Ocniţa 1 1 1

Sub-total 2Q
2009

9 1 2 6 0 0 9

TOTAL 2Q 2009 36 9 14 13 0 0 36

IV. Financed businesses during 2Quarter 2009

During the reporting period 17 businesses have been financed. The total investment amount

constitutes: 2 000 840 MDL (bank loan -706 162 MDL; grant – 880 727 MDL; personal

contribution – 413 951 MDL).

15 businesses have been credited by Moldova Agroindbank; 1 business plan was financed

by FinComBank; and 1 business received loan from Moldincombank. Interest rates vary

from 14,55% up to 18,55%. The following legal forms have been selected by the

entrepreneurs: 4 IE, 4 FH and 9 LTD. These newly launched enterprises are being managed

by 3 girls and 14 boys.

From the total number of financed businesses – 6 are agribusiness enterprises and 11 are

non -agricultural. 9 businesses are active in the field of production; 7 businesses provide

various services, and 1 enterprise is active in the field of trade. According to geographical

zone, businesses are located in the following regions: Anenii Noi -3; Riscani -1; Hincesti – 3;

Orhei – 2; Chisinau mun – 2; Ialoveni - 1;  Singerei - 1; Causeni -1, Rezina -1; Telenesti -1;

Stefan Voda -1.
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Table 5. Financed businesses during 2Q, 2009

#
Name of

enterprise
Rayon

Village /

Commune
Gender

Total

MDL

Own

contributio

n

Bank

Loan
Grant Type of business

1
LTD. "Ade

Compact Grup"
Ialoveni Varatic M 100 000 10 000 40 000 50 000

Fortran

production

2
IE "Bondari

Andrei"
Anenii Noi M 101 636 10 164 40 654 50 818

Procurement of

sport equipment

for fitness

3
LTD. "Bramac

Com"
Anenii Noi Chetrosu M 160 166 65 500 42 074 52 592

Procurement of

refrigerator

equipment

4
FH "Spinu

Andrei Nicolae"
Singerei Chiscareni M 100 000 10 000 40 000 50 000 Beekeeping

5
LTD.

"Mardiprod"

mun.

Chisinau
Antoneuca M 100 000 10 000 40 000 50 000

Production of

metal lath

6
FH "Pislaru

Denis"
Anenii Noi

Gura

Bicului
M 104 000 10 400 41 600 52 000

Mechanized

services

7
FH "Ropot

Natalia Boris"
Riscani Varatic F 102 190 10 200 40 884 51 106

Drip irrigation

system

8
IE "Pascaru

Octavian"
Orhei M 108 250 13 750 42 000 52 500 Interne Café

9

LTD.

"Romeocom

Design"

Causeni Tanatari M 94 945 12 000 37 076 45 869

Commercial

adverting

services

10
LTD. "Ariana

Trans"
Hincesti F 202 040 106 040 43 000 53 000 Taxi services

11
LTD. "Prosolid

Grup"

mun.

Chisinau
Ciorescu M 119 000 20 450 43 800 54 750

Production of

construction

materials

12
IE "Gusanu

Alexandru"
Hincesti M 120 990 21 990 44 000 55 000

Auto repairs

services

13 IE "Belibov Rezina M 115 689 21 189 42 000 52 500 PVC production
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Anatolie"

14
IE "Bozianu

Mihail"
Hincesti Mingir M 149 000 53 000 43 000 53 000 Beekeeping

15 LTD. "Lozidin" Orhei Seliste M 112 750 18 250 42 000 52 500 Interne Café

16
LTD.

"Serpavis"
Telenesti Banesti M 105 184 10 518 42 074 52 592 PVC production

17
LTD. "Terra

Arb Grup"

Stefan

Voda
Tudora F 105 000 10 500 42 000 52 500

Production of

ornamental

trees

IV. Post creation assistance provided during the reporting period

During the reporting period 2 enterprises benefited of post-creation:

1. LTD “Ariana-Trans” – taxi services and Ltd. “Romeocom-Design” – Commercial

adverting services. Beneficiaries have been consulted in the field of management and

staff recruitment. It was paid attention to the need to prepare the package of

documents for employment (employment contract, medical insurance, employment

record book, etc.). Beneficiaries received models of employment contracts.

2. LTD “Ariana-Trans” – taxi services and Ltd. “Romeocom-Design” – Commercial

adverting services. The beneficiaries have been consulted on accounting issues,

modality of calculating wages, social indemnities and local taxes.

Table. 6. Type of post creation assistance

No. NAME OF ENTERPRISE

TYPE OF INTERVENTION

M
an

ag
em

en
t

Fi
na

nc
e/

Ac
co

un
tin

g

M
ar

ke
tin

g 
/

Sa
le

s

Te
ch

no
lo

gi
es

Le
ga

l

As
pe

ct
s

O
th

er Total

1 Ltd. “Ariana-Trans” 1 1 2

2 Ltd. “Romeocom-Design” 1 1 2

Total per category men/days 2 2 4

Total per category % 50% 50% 100%



119

V. Assessment of immediate impact

From 17 financed enterprises, 11 entrepreneurs launched economic activities. During the

reporting period these entrepreneurs signed contracts with local providers, some of them

received equipment and started production, services and trade activities. 16 new working

places have been created for 6 girls / women and 10 boys/men.

Table 7. Working places created

N/o Name of operational businesses

Number of working

places created

F M

1 LTD. „ADE CAMPACT GROUP” 0 1

2 LTD. „Bondari Andrei” 1 2

3 LTD. „Bramac Com ” 2 0

4 FH „Pîslaru Denis ” 0 1

5 LTD. „Ariana-Trans” 1

6 LTD. „Romeocom-Design” 1

7 IE „Bozianu Mihail” 1

8 IE „Guşanu Alexandru” 1

9 FH „Ropot Natalia” 1 1

10 FH „Spinu Andrei” 2

11 LTD. „Terra Arb Group” 1

  Total 6 10

Benefits to be offered to community

§ The newly launched businesses will contribute to the increase of local budgets

incomes.

§ Project implementation will contribute to young people setting up in rural areas of the

country.

§ Social security of young families will increase as a result of new working places

created.

§ The project will encourage young people from rural areas to fulfill their own business

ideas.
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§ Project implementation will contribute to the development of sustainable economic

potential in rural areas.

VI. Conclusions

Constrains encountered during the reporting period:

§ PFI branches do not know in detail the project financial requirements, including the

decision making procedure, collateral of goods. At the same time PFIs, due to severe

loan policy and financial crisis, are not very willing to finance such businesses. They

provide such reasons as lack of operational activity and working experience, which

infringes project participation requirements. Very often the Youth Socio Economic

Empowerment Project is confused with the National Youth Economic Empowerment

Program (PNAET);

§ Commercial Bank „Moldova Agroindbank” went through a long process of approval of

loan products, process which took more than 2 months. This situation caused

significant delays in project implementation, as a great part of project business plans

have been submitted to MAIB branches. Now the loan products have been approved

and business plans evaluation will be re-launched.

§ Processing of business plans takes a long period of time and such documents as: (i)

evaluation report on proposed collateral, (ii) property statements from cadastre loose

validity, therefore beneficiaries suffer additional costs to re-confirm the legitimacy of

these mandatory documents.

§ It has been noticed that many young people are afraid of financial crisis effects, which

also affected Moldova. There are cases when young people have the collateral

evaluated, invested considerable resources to prepare the package of documents and

are still undecided to access the bank loan.

§ Many young people do not have sufficient collateral to secure the bank loan. Under

the crisis conditions, commercial banks accept sound liquidity collateral with a smaller

depreciation rate, such as real estate in urban areas. Given the project target group,

young people from rural areas, this requirement force them to ask for support from

third parties (relatives, friends).
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Recommendations and suggestions

§ An additional training of loan officers from PFI branches on project scope, objectives

and conditions would be appropriate;

§ Set up meetings with PFI branches and inform them about the financial mechanism to

be applied within the project. Many loan officers do not know in detail YSEEP

conditions, despite the information that was provided by the project and the signed

financial agreements between PFIs and the Ministry of Finance;

§ Set up deadlines for processing documents both at PFI branch and headquarters

level.

COMPONENT D: PARTICIPATORY MONITORING AND EVALUATION OF YOUTH
ACTIVITIES

 During the reporting period the MIS data basis was re-completed for Component A (Grant
Lines) and Component B (Economic Development).

Under Component A, the MIS system was supplemented with new blocks of indicators

related to the activities progress of the 47 local youth councils, beneficiaries of Small Grants

Programme. Thus, the set of aggregate indicators is a compilation of data reflected in specific

evaluation questionnaires for each LYC separately, filled in by regional M&E consultants.

The generalized version of Annex_A2_beneficiaries data basis comprises data on LYC

and their adult coordinators. In this block of indicators the nominal lists of LYC have been

aggregated, as well as the common list of adult coordinators with specification of the most

important reference data has been prepared.

The indicators were changing considerably during the completion of the data basis due to the

continuous progress of LYC activities. Therefore the data basis was updated several times.

The block of integrated indicators in Annex_A3_data on LYC members and advisors
(Sub-Annex 3C), beneficiaries of Small Grants Programme (CLT 2008 and CLT 2009) was

also re-filled in continuously with new data. The variables were modified for the indicators –

LPA Contribution and AE Contribution, the SC performed based on the financial reports

submitted by beneficiaries. The block of indicators with general data on the Competitive

Small Grants for LYC programme, integrated in Annex_A3_data on LYC members and
advisors (Sub-annex 3F) was also completed integrally.

The quantitative results obtained and reflected in Annex_A4_Training, show the training

level of LYC members and beneficiaries for different specific training programmes. The
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Annex also presents details on topic activities, characteristic to the objectives of implemented

projects or projects under implementation with PASET support.

For Component B of the project, the progress indicators in MIS system have been reviewed

by superposition of data collected in semester II with those for Semester I,

Annex_B8_business development being thus re-completed. The data collected from

partner Development Agencies (ACA, CCA, CDR, MEGA) were aggregated within the block

of indicators reflected in Annex_B6_training programmes. Finally, the block of indicators

was extended with data specific for each DA.

The compiled statistics show the level of participation of young entrepreneurs or potential

entrepreneurs in the training activities as well as the progress of business plans

implementation, taking into consideration the specific indicators describing the women/men

rural/urban; agricultural/non-agricultural business sector and other ratios.

It must be mentioned that the quality of data collected in the MIS system depends directly on

the accuracy of data reflected by the LYC in the progress reports on implemented projects, in

the individual reports and cumulative LYC activity reports submitted by the regional advisors

(Component A), as well as in the periodic information notes and the specific blocks of

indicators presented by the partner Development Agencies (Component A).

COMPONENT E: INVOLVEMENT OF REGIONAL YOUTH REPRESENTATIVES (FOCAL
POINTS) IN YSEEP IMPLEMENTATION, GRANT AUDIT

During the reporting period the regional monitoring & evaluation consultants have assessed

LYCs activity and progress made during the small grant program implementation on social

entrepreneurship. The M&E aimed at assessing the projects implemented by LYCs and their

impact.

The interview guide was applied as a tool for data collection. Taking into account the factors

that influence LYCs activity 3 interview guides were developed and separately applied for the

following local actors: LYC mayor, Adult coordinator, LPA representative.

During the M&E process the following aspects were taken into account:

§ Geographic area and LYCs date of establishment;

§ Idea of setting up and procedure of  establishing LYCs;

§ Perception of adult coordinator’s role;

§ Previously implemented projects;
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§ Collaboration with other local actors and LYCs;

§ Information and youth involvement in LYCs’ activities;

§ The process of decision making within the LYCs;

§ Beneficiaries and volunteers involved in activities organized by LYCs;

§ The process of project implementation and insurance of sustainability;

§ LYCs future visions / plans

According to geographical position LYCs are located on the territory of the Republic of

Moldova, as follows: Northern Development Region – 23 LYC, Central Development

Region– 15 LYCs, Southern Development Region – 8 LYCs, Security zone – 1 LYC. The

activity of monitored 47 LYCs is supported by 48 adult coordinators, out of which 37 are

professors.

The number of councilors in LYC varies from one locality to another, from 5 LYC members (in

LYC Gimnaziu Frumoasa şi LYC Gimnaziu Hogineşti, both from r. Călăraşi) – to 27 members

(LYC LT „Liviu Damian”, t. Rîşcani). The average number of councilors constitutes 13
pupils and their total number accounts 612 young people. According to gender criteria,

out of 612 councilors 412 are girls and only 200 are boys. The average age of  LYCs’

members in the 47 monitored LYCs is 16 years. The activity of 612 councilors is supported

by 907 volunteers.

Form the total number of 47 assessed LYCs, 40 already completed their projects. The other

7 LYCs continue implementing their activities according to project proposals, without major

deviations from initial planning. LYCs, project beneficiaries, conducted around 1365 „thematic

activities” during 2008 – 2009.

The following conclusions on small grants program for LYCs have been traced as a result of

collected data and conducted M&E:

§ LYC is performing its activity according to the provisions stipulated in Regulation

on LYC;

§ Adult coordinator is responsible for monitoring and supervision of LYC activities.

His/her role within LYC is the development of organization’s capacities and

professional orientation of youth;

§ The majority of monitored LYC have the main goal to familiarize the leadership of

communities about youth interest and need for free time activities, sport,

education, improvement of living condition, territorial arrangements, etc.
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§ Elections of LYC members were held in democratic manner, through direct vote

among active groups of school or lyceum pupils. The Administration Council

usually consists of LYC mayor, deputy mayor, councilors, and secretary, etc.

§ The way the projects were identified depends on the situation of the community

and on the youth interests (environment, informational technologies, promotion of

a healthy lifestyle, sport activities, promoting of free communication);

§ All evaluated LYCs implement activities according to Activity Plan, with slight

deviations from the program;

§ Main LYC projects beneficiaries are: school pupils, youth, community school

administration and teachers.

§ Average age of LYC members is 16 years;

§ From 612 LYC members  67% - are girls ;

§ LYCs cooperation with partners NGOs is appreciated as very good and

constructive;

§ LPA consider that LYC activities are useful both for youth and community and

contribute to implementation of projects through financial and in kind donations,

having the commitment to continue LYCs support in the future;

§ YSEEP financial support allowed the involvement of youth in useful activities both

for them and community.

Even through many important actions were performed, still more newspapers, radio

programmes and TV channels for youth are needed all over the country. In majority of cases

local libraries have old books and inadequate service provision systems. In many villages

there is limited access to Internet or if it exists the speed is very low. The Monitoring &

Evaluation mission of the project social component finished with the development of a

Summary Report on M&E of Youth Resource Centres, NGOs, and LYCs.
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ANNEXES



Annex RAS 1
NUMBER AND FORM OF PROVIDED SERVICES, JANUARY- JUNE 2009

№ Service
providers

Verbal consultancies Written consultancies Visits Round tables Meetings Seminars

TOTALtechn leg market econ
tech
n leg market econ

tech
n leg market econ

tech
n leg market econ

tech
n leg market  econ

tech
n leg

mar
ket

eco
n

1 Anenii Noi 1718 436 663 618 0 0 0 0 311 80 73 79 0 0 0 0 20 10 13 21 68 0 0 5 4115
2 Basarabeasca 398 157 114 68 41 9 14 5 106 15 17 16 21 18 14 16 17 7 8 9 9 3 1 2 1085
3 Bălţi 3491 577 723 421 7 0 0 11 140 15 28 2 5 4 0 1 97 13 12 31 27 0 0 4 5609
4 Cahul 1687 177 334 187 39 1 0 3 433 27 0 2 40 3 4 7 28 0 8 0 45 6 3 3 3037
5 Căinari 1357 360 516 308 2 0 0 0 182 21 31 30 4 12 4 12 24 32 48 35 42 2 0 11 3033
6 Călăraşi 1215 341 679 398 0 0 0 0 213 13 29 25 0 0 7 2 43 33 31 41 30 5 1 7 3113
7 Cantemir 992 185 269 287 0 0 0 0 346 2 2 5 0 3 14 4 35 22 20 31 88 3 0 31 2339
8 Căuşeni 1277 335 639 590 32 4 0 2 274 17 24 25 2 2 3 1 26 8 17 24 51 8 5 3 3369
9 Cimişlia 737 368 432 399 0 0 0 0 148 26 26 21 13 9 4 7 31 36 30 17 41 5 0 1 2351
10 Comrat 724 366 332 69 90 23 6 4 174 9 15 3 67 49 24 22 1 1 0 1 14 3 0 0 1997
11 Criuleni 1747 313 429 328 22 1 1 1 265 5 8 14 3 11 3 5 7 5 4 3 81 7 1 9 3273
12 Donduşeni 1310 103 874 189 6 0 1 21 336 7 17 11 0 0 0 1 3 3 11 8 54 0 0 11 2966
13 Drochia 1031 297 287 290 2 0 0 0 132 0 1 2 50 28 27 36 31 9 7 6 32 0 1 10 2279
14 Edineţ 1332 298 656 421 27 3 1 2 301 8 4 11 13 16 5 16 100 28 29 26 24 4 0 11 3336
15 Făleşti 661 191 199 205 0 1 0 0 294 36 33 34 3 1 0 1 34 18 18 28 43 0 0 4 1804
16 Glodeni 1855 516 647 588 10 0 0 19 150 28 57 24 2 3 0 2 69 61 32 52 38 1 2 19 4175
17 Hinceşti 1564 328 532 449 34 7 2 8 134 18 16 27 14 11 11 19 40 31 23 11 34 2 0 3 3318
18 Ialoveni 1979 354 253 415 1 0 0 0 532 47 28 42 1 3 0 1 14 8 6 4 32 1 0 2 3723
19 Leova 1029 269 492 304 33 3 15 8 220 14 11 28 4 5 7 12 24 17 25 29 37 1 3 8 2598
20 Nisporeni 760 671 597 663 16 1 4 8 162 105 104 73 1 2 0 3 41 46 29 55 21 2 0 3 3367
21 Orhei 1264 510 740 576 3 0 0 2 353 3 7 9 1 48 36 41 44 24 36 37 40 0 3 10 3787
22 Ocniţa 980 216 426 362 30 1 0 2 200 19 27 29 0 1 3 5 60 20 14 26 50 0 2 9 2482
23 Rezina 542 158 253 169 31 11 0 7 262 56 46 74 5 3 0 4 81 39 34 50 32 4 0 12 1873
24 Sîngerei 962 415 419 152 0 0 0 0 557 100 62 30 7 13 33 7 3 1 3 6 33 8 6 16 2833
25 Şoldăneşti 675 194 422 343 18 5 0 13 316 11 65 5 11 24 6 27 67 16 8 9 52 5 1 8 2301
26 Soroca 1939 463 576 424 0 0 0 0 222 0 0 0 1 0 0 1 58 28 14 45 57 17 4 33 3882
27 Ştefan Vodă 1507 350 680 444 55 2 11 7 237 24 29 24 7 5 9 9 26 25 26 32 54 4 4 7 3578
28 Străşeni 675 268 160 187 15 10 8 8 236 1 3 0 30 31 25 29 70 19 22 23 44 2 0 5 1871
29 Taraclia 820 195 300 269 16 2 0 1 330 15 28 11 70 28 26 35 182 20 34 18 6 0 1 1 2408
30 Ungheni 1375 226 284 221 24 1 0 0 503 40 28 50 3 3 1 0 71 23 16 20 21 3 0 1 2914
31 Ceadîr Lunga 886 362 390 169 63 10 8 6 158 59 79 56 44 17 8 15 20 18 15 16 21 1 4 4 2429
32 Briceni 657 121 174 108 0 2 0 0 298 42 49 29 5 0 2 0 32 27 25 30 35 0 1 7 1644
33 Rîşcani 1772 330 541 493 8 0 0 3 258 2 0 1 2 1 0 1 104 10 6 7 30 2 0 2 3573
34 Teleneşti 720 157 258 98 78 5 3 12 228 9 7 1 88 44 29 33 60 24 35 22 25 0 0 7 1943
35 Floreşti 1575 201 263 180 17 0 0 0 314 12 17 15 18 11 8 15 54 37 29 16 51 2 2 8 2845

TOTAL 43213 10808 15553 11392 720 102 74 153 9325 886 971 808 535 409 313 390 390 719 688 789 1362 101 45 277 101250



Annex RAS 2
FORM OF PROVIDED SERVICES AND BENEFICIARIES, JANUARY - JUNE 2009

№
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1 Anenii Noi 3435 3080 0 0 543 2748 0 0 64 353 73 1010 4115 4900 7751 6789 402 7191
2 Basarabeasca 737 731 69 70 154 516 69 357 41 174 15 247 1085 2269 2118 1701 417 2095
3 Bălţi 5212 4581 18 18 185 621 10 85 153 559 31 631 5609 4744 7237 5847 646 6495
4 Cahul 2385 2108 43 46 462 1272 54 527 36 129 57 894 3283 4603 5381 4619 329 4976
5 Căinari 2541 2342 2 2 264 1297 32 303 139 730 54 860 3032 4050 5823 5251 286 5534
6 Călăraşi 2633 2499 0 0 280 1048 9 59 148 653 43 890 3113 3849 5358 4932 222 5149
7 Cantemir 1733 2185 0 0 355 2118 21 329 108 597 122 2985 2339 5021 8257 8214 43 8214
8 Căuşeni 2841 2588 38 56 340 2003 8 91 75 543 67 981 3369 4380 6875 5892 520 6262
9 Cimişlia 1936 1709 0 0 215 1186 33 403 114 678 47 958 2345 3438 5209 4625 312 4934
10 Comrat 1491 1335 123 193 201 534 162 925 3 24 17 483 1997 3669 3750 3249 291 3494
11 Criuleni 2817 2664 25 25 292 1155 22 159 19 90 98 1125 3273 4600 5367 5066 156 5218
12 Donduşeni 2476 2443 28 28 371 1309 1 18 25 134 65 1340 2966 3908 5308 5228 32 5272
13 Drochia 1905 1571 2 4 135 166 141 895 53 288 43 604 2279 3476 3900 3156 365 3528
14 Edineţ 2707 2578 33 33 324 2008 50 677 183 1135 39 670 3336 4588 7432 5980 1134 7101
15 Făleşti 1256 1273 1 1 397 1024 5 24 98 295 47 817 1804 3404 3434 3250 184 3434
16 Glodeni 3606 3142 29 29 259 952 7 66 214 796 60 641 4175 4234 6080 5285 345 5626
17 Hinceşti 2873 2575 51 51 195 612 55 593 105 568 39 712 3318 3950 5415 4884 227 5111
18 Ialoveni 3001 2774 1 1 649 2086 5 51 32 403 35 656 3723 4723 6155 5493 406 5971
19 Leova 2094 2005 59 79 273 1513 28 355 95 650 49 888 2598 3654 5759 5091 341 5490
20 Nisporeni 2691 2461 29 29 444 2103 6 58 171 797 26 584 3367 4023 6451 5618 414 6032
21 Orhei 3090 2965 5 5 372 2404 126 1522 141 925 53 1122 3787 5242 9171 8715 228 8943
22 Ocniţa 1984 1927 33 34 275 638 9 111 120 706 61 949 2482 3480 4464 4086 301 4365
23 Rezina 1122 1080 49 49 438 1530 12 103 204 878 48 786 1873 4313 4521 4338 92 4426
24 Sîngerei 1948 1966 0 0 749 3564 60 493 13 127 63 997 2833 5326 7329 6863 236 7147
25 Şoldăneşti 1634 1583 36 36 397 1822 68 651 100 448 66 952 2301 4738 5650 5427 165 5492
26 Soroca 3402 3169 0 0 222 1248 2 13 145 909 111 1572 3882 4308 7318 6233 671 6911
27 Ştefan Vodă 2981 2641 75 108 314 1474 30 289 109 496 69 1025 3578 4381 6610 5489 544 6033
28 Străşeni 1290 1201 41 40 240 1113 115 1302 134 606 51 960 1871 4418 5507 4923 297 5222
29 Taraclia 1584 1552 19 19 384 1475 159 937 254 947 8 190 2408 4845 5365 4875 245 5120
30 Ungheni 2106 1958 25 61 621 2375 7 61 130 569 25 512 2914 4283 5780 5232 232 5536
31 Ceadîr Lunga 1807 1578 87 89 352 1609 84 834 69 286 30 553 2429 3821 5220 4751 211 4949
32 Briceni 1060 1027 2 2 418 2248 7 71 114 614 43 777 1644 3410 4959 4574 185 4739
33 Rîşcani 3136 2585 11 11 261 343 4 17 127 486 34 496 3573 3883 4582 3260 678 3938
34 Teleneşti 1233 1232 98 102 245 1245 194 1378 141 776 32 701 1943 4633 5443 5435 6 5434
35 Floreşti 2219 2255 17 46 358 2150 52 450 136 963 63 1115 2845 4493 7413 6575 489 6979

TOTAL 80966 75363 1049 1267 11984 51509 1647 14207 3813 19332 1784 30683 101243 147057 202392 180946 11652 192361



Cumulative figures of RISP as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 1

739

45

549

495

688

546

1551

Number of RBs and individuals having started to implement 
business/action/investment plan

Number of RBs generating revenue

Number of RBs registered as legal entities with DA support

Number of applicants with final business plan

Number of credit applications submitted

Total number of credit disbursed

Number of created working places (at startup)
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31/03/09 30/06/09
Nr

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Indicator Total to Total to Variation
31/03/09 - 30/06/09

(exchange rate for report (1 USD) is  13 MDL)

Annex  RBD 2

737 798

115 129

685 739

44 45

486 549

622 669

136 120

467 530
19 19

411 495

638 688

52 62

586 626

499 546

23 23

64 57

226 239

273 307

12 12

194 237

292 312

1408 1551

$8 707 083 $9 624 246

$5 636 191 $5 979 604

96.09( %)
3.909( %)

96.54( %)
3.461( %)

$14 343 274 $15 603 850

39.92( %)

60.08( %)

43.17( %)

56.83( %)

$13 719 209 $15 270 550

733 754

14486 14743

816 878
76 77

740 801
3 3

1. Number of villages where information campaign was held

2. Number of people attending the public meetings

3. Number of applications for DA support
4.    Less those rejected by DA and client
5.         Sub-total (3-4)
6.    of which applications in progress (5-7)

7.    Service agreements signed

8.    Agreements terminated by DA/client

9.    remaining Service Agreements active (7-8)

Of the active Service agreements (in 9 above):
10.   RBs started implementing their business/investment plans 

11.   In-progress (9-10)

Of those started implementing their  business plans (in 10 above):

13.   Individual owned businesses
14.   Group owned businesses

16. RBs generating revenue (of those in 10 above)

17. RBs with final business plans with DA assistance

18. RBs registered as legal entity with DA assistance

19. Credit applications to Financial Institutions (FIs)

20.   less those rejected or withdrawn

21.   Remaining credit applications active (19-20)

Of the active credit applications:

22. Loans disbursed to RBs

24. Loans approved but not disbursed
25. Loan applications still being assessed by FIs (21-22-24)

Of the loans provided (in 22 above): 
26. Loans provided from RISP funds
27. Loans provided from other sources

28. RBs without credit (of those in 10 above)

Of those started to implement their business plan (in 10 above) the activities are: 

29.   Agricultural

30.   Non-agricultural

31. Jobs created (at start-up)

33. Total RBs costs of all RB (in 10 above)

35. Total RBs costs (of those RBs receiving credit)

36. of which: - credits

37.                  - contribution of beneficiaries

3 332.   Average jobs created per RB (at start-up) 

$28 229 $27 81534.   Average RB cost (in 10 above)

$17 449 $17 62738.                 average loan per RB (in 22 above) 

61

14

54

1

63

47

63

84

50

10

40

47

13

34

43

20

143

$917 163

$343 413

$1 260 576

$1 551 341

21

257

62
1

61

$178

474 53723. Loans disbursed to operational RBs 63

262 28753.91( %) 52.28( %)12.   New businesses 25

403 49215. RBs involved in DA' post creation support (in 10 above) 89

15a.  #Days of DA' post creation support (in 10 above) 2771331 1608
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Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

(exchange rate for report (1 USD) is  13 MDL)

31/03/09

30/06/09Nr Indicator

ACA CCA CDR MEGA Total

Total to Total to

Annex  RBD 3

737 225

115 34

685

44

486 132

622 191

136 59

467 126

19 6

411

638

52

586 180

499

23

64 35

226

273 71

12

194

292

1408

$8 707 083 $2 950 603

$5 636 191 $1 480 350

96.1( %)

3.9( %)

$14 343 274 $4 430 953

40( %)

60( %)

$13 719 209

733 156

14486 3320

816 234

76 7

740 227

3 2

1. Number of villages where information campaign was held

2. Number of people attending the public meetings

3. Number of applications for DA support

4.    Less those rejected by DA and client

5.         Sub-total (3-4)

6.    of which applications in progress (5-7)

7.    Service agreements signed

8.    Agreements terminated by DA/client

9.    remaining Service Agreements active (7-8)

Of the active Service agreements (in 9 above):

10.   RBs started implementing their business/investment plans 

11.   In-progress (9-10)

Of those started implementing their  business plans (in 10 above):

13.   Individual owned businesses

14.   Group owned businesses

16. RBs generating revenue (of those in 10 above)

17. RBs with final business plans with DA assistance

18. RBs registered as legal entity with DA assistance

19. Credit applications to Financial Institutions (FIs)

20.   less those rejected or withdrawn

21.   Remaining credit applications active (19-20)

Of the active credit applications:

22. Loans disbursed to RBs

24. Loans approved but not disbursed

25. Loan applications still being assessed by FIs (21-22-24)

Of the loans provided (in 22 above): 

26. Loans provided from RISP funds

27. Loans provided from other sources

28. RBs without credit (of those in 10 above)

Of those started to implement their business plan (in 10 above) the activities are: 

29.   Agricultural

30.   Non-agricultural

31. Jobs created (at start-up)

33. Total RBs costs of all RB (in 10 above)

35. Total RBs costs (of those RBs receiving credit)

36. of which: - credits

37.                  - contribution of beneficiaries

3 432.   Average jobs created per RB (at start-up) 

$28 22934.   Average RB cost (in 10 above)

$17 449 $22 01938.                 average loan per RB (in 22 above) 

798

129

549

669

120

530

19

626

57

307

$9 624 246

$5 979 604

$15 603 850

754

14743

878

77

801

3

3

$17 627

474 12823. Loans disbursed to operational RBs 537

262 6253.9( %)12.   New businesses 287

403 9515. RBs involved in DA' post creation support (in 10 above) 492

179

39

118

140

22

115

3

121

6

85

$2 400 972

$1 661 742

$4 062 714

148

2402

217

38

179

0

2

$21 248

110

62

110

141

14

101

127

26

98

3

125

14

30

$1 572 527

$1 044 154

$2 616 680

225

5101

146

5

141

0

4

$15 570

101

34

98

253

42

198

211

13

191

7

200

2

121

$2 700 144

$1 793 359

$4 493 503

225

3920

281

27

254

1

2

$13 637

198

129

189

126 106 90 173

197 142 132 217

17 21 7 17

212 175 135 217

9 14 3 19

739

45

495

688

62

546

2311 2 10 0

134 113 101 198

239

12

237

312

1551

43.2( %)

56.8( %)

462 253 386 450

61 52 54 145

71 66 47 53

4 8 0 0

63 28 71 77

$15 270 550$4 409 800 $3 750 566 $2 616 680 $4 493 503

$27 815$33 408 $31 784 $25 908 $22 694

1331 13715a.  #Days of DA' post creation support (in 10 above) 1608326 421 724
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RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Analysis of the quantitative progress of the RBDC  30/06/09

Annex  RBD 4

30/06/09 119

549 476 115.34% 600

30/06/09 30/06/09

530

19

754 870 86.67% 900

492 476 103.36% 600

739 616 120.03% 833

546 616 88.68% 833

30/06/09

30/06/10 12

600

46

30/06/09 476

287

262

237

312 200

119

156 148 225 225

95 110 98 189

212 135 217

134 113 101 198

71

61

ACA CCA CDR MEGA

30/06/09

132 118 101 198

126 115 98 191

6 3 3 7

62 62 34 129

70 56 67 69

66 47 53

52 54 145

175

218

119

154

154

300

I. RBDC Achievements according to the global target

II. RBDC Achievements acording to DAs targets

III. RBDC Achievements according to DAs targets per agency

Total target of RBDC

Total amount of months

Number of months till

Target at 

RBs

RBs

Target at RBs/DA (according to the agreements signed between MAFI and DA)

Targets
RISP at Target la Level of 

fulfilment
Project global 
target

Targets

RBs started to implement business plans

RBs started to implement business plans

individuals

individuals

group

group

new businesses

new businesses

extensions

extensions

agricultural

agricultural

non-agricultural

non-agricultural

Other indicators

Other indicators

Promotion activities

Promotion activities

Business plans

Business plans

Credit disbursed

Credit disbursed

Post creation support

Post creation support

Target per 
Agency at

at least

at least

1 608 3 000Nr of days of post creation support

137 326 421 724Nr of days of post creation support

Comparing with target at

Page 1 of 1Friday, July 10, 2009



30/06/09
Nr Indicator

ACA CCA CDR MEGA Total

Annex  RBD 4a

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Qualitative indicators

1 291347 338 201 405

779208 159 146 266

512139 179 55 139

326103 76 43 104

23170 55 33 73

9533 21 10 31

1 4911 317 1 930 1 555 1 401
1 5671 465 1 994 1 608 1 427

1 3741 141 1 823 1 459 1 354

1 744109 0 1 522 113

2 2682 157 2 260 4 370 1 637
2 2722 227 2 238 4 052 1 692

2 2602 017 2 315 5 100 1 520

944922 1 650 1 520 761
926850 1 800 1 500 726

958980 1 500 1 538 787

6 781 3522 019 750 1 977 551 1 588 500 1 195 551

1 486 772178 393 92 720 800 350 415 309
931 240741 840 65 100 124 300 0

60%

40%

71%

29%

Nr. of working places created at businesses monitored within the 
last 12 months

Men
Women

Number of shareholders employed

Men
Women

Men
Women

Men
Women

Men
Women

Number of employees unemployed before

Average salary of employees per one RB

Average salary for one employed shareholder

Average salary before project

1.Employment

2. Business sustainability

3. Taxes
collected at businesses monitored within the last 12 months

    VAT paid
    Income taxes and local taxes paid
    Social fund, income tax, pension fund, etc (from salaries) paid

546134 113 101 198

13727 37 25 48
409107 76 76 150

00 0 0 0

00 0 0 0

00 0 0 0

4. Credit Information

Number of businesses with credit
        of those
Number of RBs leaving project support as self-sustainable
Number of RBs with credit under service agreement with DA
Number of RBs failing their obligation to repay credit

Number of RBs seeking/obtaining second loan
Number of RBs requesting second time DA assistance (payed)
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30/06/09
Nr Indicator

ACA CCA CDR MEGA Total

Annex  RBD 4b

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Monitoring data

3 773 9351 880 000 136 000 1 568 835 189 100Economies invested in RB, MDL

Economies invested in RB, USD

1.Remitances invested

2. Increase in beneficiaries' incomes

290 303144 615 10 462 120 680 14 546

Economies as % of the investment 7%9% 2% 9% 2%

Number of RB with remitances invested 13942 14 36 47

Number of RB having the iindicator monitored 26194 19 39 109

Breakdown of income

9845 9 17 27less than15 %

7015 5 6 44between 15% and 25%

7825 3 12 38between 25% and 50%

128 2 2 0between 50% and 100%

31 0 2 0more than 100%
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Loans disbursed by Regions and Sources of Funding

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 5

RISP TotalNr Rayon Other 
Sources

4 2Anenii Noi 61
1Balti 12

6 7Basarabeasca 133
11 6Briceni 174
17 22Cahul 395
2 1Calarasi 36
4 6Cantemir 107
4 4Causeni 88
2 1Chisinau 39
4 13Cimislia 1710
1 1Criuleni 211
6 1Donduseni 712
14 1Drochia 1513
1 2Dubasari 314
14 8Edinet 2215
2 8Falesti 1016
6 7Floresti 1317
5 10Glodeni 1518
13 13Hincesti 2619
8 5Ialoveni 1320
4 14Leova 1821
3 5Nisporeni 822
6 1Ocnita 723
12 4Orhei 1624
4 21Rezina 2525
7 42Riscani 4926
4 10Singerei 1427
13 32Soldanesti 4528
8 3Soroca 1129
6 3Stefan Voda 930
5Straseni 531
3 1Taraclia 432
13 3Telenesti 1633
5 8Ungheni 1334
22 41UTAG 6335
239 307Grand Total 546

NOTE: 'Chisinau' refers to the villages which are part of the Chisinau municipality

Friday, July 10, 2009 Page 1 of 1



Amount of Loans disbursed by Regions and Sources of Funding, MDL

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 6

RISP TotalOther 
Sources

1 256 594 796 760Anenii Noi 2 053 3541

463 386Balti 463 3862

1 556 000 810 000Basarabeasca 2 366 0003

3 092 000 1 702 008Briceni 4 794 0084

1 930 595 3 675 000Cahul 5 605 5955

640 000 156 000Calarasi 796 0006

598 000 880 000Cantemir 1 478 0007

1 180 000 861 380Causeni 2 041 3808

1 333 600 30 000Chisinau 1 363 6009

1 449 000 2 642 100Cimislia 4 091 10010

200 000 120 000Criuleni 320 00011

1 169 500 100 000Donduseni 1 269 50012

3 673 200 300 000Drochia 3 973 20013

50 000 1 100 000Dubasari 1 150 00014

1 790 800 1 725 000Edinet 3 515 80015

536 416 2 312 851Falesti 2 849 26716

955 340 2 080 000Floresti 3 035 34017

1 432 128 2 309 400Glodeni 3 741 52818

1 785 000 1 574 000Hincesti 3 359 00019

3 498 000 692 000Ialoveni 4 190 00020

705 000 2 852 300Leova 3 557 30021

1 284 000 1 600 000Nisporeni 2 884 00022

780 000 300 000Ocnita 1 080 00023

2 830 000 1 000 000Orhei 3 830 00024

728 000 5 813 068Rezina 6 541 06825

1 500 000 11 387 460Riscani 12 887 46026

888 200 2 173 331Singerei 3 061 53127

4 517 796 9 047 298Soldanesti 13 565 09428

1 105 000 740 000Soroca 1 845 00029

780 000 150 000Stefan Voda 930 00030

752 000Straseni 752 00031

830 000 300 000Taraclia 1 130 00032

3 708 728 884 000Telenesti 4 592 72833

2 605 000 1 924 460Ungheni 4 529 46034

6 381 500 5 091 999UTAG 11 473 49935

57 521 397 67 593 801Grand Total 125 115 198

NOTE: 'Chisinau' refers to the villages which are part of the Chisinau municipality
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Rural Businesses Started Activity by Regions and Sources of Funding

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 7

RISP TotalOther 
Sources

Without 
credits

3 2Anenii Noi 51

1Balti 12

6 7Basarabeasca 133

11 6Briceni 174

17 22Cahul 395

2Calarasi 26

4 6Cantemir 107

4 4Causeni 88

2 1Chisinau 39

4 13Cimislia 1710

1 1 1Criuleni 311

6 1Donduseni 712

14 1Drochia 1513

1 1Dubasari 214

14 8Edinet 2215

2 8Falesti 1016

6 7Floresti 1317

5 10 1Glodeni 1618

13 13Hincesti 2619

8 5Ialoveni 1320

4 14Leova 1821

3 4 2Nisporeni 922

6 1Ocnita 723

12 4 2Orhei 1824

4 21Rezina 2525

7 42 1Riscani 5026

4 10 2Singerei 1627

13 32Soldanesti 4528

8 3Soroca 1129

6 3Stefan Voda 930

5Straseni 531

3 1Taraclia 432

9 3 1Telenesti 1333

4 8 2Ungheni 1434

22 41UTAG 6335

233 304 12Grand Total 549

NOTE: 'Chisinau' refers to the villages which are part of the Chisinau municipality
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Rural Businesses Started Activity by Types of Activity and Sources of Funding

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 8

RISP TotalOther 
Sources

Without
 credits

Weight

Agriculture
8 14 2Agricultural service activities 241 4.4%

48 124 5Crops production 1772 32.2%

18 16 1Livestock production 353 6.4%

1Livestock production combined with crops production 14 0.2%

75 154 8 237AgricultureTotal 43.2%

non-Agriculture
1 2Fishing 35 0.5%

9 26 1 Manufacture of food products and beverages 366 6.6%

1 Manufacture of textiles 17 0.2%

2 2 Manufacture of wearing apparel; dressing and 
dyeing of fur

48 0.7%

7 15 Manufacture of wood and wood products 229 4.0%

1 Publishing, printing and reproduction of recorded 
media

110 0.2%

1 Manufacture of coke, refined petroleum products 
and nuclear fuel

111 0.2%

3 2 Manufacture of rubber and plastic products 512 0.9%

5 10 Manufacture of other non-metallic mineral products 1513 2.7%

2 5 Manufacture of fabricated metal products, except 
machinery and equipment

714 1.3%

1 Manufacture of electrical machinery and apparatus 
n.e.c.

115 0.2%

1 116 0.2%

4 7 Manufacture of furniture; manufacturing n.e.c. 1117 2.0%

2Construction 218 0.4%

1repair of personal and household goods 119 0.2%

34 19 1Retail trade 5420 9.8%

13 9 2Sale, maintenance and repair of motor vehicles and 
motorcycles; retail sale of automotive fuel

2421 4.4%

4 7Wholesale trade and commission trade, except of 
motor vehicles and motorcycles

1122 2.0%

11 11Hotels and restaurants 2223 4.0%

39 14Land transport 5324 9.7%

2 3Post and telecommunications 525 0.9%

1Supporting and auxiliary transport activities; 
activities of travel agencies

126 0.2%

3Other business activities (mainly focus on the 
business sector)

327 0.5%

1Real estate 128 0.2%

1 1Health and social work 229 0.4%

11 7Other service activities (mainly provided to private 
households)

1830 3.3%

5 2Recreational, cultural and sporting activities 731 1.3%

158 150 4 312non-AgricultureTotal 56.8%

233 304 12Grand Total 549 100.0%
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Rural Businesses Started Activity by Types of Activity (per DA)

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 8a

ACA TotalCCA MEGA WeightCDR

Agriculture
3 7 11Agricultural service activities 241 4.4%32.3% 5.9% 5.6%3.0%

55 54 29Crops production 1772 32.2%3941.7% 45.8% 14.6%38.6%

12 5 13Livestock production 353 6.4%59.1% 4.2% 6.6%5.0%

1Livestock production combined with crops 
production

14 0.2%0.8%

71 66 53 237AgricultureTotal 43.2%4753.8% 55.9% 46.5% 26.8%

non-Agriculture
1 1Fishing 35 0.5%10.8% 0.5%1.0%

11 11 9 Manufacture of food products and beverages 366 6.6%58.3% 9.3% 4.5%5.0%

1 Manufacture of textiles 17 0.2%0.5%

1 2 Manufacture of wearing apparel; dressing and 
dyeing of fur

48 0.7%10.8% 1.0%1.0%

9 6 6 Manufacture of wood and wood products 229 4.0%16.8% 5.1% 3.0%1.0%

1 Publishing, printing and reproduction of 
recorded media

110 0.2%0.5%

1 Manufacture of coke, refined petroleum 
products and nuclear fuel

111 0.2%0.5%

1 4 Manufacture of rubber and plastic products 512 0.9%0.8% 2.0%

3 4 7 Manufacture of other non-metallic mineral 
products

1513 2.7%12.3% 3.4% 3.5%1.0%

2 1 3 Manufacture of fabricated metal products, 
except machinery and equipment

714 1.3%11.5% 0.8% 1.5%1.0%

1 Manufacture of electrical machinery and 
apparatus n.e.c.

115 0.2%0.8%

1 116 0.2%0.8%

1 3 5 Manufacture of furniture; manufacturing n.e.c. 1117 2.0%20.8% 2.5% 2.5%2.0%

1Construction 218 0.4%10.8% 1.0%

1repair of personal and household goods 119 0.2%0.5%

11 8 23Retail trade 5420 9.8%128.3% 6.8% 11.6%11.9%

4 2 13Sale, maintenance and repair of motor vehicles 
and motorcycles; retail sale of automotive fuel

2421 4.4%53.0% 1.7% 6.6%5.0%

1 1 5Wholesale trade and commission trade, except 
of motor vehicles and motorcycles

1122 2.0%40.8% 0.8% 2.5%4.0%

4 2 11Hotels and restaurants 2223 4.0%53.0% 1.7% 5.6%5.0%

8 7 30Land transport 5324 9.7%86.1% 5.9% 15.2%7.9%
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Note: This classification is accomplished according to CAEM Clasification (Classification of Activities of the Moldovan Economy)  elaborated by 
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ACA TotalCCA MEGA WeightCDR

5Post and telecommunications 525 0.9%2.5%

1Supporting and auxiliary transport activities; 
activities of travel agencies

126 0.2%0.8%

3Other business activities (mainly focus on the 
business sector)

327 0.5%1.5%

Real estate 128 0.2%1 1.0%

1 1Health and social work 229 0.4%0.8% 0.5%

2 1 11Other service activities (mainly provided to 
private households)

1830 3.3%41.5% 0.8% 5.6%4.0%

3 2Recreational, cultural and sporting activities 731 1.3%22.3% 1.0%2.0%

61 52 145 312non-AgricultureTotal 56.8%5446.2% 44.1% 53.5% 73.2%

1E 1E 2EGrand Total 549 100%101100% 100% 100% 100%
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Rural Businesses (Started and the Pipeline) by Types of Activity (per DA)

Cumulative figures as for 30/06/09

RURAL INVESTMENT AND SERVICES PROJECT
Rural Business Development Component

Annex  RBD 8b

ACA TotalCCA MEGA WeightCDR
Agriculture

3 7 14Agricultural service activities 281 4.2%41.6% 5.0% 6.7%3.2%

82 64 33Crops production 2332 35.1%5443.2% 46.0% 15.7%43.2%

17 5 14Livestock production 423 6.3%68.9% 3.6% 6.7%4.8%

1Livestock production combined with crops 
production

14 0.2%0.5%

103 76 61 304AgricultureTotal 45.8%6454.2% 54.7% 51.2% 29.0%

non-Agriculture
1 1Fishing 35 0.5%10.7% 0.5%0.8%

18 17 11 Manufacture of food products and beverages 566 8.4%109.5% 12.2% 5.2%8.0%

1 Manufacture of textiles 17 0.2%0.5%

1 1 2 Manufacture of wearing apparel; dressing and 
dyeing of fur

58 0.8%10.5% 0.7% 1.0%0.8%

10 9 6 Manufacture of wood and wood products 269 3.9%15.3% 6.5% 2.9%0.8%

1 Publishing, printing and reproduction of 
recorded media

110 0.2%0.5%

1 Manufacture of coke, refined petroleum 
products and nuclear fuel

111 0.2%0.5%

1 Manufacture of chemicals and chemical products 112 0.2%0.5%

1 1 4 Manufacture of rubber and plastic products 613 0.9%0.5% 0.7% 1.9%

6 4 7 Manufacture of other non-metallic mineral 
products

1814 2.7%13.2% 2.9% 3.3%0.8%

5 2 3 Manufacture of fabricated metal products, 
except machinery and equipment

1115 1.7%12.6% 1.4% 1.4%0.8%

1 Manufacture of electrical machinery and 
apparatus n.e.c.

116 0.2%0.7%

1 117 0.2%0.7%

3 3 5 Manufacture of furniture; manufacturing n.e.c. 1418 2.1%31.6% 2.2% 2.4%2.4%

1 1Construction 419 0.6%20.5% 0.5%1.6%

1repair of personal and household goods 120 0.2%0.5%

11 9 23Retail trade 5521 8.3%125.8% 6.5% 11.0%9.6%

5 1 14Sale, maintenance and repair of motor vehicles 
and motorcycles; retail sale of automotive fuel

2422 3.6%42.6% 0.7% 6.7%3.2%

1 1 5Wholesale trade and commission trade, except 
of motor vehicles and motorcycles

1223 1.8%50.5% 0.7% 2.4%4.0%

7 3 11Hotels and restaurants 2624 3.9%53.7% 2.2% 5.2%4.0%

9 7 30Land transport 5425 8.1%84.7% 5.0% 14.3%6.4%

5Post and telecommunications 526 0.8%2.4%

Friday, July 10, 2009 Page 1 of 2

Note: This classification is accomplished according to CAEM Clasification (Classification of Activities of the Moldovan Economy)  elaborated by the Statistical Department



ACA TotalCCA MEGA WeightCDR
1Supporting and auxiliary transport activities; 

activities of travel agencies
127 0.2%0.7%

3Other business activities (mainly focus on the 
business sector)

328 0.5%1.4%

Real estate 129 0.2%1 0.8%

1 1Health and social work 230 0.3%0.5% 0.5%

3 1 11Other service activities (mainly provided to 
private households)

1931 2.9%41.6% 0.7% 5.2%3.2%

4 2Recreational, cultural and sporting activities 832 1.2%22.1% 1.0%1.6%

87 63 149 360non-AgricultureTotal 54.2%6145.8% 45.3% 48.8% 71.0%

2E 1E 2EGrand Total 664 100%125100% 100% 100% 100%

Friday, July 10, 2009 Page 2 of 2

Note: This classification is accomplished according to CAEM Clasification (Classification of Activities of the Moldovan Economy)  elaborated by the Statistical Department



 Annex  RBD 9 
 RURAL INVESTMENT AND SERVICES PROJECT 
 Rural Business Development Component 
 Cumulative figures as for 30/06/09 
 Amount of credits Disbursed for  Rural Businesses Started Activity by  
 Types of Activity and Sources of Funding 

 RISP Other  Total 
 Sources 
Agriculture 
 1 Agricultural service activities 705 000 2 639 414 3 344 414 
 2 Crops production 8 201 600 32 671 908 40 873 508 
 3 Livestock production 4 955 000 2 514 800 7 469 800 
 4 Livestock production combined with crops  200 000 200 000 
 production 
Total Agriculture 14 061 600 37 826 122 51 887 722 
non-Agriculture 
 5 Fishing 50 000 280 000 330 000 
 6  Manufacture of food products and  2 469 595 6 646 082 9 115 677 
 7  Manufacture of textiles 30 000 30 000 
 8  Manufacture of wearing apparel; dressing  717 128 511 380 1 228 508 
 and dyeing of fur 
 9  Manufacture of wood and wood products 2 164 550 3 656 690 5 821 240 
 10  Publishing, printing and reproduction of  140 000 140 000 
 recorded media 
 11  Manufacture of coke, refined petroleum  300 000 300 000 
 products and nuclear fuel 
 12  Manufacture of rubber and plastic products 700 000 600 000 1 300 000 
 13  Manufacture of other non-metallic mineral  846 000 1 904 800 2 750 800 
 products 
 14  Manufacture of fabricated metal products,  235 000 1 314 520 1 549 520 
 except machinery and equipment 
 15  Manufacture of electrical machinery and  275 000 275 000 
 apparatus n.e.c. 
 16   300 000 300 000 
 17  Manufacture of furniture; manufacturing  1 400 716 1 283 000 2 683 716 
 18 Construction 405 000 405 000 
 19 repair of personal and household goods 30 000 30 000 
 20 Retail trade 8 292 065 3 053 000 11 345 065 
 21 Sale, maintenance and repair of motor  3 449 340 1 475 707 4 925 047 
 vehicles and motorcycles; retail sale of  
 22 Wholesale trade and commission trade,  1 431 500 2 132 500 3 564 000 
 except of motor vehicles and motorcycles 
 23 Hotels and restaurants 3 863 600 1 818 000 5 681 600 
 24 Land transport 10 251 000 1 956 000 12 207 000 
 25 Post and telecommunications 298 000 130 000 428 000 
 26 Supporting and auxiliary transport activities;  230 000 230 000 
 activities of travel agencies 
 27 Other business activities (mainly focus on  90 000 90 000 
 the business sector) 
 28 Real estate 200 000 200 000 
 29 Health and social work 119 381 30 000 149 381 
 30 Other service activities (mainly provided to  1 507 600 516 000 2 023 600 
 private households) 
 31 Recreational, cultural and sporting activities 2 228 000 314 000 2 542 000 
Total non-Agriculture 41 133 475 28 511 679 69 645 154 

 Note: This classification is accomplished according to CAEM Clasification (Classification of Activities of the Moldovan Economy)  elaborated 
  by the Statistical Department 
 Friday, July 10, 2009 Page 1 of 2 



 RISP Other  Total 
 Sources 
 Grand Total 55 195 075 66 337 801 121 532 876 

 Note: This classification is accomplished according to CAEM Clasification (Classification of Activities of the Moldovan Economy)  elaborated 
  by the Statistical Department 
 Friday, July 10, 2009 Page 2 of 2 
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Annex RBD 10

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Dynamic of Loans Disbursed
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Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Dynamic of Loan Applications Submitted
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Annex RBD 12

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Dynamic of Service Agreements Signed
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Annex RBD 13

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Nr of promotion activities versus target according to DAs contracts (2006-2010)
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Annex RBD 14

Rural Business Development Component
RURAL INVESTMENT AND SERVICES PROJECT

Nr of business plans created versus target, according to DAs contracts (2006-2010)
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Annex RBD 15

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Nr of loans disbursed versus target according to DAs contracts (2006-2010)
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Annex RBD 16
Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

RBs started operational activity versus target according to DAs contracts (2006-2010)



Nr of loans disbursed by raions

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT Annex RBD 17

Cumulative figures of RISP as for 30/06/09
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Cumulative figures of RISP as for 30/06/09

Annex RBD 18

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Amount of Loans Disbursed by Regions and Sources of Funding, MDL
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Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Cumulative figures of RISP as for 30/06/09

Structure of RISP loans by credit period

Annex RBD 19

b. 2  – 3  years
24.7%

c. 3  – 4  years
9.2%

d. 4  – 5  years
57.3%a. < 2  years

0.0%

e. 5  – 6  years
1.7%

f. >  6 years
7.1%



Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Cumulative figures of RISP as for 30/06/09

Structure of RISP loans by amount, MDL

Annex RBD 20

a.     < 50 000 M DL
7.5%

b.  50 000 - 100 000 M DL
27.6%

c. 100 000 - 250 000 M DL
31.0%

d. 250 000 - 500 000 M DL
21.3%

e.    > 500 000 M DL
12.6%



Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Cumulative figures of RISP as for 30/06/09

Breakdown of Rural Businesses Started by Activity and Sources of Funding

Annex RBD 21

0 2 0 4 0 6 0 8 0 10 0 12 0 14 0

Agriculture. Crops
production

Transports

Retail trade

Manufacturing of
nonfood products

Other activities

Agriculture. Livestock
production

Personal services,
incl. medical

Repair and Sale of
motor vehicles

Manufacture of food
products and
beverages

Agriculture: services

Wholesale trade

Fishing

R ISP Ot her W it hout



Cumulative figures of RISP as for 30/06/09

Rural Business Development Component

RURAL INVESTMENT AND SERVICES PROJECT

Breakdown of Rural Businesses Started by Activity (Number of RBs)
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Annex RBD 22

Breakdown of Rural Businesses Started by Activity (Investments' Ammounts)
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Subcategory:Breakdown of Manufacturing RBs (Number of Credits) 

DB   Manufac ture of 
textiles

1%

DN  
1%

DL   Manufac ture of 
elec trical machinery and 

apparatus  n.e.c .

1%

DD   Manufac ture of wood 
and wood produc ts

21%

DI   Manufac ture of other 
non-metallic  mineral 

produc ts

14%

DF   Manufac ture of coke, 
refined petroleum produc ts  

and nuc lear fuel

1%

DE   P ublishing, printing 
and reproduc tion of 

recorded media

1%

DA    Manufac ture of food 
produc ts  and beverages

34%

DN   Manufac ture of 
furniture; manufac turing 

n.e.c .

10%

J   Manufac ture of 
cated metal produc ts , 

cept machinery and 

equipment

7%

   Manufac ture of rubber 
and plas tic  produc ts

5%

DB   Manufac ture of 
wearing apparel; dress ing 

and dyeing of fur

4%

Subcategory:Breakdown of Manufacturing RBs (Credit amounts) 

DB   Manufac ture of 
textiles

0%

DB   Manufac ture of 
wearing apparel; dress ing 

and dyeing of fur

5%

DH   Manufac ture of rubber 
and plas tic  produc ts

5%DJ   Manufac ture of 
fabricated metal produc ts , 

except machinery and 

equipment

6%

DN   Manufac ture of 
furniture; manufac turing 

n.e.c .

11%

DA    Manufac ture of food 
produc ts  and beverages

35%

DE   P ublishing, printing 
and reproduc tion of 

recorded media

1%

DL   Manufac ture of 
elec trical machinery and 

apparatus  n.e.c .

1%

DI   Manufac ture of other 
non-metallic  mineral 

produc ts

11%

DD   Manufac ture of wood 
and wood produc ts

23%

DF   Manufac ture of coke, 
refined petroleum produc ts  

and nuc lear fuel

1%

DN  
1%

Annex RBD 23

Annex RBD 23a



Annex AIHP 1: Human interest story

YOUNG PEOPLE IN UNGHENI LEARN ABOUT THE DANGERS OF THE FLU

“Flu seems to me a very dangerous disease, because it affects humans, birds and animals. Today I
found out a lot of useful information about the avian, pandemic flu. The most important thing is that
we can prevent the spread of the flu virus, especially that this is so very easy”, says Olga Cinita, a
student in the 12th grade of “Gaudeamus” High-school in Petresti village, Ungheni district, one of
the participants at the seminar organized by future doctors.

The Petresti village with a population of over 5,000 inhabitants is located not far from the Ungheni
and Sculeni border crossing points. Migratory birds rest at the lakes in the areas, and many
inhabitants of the village still let their ducks and geese free.

Dorin  Damascan,  a  student  in  the  5th year  at  the  Medicine
Department, is the one who tells the young people how many
types of flu exist, what is the difference between the simple
and the avian flu, why the pandemic flu cannot be forecasted,
and, the most important thing, how to react in case of
epidemics or pandemics.

“Children and young people are the most vulnerable to flu,
including avian and pandemic flu, and also they are those
who can be of great help to the adults in stopping the spread
of  the  virus”,  says  Dorin  Damascan.  “We  help  the  children
understand how important vigilance is. Our actions are
successful  only  due  to  the  fact  that  we  are  closer  by  age  to
the young people and we speak a simple language”.

“So far we knew very little about the avian flu, pandemic flu and rules of protection”, confessed
Mariana Smerea, 16 years old, who just joined the voluntary youth group that will participate in
community information activities about the danger of avian and pandemic flu.

“It is very important to make children and young people in the villages near Prut and Nistru river
responsible. Children and young people have to understand the benefits of reporting to local
auhtorities or veterinarian the suspect cases of sick birds. Today, when we already have a new type
flu A (H1N1), it is not enough to know only the personal hygiene rules”, mentioned Marcel Abras,
manager of the Project “Community Actions for Children and Youth”. Similar meeting with pupils
have been organized in Macaresti, Costuleni and Sculeni villages.

“Community Actions for Children and Youth” Project is funded by the Avian Influenza Control and
Human Pandemics Preparedness and Response Project, implemented by the World Bank, Ministry
of Health and UNICEF.

Upon completion of each informative session, volunteer teams are created to disseminate
messages about avian and pandemic flu. Young people decide themselves what kind of information
activities they would carry out in their communities, by means of posters, radio or TV shows, and
meetings with community members. In November 2009, the most interesting mini-campaign will be
awarded.

Over 600 children from 20
high-schools in rural
settlements in the area of Prut
and Nistru rivers discuss
important health issues
assisted by 20 future doctors.

This is a brief description of the
project of the Medicine Students
and Residents Association that
teaches young people and
children to pay attention to the
dangers of avian and pandemic
flu.



Annex 2: Media coverage on prevention and response

· January 29 2009. Finishing  the  construction  of  the  Laboratory  of  Veterinarian
Diagnosis in Cahul

1. News. MOLDRES News Agency. Social. January 30, 2009. Social. A well
equipped laboratory of avian flu diagnosis in the South of the country.

2. 7 news in brief. TV 7. January 29, 2009. A well equipped laboratory of avian flu
diagnosis in Cahul.

· March 20, 2009. Press Briefing. A presentation of avian flu disinfection systems.
Media channels attending the event:

1. PRO TV Chişinău. Reportage. PRO TV News at 20.00. Reporter – Sorina Obreja.
2. TV 7. Reportage. Cotidian. Romanian and Russian news service at 18.00 and 20.30.

Reporter – Diana Pungă.
3. Moldova 1. Reportage. News Program „Mesager” at 19.00 and 21.00. Reporter –

Vasile Munteanu.
4. News. MOLDPRES News Agency. Social – Politic. Veterinarian Diagnostic Center

received disinfection systems for avian flu prophylaxis. Reporter – Daniela Morari.
5. News. Info Prim-Neo News Agency. Advanced systems for Sisteme performante

pentru avian flu prophylaxis. Reporter – Larisa Durbală.
6. Reportage. Radio Moldova. Interview with Eugen Voiniţchi, coordinator of the

animal health component of the World Bank project: „In case of an outbreak of
avian flu we are ready to act”. Reporter – Natalia Codrean.

7. Radio Reportage. Radio Health programme „Sănătatea”. March 21, 2009.
Veterinarian Diagnosis Centre received avian flu disinfection equipment.

8. News. TIMPUL de dimineaţă news paper. March 26, 2009. Four special vehicles to
combat avian flu.

9. Update of the web site of the Sanitary Veterinarian Food Security of animal origin
Agency www.asv.gov.md.

· April 29, 2009. Support to the Ministry of Health in organization of the press
conference about new type of flu A (H1N1).

1. TV 7. Reportaj. Cotidian. Romanian and Russian news service at 18.00 and 20.30.
Reporter – Marina Pînzaru.

2. PRO TV Chişinău. Reportaj. PRO TV news from 20.00. Doctors advise population
to respect personal hygiene and be vigilant. Reporter – Moldovanu.

3. NIT. New programme from 20.30. Reporter – Svetlana Ceban.
4. Moldova suverană news paper. Aprilie 30, 2009. Article. How top prevent Swine

flu. Autor – Aneta Voitun.
5. TIMPUL de dimineaţă news paper. May 5, 2009. News. Moldova is not affected yet

by swine flu.
6. Jurnal de Chişinău news paper. May 1, 2009. Article. Moldova is not affected yet by

swine flu.

· April 30, 2009. Launch of the first web page in Moldova dedicated to influenza.
1. News. IMPORTANT. Jurnal de Chişinău news paper - www.jurnal.md – Launch of

the first page about influenza.
2. News. Ziarul de Gardă news paper,– www-garda.com.md. Information about the

launch of the web page.

http://www.asv.gov.md/
http://www.jurnal.md/


3. Placement of the digital banner www.gripa.md on the web site of the TIMPUL de
dimineaţă newspaper – www.timpul.md, on the sites of the Ministry of Health and
the  National  Centre  for  Preventive  Medicine  - www.ms.gov.md and
www.sanepid.md.

· June 5, 2009 Efforts  of  the  Ministry  of  Health,  the  World  Bank  and  UNICEF  to
inform population about the new type flu A (H1N1).

1. Radio Free Europe. Reportaj. Four persons suspected to have contracted new type
flu, tests negative. Reporter – Valeria Viţu. Interview with Oleg Lozan, deputy
Minister of Health and Angela Munteanu, Chief Communication, UNICEF.

2. Jurnal de Chişinău newspaper. In Moldova no confirmed case of infection with the
new type of flu. Reporter – Marina Liţa.

3. Moldova-1 TV station. Baştina – programme for farmers. Reportage about the
activities of ACSA project related to increase the level of trust of people in local
veterinarians. Interview with Anatol Fală, ACSA programme coordinator.

- July 30, 2009 Press conference related to the first case of H1N1 in Moldova.

List of press releases

1. Press release. New construction of an advanced Laboratory for AI Diagnosis in
Cahul. February, 2009.

2. Press release. New disinfection equipment bought to fight bird flu outbreaks.
March, 2009.

3. One media event, organized at the National Veterinary Diagnosis Center –
Presentation of the disinfection equipment to be used in case of infectious
diseases, including bird flu. March, 2009.

4. Media release on launching of the Web page www.gripa.md. April, 2009.
Promoting the site in national mass media.

5. Press release. MoH, WB and UNICEF emergency activities related to A (H1N1).
June, 2009.

http://www.gripa/
http://www.timpul.md/
http://www.ms.gov.md/
http://www.sanepid.md/
http://www.gripa.md/


Annex 3: Communication strategy and plan

COMMUNICATION PLAN

PREVENTION AND REDUCED SPREADING OF NEW A(H1N1) INFLUENZA VIRUS

IN THE REPUBLIC OF MOLDOVA

May 2009

1. OVERALL GOAL

Support in prevention and reduction of social impact of an eventual epidemic caused by the
new A(H1N1) influenza virus in the Republic of Moldova .

2. objectives
Objective 1: Inform and train target groups to reduce the risk of occurrence of cases of new
A(H1N1) influenza in the Republic of Moldova:

· Travelers at entry and exit points of the country
· Tourist and travel agencies
· Employees of the airport, customs service and border guards
· Public health specialists

Objective 2:  Inform the general public about the current situation:
· Children and youth
· Adults

Objective 3:  Encourage responsible and correct reporting of mass-media about the new
A(H1N1) influenza virus:

· TV
· Radio
· Printed press
· Online (internet) media

Objective 4: Enhance trust of the general public in the ability of the national health system
to manage and respond during an eventual crisis:

· Health workers
· Public authorities
· Customs
· Border guards
· Employees of airports, tourist and travel agencies

3. TARGET GROUPS
· General population
· Specialists and representatives of state and private institutions
· Mass-media

4. KEY MESSAGES

· Wash your hands frequently with water and soap, in particular after you cough or
sneeze. Use alcohol tissues (min. 60% alcohol) when you have no possibility to
wash your hands with soap.

· Cover your mouth and nose with a tissue, when you cough or sneeze. Use
disposable tissues (after use, discard it in a bag)

· Avoid touching your eyes, nose or mouth with your hands. The flu virus is spread
on these ways.



· Avoid crowded public places, to reduce risk of becoming ill.
· Avoid close contact with sick persons. Observe distance of at least 1 meter. The

flu is transmitted from human to human through secretions of infected persons,
spread by coughing or sneezing.

· If you are sick and you show any symptom or sign of flu:
1. Stay at home and restrict contacts with others,
2. Seek medical attention,
3. Wear a facemask,
4. Avoid public places and public transportation.

· In case of epidemics, stay calm and follow the guidelines of the Ministry of
Health.

PANDEMIC PHASE AND RECOVERY

STOP THE NEW A(H1N1)
INFLUENZA VIRUS

SURVIVAL IN CASE OF
PANDEMICS

RETURN TO
NORMALITY

Proposed behavioral actions

· Strengthen previous
hygiene-related
messages.

· Restrict your
movement.

· Avoid crowded places.
· Keep distance of at least

1m from other people.
· Wear a facemask.
· Immediately report

occurrence of suspect
symptoms.

· Avoid direct contact
with sick patients.

· Follow the instructions
of local authorities.

· Enhance the hygiene
measures (cough
etiquette and washing
hands).

· Seek medical
assistance, if symptoms
occur.

· If you are ill, stay at
home.

· Reduce to minimum
contact with other
persons.

· Do not use the same
cups and dishes with
other people.

· Wear a facemask or
cover your mouth with
a scarf.

· Isolate sick family
members to the extent
possible.

· Delegate a single
person, who will take
care of the sick person.

· The person, who takes
care of the sick, should
wash his/her hands after
each contact.

· Follow the instructions
of the authorities on
home care.

· Continue to practice
good hygiene and
breathing habits.

· Remain vigilant.
· Protect the persons

weakened by the virus.

1. media campaign



A) Placement 2 video spots on TV channels with national coverage: Moldova 1, NIT,
PRO TV, Prime, 2Plus.

Promoted messages: personal hygiene – washing hands, covering mouth and nose with
a tissue

B) Placement of 4 audio spots on radio channels with national coverage: Radio
Moldova, Russkoe Radio, Radio Noroc, and Radio Sanatatea.

Promoted messages: personal hygiene, messages for travelers, seeking medical attention
in case of occurrence of illness signs

C) Promote messages through electronic and printed mass-media and inform the
population about current situation

D) Update the website dedicated to flu www.gripa.md and develop a digital banner to
be placed on other website

E) Develop messages to be sent via SMS

2. informative materials for target groups

A) Info sheet for travelers
B) Info sheet for customs employees and border guards
C) Info sheet for teachers and students – send by email to all schools in the country –

tbc by the inistry of Education
D) Info sheet for health workers
E) Posters with messages concerning personal hygiene and how to act in case illness

signs occur

3.  post-pandemic communication

Post-pandemic communication will be of crucial importance to facilitate returning to
normal and to help psycho-social recovery. The main messages shall include:

• Remain vigilant.
• Protect those who have been weakened by the virus.

4. action plan

Nr. Title of actions Responsible Deadline Supervisor  Note
1.  Organize and lead the

implementation of
communication
measures to prevent
and combat the spread
of pandemic flu

Ministry of
Health
NCPM
Varfolomei
Calmic

Pandemic
alert period

Deputy
Minister
Oleg Lozan

2. Provide methodic,
organizational and
consultative assistance
to ministries, agencies
and institutions
involved in

Ministry of
Health
NCPM
Varfolomei
Calmic

Pandemic
alert period

Deputy
Minister
Oleg Lozan

http://www.gripa.md/


implementation of
measures to prevent
and combat the spread
of pandemic flu

3. Develop and print
informative materials
for travelers,
employees of civil
aviation, railways,
auto transportations,
customs and border
guard service in 2
languages - ROM,
RUS (10,000 copies)

NCPM
Varfolomei
Calmic
UNICEF

By 5 May
2009

Deputy
Minister
Oleg Lozan

4. Distribute informative
materials at exit and
entry points of the
country about
prevention and
combating of the
spread of pandemic flu

NCPM
Varfolomei
Calmic

By 6 May
2009

Deputy
Minister
Oleg Lozan

5. Develop informative
materials for the
population in 2
languages - ROM,
RUS

NCPM
Varfolomei
Calmic
UNICEF

By 5 May
2009

Deputy
Minister
Oleg Lozan

6. Print informative
materials for the
general public about
prevention and
combating of the
spread of pandemic flu
(500,000 copies)

NCPM
SS of MoH in
EPS and PS
Varfolomei
Calmic
UNICEF

By 11 May 2009 Deputy
Minister
Oleg Lozan

  7. Distribute informative
materials for the
general public about
prevention and
combating of the
spread of pandemic flu

NCPM
Varfolomei
Calmic
Territorial CMP
UNICEF

By 16 May 2009 Deputy
Minister
Oleg Lozan

8. Develop and adjust
informative materials
for a special hour in
schools (students and
teachers) about
prevention and
combating of the
spread of pandemic flu

Ministry of
Health
Ministry of
Education and
Youth
NCPM
Varfolomei
Calmic

By 9 May
2009

Deputy
Minister
Oleg Lozan

9. Distribute materials
and organize a special
hour in schools about
prevention and
combating of the

Ministry of
Education and
Youth
NCPM
Varfolomei

By 15 May 2009 Deputy
Minister
Oleg Lozan



spread of pandemic flu Calmic

10. Develop materials for
posters to inform the
general public in 2
languages - ROM,
RUS

NCPM
Varfolomei
Calmic
UNICEF

By 7 May 2009 Deputy
Minister
Oleg Lozan

11. Print posters to inform
the population in
public places about the
prevention and
combating of the
spread of pandemic flu
(15,000 copies)

NCPM
Varfolomei
Calmic
UNICEF

Upon detecting
first cases of
pandemic flu

Deputy
Minister
Oleg Lozan

12. Adjust video spots on
prevention and
combating of the
spread of pandemic flu

Ministry of
Health NCPM
Varfolomei
Calmic UNICEF

By 5 May
2009

Deputy
Minister
Oleg Lozan

13. Develop and produce
2 video spots with
messages regarding
prevention and
combating of the
spread of pandemic flu

Ministry of
Health NCPM
Varfolomei
Calmic
UNICEF

By 1 June 2009 Deputy
Minister
Oleg Lozan

14. Develop messages for
4 audio spots on
prevention and
combating of the
spread of pandemic flu

Ministry of
Health
NCPM
Varfolomei
Calmic
UNICEF

By 6 May
2009

Deputy
Minister
Oleg Lozan

15. Develop of 4 audio
spots with messages
on prevention and
combating of the
spread of pandemic flu

Ministry of
Health
AVS
NCPM
Varfolomei
Calmic
UNICEF

By 11 May 2009 Deputy
Minister
Oleg Lozan

  16. Place video spots on
public and private TV
channels (including
cable TV) on
prevention and
combating of the
spread of pandemic flu

Ministry of
Health
IPNA “TRM
Company”
Audiovisual
Coordinating
Council
Public TV
companies
Private TV
studios
NCPM
Varfolomei
Calmic
CMP

Pandemic
alert period

Deputy
Minister
Oleg Lozan

Broadcastin
g 6 times in
prime time
(2 times in
the morning
and 4 in the
evening)
daily



17. Place audio spots on
national and local
radio stations
concerning the
prevention and
combating of the
spread of pandemic flu

Ministry of
Health
Audiovisual
Coordinating
Council
IPNA “TRM
Company”
Public radio
stations
Private radio
stations
NCPM
Varfolomei
Calmic
CMP

Pandemic
alert period

Deputy
Minister
Oleg Lozan

Broadcastin
g 4 times in
prime time
daily

18. Systematically inform
the populations via
mass-media: TV,
radio, written press,
about the current
situations, undertaken
measures and
measures to prevent
and combat the spread
of pandemic flu

Ministry of
Health
Audiovisual
Coordinating
Council
IPNA “TRM
Company”
Public and
private radio
stations
Written press
NCPM
Varfolomei
Calmic
CMP, IMSP

Pandemic
alert period

Deputy
Minister
Oleg Lozan

19. Organize press-
conferences, briefings,
interviews for mass-
media, in order to
inform the population
about the
epidemiological
situation and about the
measures to prevent
and combat the spread
of pandemic flu

Ministry of
Health NCPM
Varfolomei
Calmic

Weekly
during the
pandemic
alert period

Deputy
Minister
Oleg Lozan

20. Organize and
participate in
specialized programs
on radio, TV, written
and online press on
combating and
spreading of pandemic
flu, in order to inform
the population about
the epidemiological
situation and about the
measures to prevent
and combat the spread

Ministry of
Health
NCPM
Oleg Benes
Victor Diatisen
Senior Specialists
of MoH
Viorel Prisacari
Constantin Spinu
Tiberiu Holban
Varfolomei
Calmic

Pandemic
alert period

Deputy
Minister
Oleg Lozan



of pandemic flu

21. Develop a digital
banner for websites to
place information
about the
epidemiological
situation and about the
measures to prevent
and combat the spread
of pandemic flu

NCPM
SS of MoH in
EPS and PS
Varfolomei
Calmic UNICEF

May 2009 Deputy
Minister
Oleg Lozan

22. Update the websites
www.ms.md,
www.gripa.md,
www.sanepid.md by
placing informative
materials and latest
information, in order
to inform the
population about the
epidemiological
situation and about the
measures to prevent
and combat the spread
of pandemic flu

Ministry of
Health  NCPM
Varfolomei
Calmic
UNICEF

Pandemic
alert period,
on permanent
basis

Deputy
Minister
Oleg Lozan

23. Send information by
SMS via mobile
telephony about the
epidemiological
situation and about the
measures to prevent
and combat the spread
of pandemic flu

Ministry of
Health
Ministry of
Information
Development
Mobile
Telephony
Service
Providers
NCPM
Varfolomei
Calmic

Pandemic
alert period –
when a first
infection
cases is
confirmed

Deputy
Minister
Oleg Lozan

http://www.ms.md/
http://www.gripa.md/
http://www.sanepid.md/
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	Remain vigilant.
	Protect those who have been weakened by the virus.


